MICHIGAN STATE TRANSPORTATION COMMISSION

PUBLIC MEETING
AGENDA
DATE: Thursday, July 22, 2021
LOCATION:  Marriott Detroit Metro Airport, 30559 Flynn Drive, Romulus, MI 48174
Virtual Meeting Info:

Click here to join the meeting; Or call in (audio only) 1-248-509-0316, ID# 793649515

STATE TRANSPORTATION COMMISSION MEETING
TIME/ROOM: 10:00 a.m.

I WELCOME
e Introduction of STC’s newest commissioner, Richard Turner
e Director’s Report

II. COMMISSION BUSINESS

e Minutes of January 21, 2021, Commission Meeting (motion required)

e Joint Minutes of January 21, 2021, STC/MAC Meeting (motion required)

e Statewide Local Bridge Advisory Board nominees — Denise Donohue, Executive Director,
County Road Association of Michigan (motion required)

e STF 2011 Bond Series Refunding Resolution — Patrick McCarthy, Bureau of Finance and
Administration Director (motion required)

e Office of Commission Audits Update — Jack Cotter

III. OVERSIGHT

Exhibit A: Contract Agreements — Patrick McCarthy (motion required)

Exhibit A-1: Bid Letting Pre-Approvals — Patrick McCarthy (motion required)

Exhibit B: Construction Contracts — Jason Gutting (no motion required)

Exhibit C: Six-month Financial Audit Follow-up Report — Jack Cotter (motion required)

IV. PRESENTATIONS
e Draft Michigan Mobility 2045 Plan — Bradley Sharlow, Urban Travel Analysis Unit Supervisor
(motion required)
e 2022-2026 Five Year Transportation Program (5YTP) — Michael Case — Bureau of
Transportation Planning (motion required)
e 2020 Michigan’s Road and Bridges Annual Report - TAMC Chair, Joanna Johnson (no motion
required)

V. INFORMATIONAL REPORTS
e Director’s Agenda, July 8, 2021 — Patrick McCarthy (no motion required)
e State Administrative Board Agenda, July 13, 2021 — Patrick McCarthy (no motion required)

VI. PUBLIC COMMENTS

VII. ADJOURNMENT

VIII. NEXT MEETING
e The next full meeting is TBD.

Meeting notice was posted in accordance with the Open Meetings Act, Public Act 267 of 1976. July 14, 2021
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 Rebuilding Michigan

State Transportation Commission
Director's Report
July 22, 2021

* Metro Region Flooding

Today’s TOpiCS « |-75 Tanker Fire

« American Jobs Plan

Director Paul C. Ajegba, P.E.
Michigan Department of Transportation

Rebuilding Michigan Bond Financing &
Five-Year Highway Program Construction

By Fiscal Year

E
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= Bond Financing = 5 Year Program CON

Total 2021-2025 Five Year Construction Plan
$7.70B 'ﬁ‘

Untvaraity Bay, Projects Utilizing Bond Funds
$1,510 $1,385
M?g:’p':‘:")"e Location (Report) Letting  Engineer Estimate  Low Bid Savings* | Percentage

University| 1496 1-96 to Lansing Road 2/21/2020 | $52.232.908.33 | $47817642.22 | $4,415,266.11

Superior, | B 169 169 Corridor 772412020 | §214,129,045.00_| $210.180,169.69 | $3,948,875.31
$247 I§outhwest 194 8 US31 Berrien Count 6/19/2020 | $133,130,209.00_| $121,483,800.00 | $11,646,398.00 | _8.75%
.94 94 Near Jackson 10/30/2020]_$97.360.893.92_| $117,137,913.01 | (819,767.019.09)] _20.33%
69 E Cox Doty Drain to -19 1/8/2021 | $46,750,163.64 | $37,806,489.95 | 5695267369 | -19.15%
Southwest, 1196 S __|From 130t Avenue north to US-31] 2/5/2021 | $35,200,172.67 | $31520,522.97 | §3,688,649.90 | _-10.48%
$726 50 W Romeo Plank to I-94 2052021 | $61.343,654.73 | $60.974.226.42 | $369.428.31 | _0.60%
169 Fenton Road to M-64 3/5/2021 | $80,685,546.16 | $100,196,390.96 | (510,510,844.80)] _24.18%
1275 Northiine Road to 5 Mile Road | 5/7/2021 | $279,325,7 $266,892,162.12_| 522,433,582.44 | B.03%

1-69 1-96 to Airport Road 6/30/2021 | $67.536,731.84 $64,539,405.25 $2,997,326.59
$1,067.703,160.05  $1.048.548.822 59 $19,154 337 46

Metro,
$2,879 2N = . .
Savings relates to all JNs within the contract, not just bond savings
OBay @Grand BMetro @North OSouthwest BSuperior BUniversity
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Bay Region

Genesee County
1-69 Fenton Road to
M-54 Dort Highway in Flint

« This is a photo of the triple stack
interchange in the middle of the project at
the interchange for I-69 and 1-475. Looking
west toward Lansing.

« The project is a complete reconstruct and
replacement with at 10 %z inch concrete
pavement.

« It also includes work on 18 bridges, some
with CPM type patching work to full deck
replacements.

 As noted in the picture you can see some
of the deck patches in the top structure.

Grand Region

7/21/2021

Genesee County
1-69 Fenton Road to
M-54 Dort Highway in Flint

« This is a photo from the project
looking east toward the Lapeer Road
bridge over I-69.

+ Original bid was at $100,196,390.96

» Current Completion date for major
construction is October 15, 2022.

* Prime Contractor is Dan’s Excavating,
with CA Hull completing the bridge
work and Ajax Paving doing the
concrete paving.

PROFILES

1-69 Genesee County

Gov. Gretchen Whitmer's JuuigEN e Rebuilding nearly 2.5 miles of 1-69
Rebuilding Michiga | from Fenton Road to M-54

program in) | * $100 million investment
e highways and o - 1,270 jobs supported

al to the 1 r e April 2021 - November 2022

state’s economy.

 Important route for commuter,
commercial, and tourism traffic

Allegan County
1-196 WB from
130t Ave to US-31

« Total Project Cost: $33,580,523
« Start Date: March 2021
* Road Completion Date: November 2021

* Roadway rebuilding with culvert
replacement, rest area improvements,
and bridge repairs 4




A\ PROJECT
PROFILES

1-196 Allegan County

CoviGlaichaniWhiimon =4 gy * Rebuilding 12 miles of southbound 1-196
Rebuilding Michigan from Holland to Saugatuck

(Plrele s A * $34 million investment
state highways and - Supports 430 jobs

e March - November 2021

© Important route for commuter,
commercial, and tourism traffic

7/21/2021

Wayne & Monroe Counties

1-275

Cost: $256.9 million

Location: 1-275 from Will Carleton Road to 6 Mile
Road

Dates: July 6, 2021 — Summer 2024

Description: 23.23 miles of road reconstruction and
concrete pavement repairs including guardrail

replacement, signal upgrades, signing, pavement
markings, and bridge rehabilitation on 65
structures.

PROJECT
PROFILES

1-275 Wayne County

o Repairing and rebuilding 24 miles between
(€7 (ererElitEn Wi Er s Will Carlton Road and 6 Mile Road,
Rebuilding Michigan B resurfacing four interchanges, rebuilding
parts or all of six interchanges, and
improving 65 bridges
e he © $270 million investment
< ’—y_y—‘ - Supports 3,429 jobs

State’s econofy. o July 2021 - November 2024

 Important route for commuter, commercial
and airport traffic

program invests in

state highways and

1-275 (Will Carlton Road to Northline Road)
« Repair 10 miles of concrete pavement
+ One lane of I-275 open in each direction
1-275 (Northline Road to Five Mile Road)
« Culvert replacements and temporary
pavement
« Two lanes of I-275 open in each direction

5 + SB I-275 (Northline Road to Five Mile Road)
C d + Rebuild 14 miles
0 rrl 0 r « Two lanes of I-275 open in each direction
T| | e“ne NB 1-275 (Northline Road to M-14)

* Rebuild 13 miles
« Two lanes of I-275 open in each direction

NB 1-275 (M-14 to Five Mile Road)
* Rebuild 1 mile
« Two lanes of I-275 open in each direction
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Kalkaska County

« $13 million investment
« Supports 165 jobs

* May-July 2021 construction
(continued from 2020)

Gov. Gretchen Whitmer’s
Rebuilding Mict
program ir

hv

bridges critical to the

7/21/2021

PROJECT
PROFILES

M-72 Kalkaska County

*Rebuilding nearly 17 miles of M-72 from
US-131 to the Crawford county line

$13 million investment
- Supports 165 jobs

© May — July 2021 construction

(continued from 2020)

* Important route for commuter,
commercial, and tourism traffic

* Rebuilding nearly 17 miles
of M-72 from US-131 to the
Crawford county line.

stai conomy.

Berrien County
US-31 / 1-94 Interchange,
S-31 Connection and
1-94 Reconstruction

« Cost: $121,483,900
« Estimated Completion Date: May 2023

“K

Southwest Region

PROJECT
PROFILES

1-94 Berrien County

e Rebuilding 3.5 miles of 1-94 from Britain
Avenue to east of I-196, including the
new 1-94 BL/US-31 interchange

 $94 million investment
- Supports 1,206 jobs

o April 2021 to May 2023

e Important route for commuter,
commercial, and tourism traffic

Gov. Gretchen Whitmer’s
Rebuilding Michigan
program invests in

state highways and

bridges critical to the

University Region

state’s economy.
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Jack C
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1-94 Jackson County

Construction Cost: $117 million
3.7 miles of pavement rebuilding and Gov. Gretchen Whitmer’s | o Rebuilding nearly 8 miles of I-94 in
resurfacing on 1-94 from Airport Road to east Rebuilding Michigan | I Blackman and Leoni Township
of Elm Road 1‘ i S——
program invests in | S iem © $120 million investment
state highways and - - 1,524 jobs supported

bridges critical to the } e March 2021 - June 2023
oconomy.

A Diverging Diamond Interchange (DDI) will be
installed at 1-94/US-127 (West Ave.)

Three (3) roundabouts will be installed at the
1-94/EIm Road interchange to improve safety ¥ | e Significant local, national, and
and operations s international trade corridor

Installing Pedestrian tunnel under US-127

Eaton/Calhoun Count 3 )
-69 from 1-94 tcL>j Islanc? ny e PROJECT
« Construction Cost: $210 million 4 = - : p R 0 FI LES

« Majority of the funding source is Rebuilding Michigan =
Y g = e I-69 Calhoun/Eaton Counties
* 24-mile project length includes:
* 22 miles of full depth roadway rebuilding with an asphalt pavement
section # CAAOUN | - ol
+ Rebuilding of all interchange ramps within the project limits | Gov. Gretchen Whitmer’s | * Rebuilding 25 miles of I-69 between
Rebuilding of I-69/1-94 interchange ebuilding Michigan AN Marshall and Charlotte
Preventat?ve maintenance on 26 bridges and 1 bridge replacement § = : i | o $210 million investment
Preventative mamtenancg at 2 rest GRS - e | - Supports 2,667 jobs
2 miles of concrete patching preventative maintenance on 1-69 4
near the |-94 interchange - ; ] [ * September 2020 - November 2023

« Project was originally programed as 4 separate jobs over 8 year: 2 . 2 E  Important route for commuter,

g([)gsb)med into one contract to be built over 3 years (2021, 2022, and / . 3 ‘ commercial, and tourism traffic

« Traffic Impacts: One lane maintained in each direction on I-69 via
temporary crossovers to complete major construction

Chippewa County

1-75 = A —
Cost: $9.1 million / m‘

Location: I-75 from north of M-80 to north of M-28 in
Chippewa County

Estimated Completion Date:
Thursday, Oct. 15, 2021

Description: Resurface 8.4 miles of I-75. Work includes
cold milling, asphalt resurfacing, joint repairs, culverts,
ramp extensions, guardrail, and pavement markings. This
project is being built several years ahead of time as part of
the Rebuilding Michigan bonding program. One lane will be
open in each direction with traffic shifts.




Gov. Gretchen Whitmer’s
Rebuilding Michigan
program invests in

state highways and
bridges critical to the

state’s economy.

PROJECT
PROFILES

1-75 Chippewa County

* Resurfacing 8.4 miles from M-80

to north of M-28

 $9.1 million investment
- Supports 116 jobs

* May - October 2021

« An important route for commuter,
commercial and tourism traffic

METRO
REGION
FLOODING

JUNE 257H — JUNE 287H,
2021

Metro Region Flooding Event

33

FY22 Budget

- Governor's FY22 Budget

- Bridge bundling program:
= $300M to fix some of the
most dangerous and closed
bridges across the state

IDENTIFIED
CAUSES OF
FLOODING

7/21/2021
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Weather Summary

YY)
According to the

National Weather Service
some spots in the region

the 24-hour period between
Friday evening and
Saturday afternoon

That amount of rainfall
would be categorized by the
National Oceanic and
Atmospheric Administration
(NOAA) between 200-year
and 500-year storm.

According to DTE over
88,000 customers lost power
due to the storm

received 6.5 inches of rain in v

DTE Power Outage Map (Saturday, June 26, 2021)
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DTE Supplies power to all
MDOT pumpstations

28 MDOT pumpstations lost
power due to the storm

There were no Mechanical
failure to any pumpstations.

By 4 am Saturday morning,
MDOT had 13 road closures due to
flooding. By Saturday mid-morning
MDOT had total of 33 closures.

Portable generators (only 3)
were taken to pumpstation sites
without power.

Status of MDOT Pumpstations (SCADA snapshot)

Saturday,
June 26,
11:01AM
SCADA Map
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METRO REGION FLOODING

1-94 M-39
1-75

MsP
Resource challenges

Available Equipment/trucks/Stuff

Multiple critical areas in a short time span

Access to areas needing additional resources
Generators for sites without power
Clearing debris in deep water

Drainage Outlets/creeks/streams were at capacity

Pumped water was coming back to the system
Traffic Control device accessibility

37 38

INFRASTRUCTURE DAMAGE

I-75, Segment 2
Major Project
Tanker Fire

July 12, 2021

[-75 Segment 2 Major Project -75 Segment 2 Major Project

Tanker Fire

Tanker Fire July 12, 2021

July 12, 2021
Extent of Damage and work required:

Tanker Truck carrying a combined load of gasoline and diesel fuel struck the median Pavement Removal and Replacement
barrier wall on NB |-75, south of Big Beaver Road

Vehicle ignited upon impact and continued to burn after coming to a stop
Fire reported at 1:15 p.m.

Troy PD and Oakland County Hazmat responded to extinguish the fire and contain the
firefighting runoff and fuel spill

« Fire out at 3:26 p.m.
» Trucking company contacted M.L. Chartier to begin the environmental cleanup
+ M.L. Chartier and Hazmat left the scene at 11:13 p.m.

Barrier Removal and Replacement

Ditch Cleanout

Disposal of Contaminated Hazardous Material
Excavation and Embankment

Sewer video inspection, removal and replacement
Temporary concrete barrier and Maintenance of Traffic
Preliminary Estimate, $1.5 million
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I-75, Segment 2 Major Project
Tanker Fire
July 12, 2021

JOBs pPLAN

Damaged pavement and
barrier on NB I-75

Roads and Bridges

In Michigan there are 1,219 bridges and over
7,300 miles of highway in poor condition.
Since 2011, commute times have increased
by 4.6% in Michigan and on average, each
driver pays $644 per year in costs due to
driving on roads in need of repair.

The American Jobs Plan will devote more
than $600 billion to transform our nations'
transportation infrastructure and make it more
resilient, including $115 billion repairing roads
and bridges.

Resilient
Infrastructure

From 2010 to 2020,
Michigan has experienced
19 exireme weather events,
costing the state up to $5
billion'in damages.

The President is calling for
$50 billion to improve the
resiliency of our
infrastructure and support
communities’ recovery from
disaster.

Public Transportation

Michiganders who take public transportation
spend an extra 67.7% of their ime commuting
and non-White households are 5.6 times
more likely to commute via public
transportation.

Seventeen percent (17%) of trains and other
transit vehicles in the state are past useful life.
The American Jobs Plan will modernize public
transit with an $85 billion investment.

Clean Energy Jobs

As of 2019, there were
125,365 Michiganders
working in clean energy.

The American Jobs Plan
invests in creating more
good paying union jobs,
advancing clean energy
production by extending and
expanding tax credits for
clean energy generation,
carbon capture and
sequestration and clean
energy manufacturing.
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Questions?
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MICHIGAN STATE TRANSPORTATION COMMISSION
PUBLIC MEETING
January 21, 2021
Aeronautics Building, Lansing, Michigan
MEETING MINUTES

Members Present: Todd A. Wyett, STC Chair
Michael D. Hayes, STC Vice Chair
Stephen F. Adamini, STC Commissioner
Gregory C. Johnson, STC Commissioner
Chris J. Yatooma, STC Commissioner
Helen Zeerip, STC Commissioner

Members Absent: None

Also Present: Director Ajegba, Michigan Department of Transportation
Tony Kratofil, COO, MDOT
Laura Mester, CAO, MDOT
David Brickey, Assistant Attorney General, Transportation Division
Jeff Cranson, Office of Communications, MDOT
Troy Hagon, Commission Advisor
Janie Gallimore, Executive Assistant, Governmental Affairs
Patrick McCarthy, Director, MDOT Bureau of Finance
Brad Wieferich, Director, MDOT Bureau of Development
Jason Gutting, MDOT Bureau of Field Services
Jack Cotter, Commission Auditor, Office of Commission Audits
ShuKeyna Thurman, Executive Assistant, Office of Commission Audits
About 10-20 people were in the audience.

.  WELCOME
Chair Wyett called the meeting to order at 10:00 a.m., following the adjournment of the joint
STC/MAC meeting.

II. COMMISSION BUSINESS
e  Minutes of November 12, 2020, Commission Meeting (motion required)
Chair Wyett requested a motion regarding approval of the minutes for the last State
Transportation Commission meeting. Commissioner Zeerip made a motion to approve and
Vice Chair Hayes supported. Chair Wyett led a voice vote; all members present voted in
favor; motion to approve carried.

e Transportation Asset Management Appointments (TAMC) — Troy Hagon, Commission
Advisor (motion required)

Mr. Hagon presented a nomination for Mr. Ryan Buck to replace Mr. Johnathon Start on the

TAMC.

Meeting notice was posted in accordance with the Open Meetings Act, Public Act 267 of 1976. Drafted 1/29/21
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State Transportation Commission
January 21, 2021, Public Meeting Minutes
Page 2

Chair Wyett requested a motion regarding approval of TAMC nominations. Commissioner
Zeerip made a motion to approve and Commissioner Johnson supported. Chair Wyett led a
voice vote; all members present voted in favor; motion to approve carried.

e Office of Commission Audits (OCA) Update — Jack Cotter
Mr. Cotter gave an update on the use of the Exhibit B. No motion required.

III. PRESENTATIONS
e Announcement of TAMC 2021-2023 Strategic Work Program — Joanna Johnson,
TAMC Chair (no motion required)

Ms. Johnson updated the STC on data collection and asset management plans regarding the
TAMC 2021-2023 Strategic Work Program.

e FINAL Approval of Five-Year Transportation Program — Lina Chapman (motion
required)
B The STC approved the Five-Y_ear
MDOT Transportation Program Trans.portatlon Program covering 2021 to 2025
$16.4 Billion at their Jan. 21 virtual meeting. Lina Chapman
said the program includes $13.3 billion for
Tmswﬂ:mm highways ($9.7 billion to repair and rebuilding
roads and bridges, $2.8 billion for routine
maintenance, and $939 million for safety and
> - system operations), $2.5 billion for public transit
”'J";i:rag"';@'” — : and rail, and $606 million for aviation. In Fiscal
: Year (FY) 2021, $3.6 billion will be invested in
the highway program, which includes $1.4
billion in bond financing. A total of 46 projects
are being financed with bonds through FY
2024.

Jean Ruestman covered the FY 2021 fund for bus and marine programs, with $193.8
million for local bus operating, $109.1 million for transit bus capital, and $71 million for
various other programs and services. On the FY 21 rail side, Nikki Johnson said there will
be $37.5 million for intercity passenger operations, $26.2 million for other capital spending
authority, $24 million for the Kalamazoo-to-Dearborn rail corridor, and $21.4 million for
other programs. Alissa VanHoof covered the FY 2021 Aviation program, with $81.5 million
for primary airports and $39.6 million for general aviation airports.

After a 30-day comment period from Jan. 25 to Feb. 25, the approved program will be
submitted to the Legislature by March 1.

IV. PUBLIC COMMENT
e Mary Crowl, former MDOT employee, thanked the commission for giving her the time to
speak. Ms. Crowl noted she was on the 1-94 project from Harris Road to [-275,
November 7, 2019. Ms. Crowl spoke about the unsafe conditions with projects that are
being completed at night and the dangers civilians place the workers in when they do

12



State Transportation Commission
January 21, 2021, Public Meeting Minutes
Page 3

not practice safety when driving in a work zone. Ms. Crowl would like for more safety
measures to be taken for the workers.

e To view the meeting with closed caption, please click the link below:
Michigan State Transportation Commission & Joint Meeting with Michigan Aeronautics
Commission - YouTube

V. ADJOURNMENT
With no further business being before the Commission, Chair Wyett declared the meeting
adjourned at 10:45 a.m.

VIII. NEXT MEETING
The next full meeting is TBD.

Troy Hagon
Commission Advisor
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JOINT PUBLIC MEETING
of the
MICHIGAN STATE TRANSPORTATION COMMISSION
and the
MICHIGAN AERONAUTICS COMMISSION

July 22, 2021
TEAMS Virtual Meeting
MEETING MINUTES

Members Present: Todd A. Wyett, STC Chair
Michael D. Hayes, STC Vice Chair
Greg C. Johnson, STC Commissioner
Stephen F. Adamini, STC Commissioner
Helen Zeerip, STC Commissioner
Rick Fiddler, MAC Chairman
Kelly Burris, MAC Commissioner
Russ Kavalhuna, MAC Commissioner
Roger Salo, MAC Commissioner
Kevin Jacobs, MAC Commissioner
Brig. Gen. Bryan Teff, MAC Commissioner
Laura Mester, MAC Commissioner
Denise Johnson, MAC Commissioner

Members Absent: Chris J. Yatooma, STC Commissioner
Dr. Brian Smith, MAC Commissioner
F/Lt. Brian Bahlau, MAC Commissioner

Also Present: Director Ajegba, Michigan Department of Transportation
Troy Hagon, Commission Advisor
Janie Gallimore, Executive Assistant, Governmental Affairs
Jack Cotter, Commission Auditor, Office of Commission Audits
ShuKeyna Thurman, Executive Assistant, Office of Commission Audits
Alicia Morrison, Executive Assistant, Office of Aeronautics
About 10-20 people were in virtual audience.

l. WELCOME
Chair Wyett called the meeting to order at 9:00 a.m.

Introduction of each commissioner in attendance for the State Transportation Commission
(STC) and the Michigan Aeronautics Commission (MAC).

. COMMISSION BUSINESS
e Minutes of January 30, 2020, Joint STC/MAC Commission Meeting (motion
required)
Chair Wyett requested a motion regarding approval of the minutes for the last Joint STC
MAC meeting. Vice Chair Hayes made a motion to approve, and Commissioner Salo

Meeting notice was posted in accordance with the Open Meetings Act, Public Act 267 of 1976. Drafted 1/29/2021
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State Transportation Commission
January 21, 2021, Public Meeting Minutes
Page 2

supported. Chair Wyett led a voice vote; all members present voted in favor; motion to
approve carried.

. PRESENTATIONS
e Michigan Department of Transportation Director’s Report, Director Paul Ajegba

Rebuilding Michigan

Highway Program Investment FY2020-2025

{in millions)

At the joint State Transportation Commission (STC) and Michigan Aeronautics
Commission (MAC) joint virtual meeting on Jan. 21, Director Paul C. Ajegba presented his
report reflecting the past year, successes, and bonding. Ajegba said when the COVID-19
pandemic started last March, statewide traffic volumes were down as low as 65 percent
and gradually recovered to some extent when businesses were reopened, but never
reached normal levels. With lower traffic volumes, the director covered several projects
that were able to be completed or significant work accomplished, including rebuilding 5
miles of I-75 in Monroe County, rebuilding and adding a lane to I-75 segment two in
Oakland County, rebuilding the 1-196 interchange in Kent County, and the Second Avenue
Bridge over 1-94 in Detroit. Unfortunately, with higher speeds, the director noted more
people are speeding and fatal crashes are up with over 1,000 last year, including five road
construction workers.

Director Ajegba also highlighted the success of the Rebuilding Michigan bonding program,
with four projects either started or completed in 2020. He praised these projects and
others that came within budget and had savings from 2 percent to 9 percent from the
original engineer's estimate to the final contract's bid. Ajegba commented that some
legislators were concerned about inflated prices with more bonding money going to roads,
but the bids have not reflected this overall. Wrapping up his presentation, the director
covered the Midland flood damage and MDOT's fast response to getting roads and
bridges repaired.
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State Transportation Commission
January 21, 2021, Public Meeting Minutes
Page 3

VL.

VIL.

e Office of Aeronautics Report — Mike Trout, Director

In a report to the joint STC/MAC virtual meeting held on Jan. 21, Aeronautics Commission
Director Mike Trout said that the recent second stimulus package called the Airport
Coronavirus Response Grant Program (ACRGP) includes $2 billion in funding to eligible
U.S. airports. The added funding could benefit Michigan airports since state aviation fuel
revenue decreased by about $2 million to $2.5 million. Additional revenue to support large
airports, like Detroit Metro, declined by approximately $4 million according to Trout. He
also said that declining revenue, hiring freezes, and budgetary reduction could potentially
impact MDOT's support for the Airport Improvement Program and the Air Service Program
(ASP), but that increased aviation activity may strengthen revenue projections into late FY
2021. The ASP will see a reduction of $200,000 from FY 2020 to FY 2021.

OVERSIGHT
No Oversight

COMMENT
No Comments

ADJOURNMENT
With no further business being before the Commission, Chair Wyett declared the meeting
adjourned at 9:40 a.m.

NEXT JOINT MEETING
The next virtual meeting is TBD.

Troy Hagon
Commission Advisor
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From: Denise Donohue <ddonohue@micountyroads.org>

Sent: Tuesday, April 13,2021 12:41 PM

To: Cooper, Keith (MDOT) <COOPERK@michigan.gov>

Cc: Chynoweth, Matthew (MDOT) <ChynowethM@michigan.gov>; Kratofil, Tony (MDOT)
<KratofilT@michigan.gov>

subject: County Road Agency Nominees to the Statewide Local Bridge Advisory

Board - due today!

CAUTION: This is an External email. Please send suspicious emails to abuse@michigan.gov

Good Morning, Keith —

The County Road Association (CRA) Executive Committee met this morning to complete our nominations
for “outside” organizations where we have representation. This includes the Statewide Local Bridge
Advisory Board (LBAB). CRA has three seats on this board, for which the law indicates the seats expire
every two years and that our recommendations must be approved by the Michigan State Transportation
Commission. In trying to communicate to our folks how long their terms would be, | looked up when the
next meeting of the MSTC would occur. Turns out today is the deadline for agenda items for the MSTC’s
April 22 meeting! So, | am immediately forwarding the names of CRA’s three appointees to the LBAB for
terms to run from April 2021-March 2023, for confirmation by the MSTC.

Please acknowledge receipt of this email. (I’'m copying Matt and Tony also to ensure it gets on the
agenda; not sure who may be on vacation, etc.) Long-time LBAB member Mark Craft, PE (Gratiot)
indicated he wished to step down. I've also turned this into a letter (attached) that is more suitable for
the MSTC board package. Thank you and please let me know if you have any questions! - Denise

e Wayne Harrall, PE (Kent, incumbent)
e Kelly Jones, PE (Ingham)
e Douglas Mills, PE  (Baraga, incumbent)

Denise Donohue

Executive Director

County Road Association of Michigan
517.482.1189

517.896-7077 - cell
micountyroads.org

We’ve moved!
101 S. Washington Square, Ste. 200
Lansing, M1 48933

Recommended Parking:
South Grand Ramp
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201 S. Grand Ave., Lansing, M| 48933
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On-Street Meters (if available): $1.50/hour (no cash, no cards)

To pay, download the Parking Passport app at the App Store or Google Play. It will take a minute to
download. Type in your license plate number and payment method. When you park, signs are
everywhere indicating in which “zone” you are parked.
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2021 TRUNK LINE REFUNDING

RESOLUTION OF STATE TRANSPORTATION COMMISSION
AUTHORIZING THE ISSUANCE AND SALE OF STATE OF MICHIGAN
STATE TRUNK LINE FUND REFUNDING BONDS 2021 SERIES

ADOPTED: July 22, 2021
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RESOLUTION OF STATE TRANSPORTATION COMMISSION
AUTHORIZING THE ISSUANCE AND SALE OF STATE OF MICHIGAN
STATE TRUNK LINE FUND REFUNDING BONDS
ARTICLE 1
PREMISES

1. Under Mich Const 1963, art 9, §9, not less than 90 percent of the specific taxes
(except general sales and use taxes and regulatory fees) imposed directly or indirectly on fuels sold
or used to propel motor vehicles upon highways and on registered motor vehicles, after payment
of necessary collection expenses, are to be used exclusively for the transportation purposes of
planning, administering, constructing, reconstructing, financing and maintaining state, county, city
and village roads, streets and bridges designed primarily for the use of motor vehicles using tires
and reasonable appurtenances to those state, county, city and village roads, streets and bridges.

2. Under 1951 PA 51, as amended (“Act 517), all of the above-referenced taxes are
required to be deposited into the Michigan Department of Treasury (the “State Treasury”) to the
credit of the Michigan Transportation Fund, except that, beginning in fiscal year 2016-2017 and
annually until released to the Michigan Transportation Fund by the Legislature pursuant to Section
1j of Act 51, the first $100,000,000 received and collected pursuant to Section 8(1) of the Motor
Fuel Tax Act, 2000 PA 403, shall be annually deposited into the Roads Innovation Fund.

3. Under Section 10 of Act 51, a portion of the above-referenced taxes deposited in
the Michigan Transportation Fund are required to be allocated and transferred each year to the
State Trunk Line Fund in the State Treasury and used for the purposes described in Section 11 of
Act 51.

4. Section 18b of Act 51 authorizes the State Transportation Commission (the

“Commission”) to borrow money and issue bonds and notes for the purposes described in Mich
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Const 1963, art 9, §9; for the purposes of refunding bonds and notes previously issued for such
purposes payable from and secured by money which is restricted as to use by Mich Const 1963,
art 9, §9, as amended, and which is deposited or to be deposited in the State Trunk Line Fund; or
for a combination of such purposes; and to pay costs relating to the issuance of the bonds.

5. Section 18b of Act 51 further provides that bonds or notes issued pursuant to
Section 18b may be issued as separate issues or series with different dates of issuance, but the
aggregate principal amount of the bonds is subject to the limitations provided in Section 18b.

6. Any series of the bonds authorized hereby (the “Bonds”) may be sold at public or
negotiated sale, and issued with interest on such series excluded from gross income of the holders
thereof for federal income tax purpose (“Federally Tax-Exempt”) or not so excluded (“Federally
Taxable”), as shall be determined by the Director of the Michigan Department of Transportation
(the “Director,” as further defined in Section 20 of this Resolution).

7. Section 18b(11)(d) of Act 51 provides that the Commission may authorize or
provide for a person designated by the Commission to do one or more of the following within the
limitations of the Commission’s authorizing resolution:

(1) Sell and deliver and receive payment for bonds or notes;

(i1) Refund bonds or notes by the delivery of new bonds or notes, whether or not the
bonds or notes to be refunded have matured or are subject to redemption prior to maturity on the
date of delivery of the refunding bonds or notes;

(ii1))  Deliver bonds or notes partly to refund bonds and partly for any other authorized
purposes;

(iv)  Buy, hold without cancellation, or sell bonds or notes so issued; and
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(v) Approve interest rates or methods for fixing interest rates, prices, discounts,
maturities, principal amounts, denominations, dates of issuance, interest payment dates, optional
or mandatory redemption or tender rights and obligations to be exercised by the state transportation
commission or the holder, the place of delivery and payment, and other matters and procedures
necessary to complete the transactions authorized.

8. Section 18b(11)(e) of Act 51 provides that in connection with the proposed issuance
of bonds the Commission may authorize by resolution the execution and delivery of agreements
providing for interest rate exchanges or swaps, hedges, or similar agreements, under which the
payment obligations of the State, including termination payments may be made payable from and
secured by a pledge of the same sources of funds as the bonds or from any other sources of funds
available as a payment source of bonds and the payment obligation under the bonds and such
agreement (without regard to termination payments) shall be aggregated and treated as a single
obligation.

0. Section 18b(11)(a) of Act 51 provides the Commission may authorize and enter
into insurance contracts, agreements for lines of credit, letters of credit, commitments to purchase
obligations, remarketing agreements, reimbursement agreements, and any other transactions to
provide security to assure timely payment of bond or notes.

10. The total amount of bonds and notes payable from funds deposited or to be
deposited in the State Trunk Line Fund that may be issued under Section 18b of Act 51 for
transportation purposes described in the second paragraph of Mich Const 1963, art 9, §9 shall not
exceed an amount as will be serviced as to the maximum annual principal and interest requirements
(including the annual contractual payments of the Commission pledged for the payment of debt

service on bonds issued pursuant to Section 18d of Act 51, but excluding the principal and interest
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requirements on bonds refunded or for the refunding of which refunding bonds have been sold),
by an amount equal to 50% of the total amount of money received from taxes, the use of which
money is restricted by Mich Const 1963, art 9, §9, and which money is deposited in the State
Treasury to the credit of the State Trunk Line Fund during the State fiscal year immediately
preceding the issuance of the bonds or notes.

11. The Director has advised the Commission that it is appropriate, and in the best
interests of the State of Michigan (the “State™), subject to favorable market conditions, to refund
and pay the principal or principal and interest, and premium, if any, on all or any portion of the
previously issued and outstanding State of Michigan bonds and notes issued for purposes described
in the second paragraph of the Mich Const 1963, art 9, §9 (herein the “Prior Bonds™) and to fund
all or part of the costs of such refunding from the proceeds of the Bonds authorized hereby.

ARTICLE 11
RESOLUTIONS OF THE COMMISSION
The Commission resolves:

Section 1. Findings and Determinations. The Commission finds and determines that:

a. It is necessary, expedient and desirable to refund all or a portion of the Prior
Bonds, which were previously issued for State Trunk Line Fund purposes,
and to pay all or a part of the costs thereof from the proceeds of the Bonds.

b. To accomplish the purposes set forth above and to pay costs of issuance of
the Bonds, it is necessary to borrow the sum of not to exceed the amount
specified on Appendix C and to issue Bonds in an amount not to exceed the
same aggregate original principal amount in accordance with Section 18b

of Act 51.
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Section 2. Authorization of Bonds. The Bonds shall be issued in accordance with the

authorization set forth in Section 18b of Act 51 and pursuant to this Resolution, for the purposes
of paying all or part of the costs of refunding the Bonds To Be Refunded, if any, and costs related
to the issuance of the Bonds and the refunding, paying capitalized interest on the Bonds through a
date not later than three (3) years after their date of issuance or such earlier date as determined by
the Director. The Bonds may be issued in one or more series, designated “State of Michigan State
Trunk Line Fund Refunding Bonds, Series 2021 with appropriate completions and alternative or
additional series designations, if deemed necessary by the Director. The Bonds may be issued as
Federally Tax-Exempt or Federally Taxable, as determined by the Director. The Bonds, and the
principal of and interest and premiums, if any, thereon, are not general obligations of the State, but
are payable solely from and secured by the funds and sources of funds specified herein pursuant
to Act 51.

Section 3. Bonds To Be Refunded. The Director and the Chairperson (the

“Chairperson” as further defined in Section 20 of this Resolution), acting jointly (collectively, the
“Designated Person) shall determine which outstanding Prior Bonds shall be refunded (the
“Bonds To Be Refunded”) based on which of those Prior Bonds are necessary or appropriate for
refunding to achieve debt service savings or a more favorable debt structure. The Director shall
give instructions to the transfer agent(s) for the Bonds To Be Refunded to pay such bonds at
maturity or upon prior redemption. If an Escrow Deposit Agreement (as defined below) has been
executed and delivered pursuant to Section 13 of this Resolution, the Director’s instructions to the
transfer agent(s) for the Bonds To Be Refunded shall be in accordance with the Escrow Deposit

Agreement. Ifa Forward Delivery Agreement (as defined below) has been executed and delivered
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pursuant to Section 13 of this Resolution, the Director’s instructions to the transfer agent(s) for the
Bonds To Be Refunded shall be in accordance with the Forward Delivery Agreement.

The Director is directed to provide, pursuant to Section 18k of Act 51, a letter on behalf of
the Commission to the appropriations committees of the State Senate and House of
Representatives, setting forth the purposes or projects for which the Bonds described herein are to
be issued.

Section 4. Terms of Bonds and Insurance. The Bonds may consist of interest bearing

bonds (the “Current Interest Bonds”) or bonds which do not bear interest, but appreciate in
principal amount over time (the “Capital Appreciation Bonds”), or a combination thereof. The
Bonds may also consist of serial Bonds, and term Bonds with mandatory redemption requirements,
or a combination thereof. For each series of Bonds, the Designated Person shall determine the
principal amounts, original principal amounts per $5,000 Maturity Amounts (as defined below),
Maturity Amounts, maturity dates, character as Current Interest Bonds or Capital Appreciation
Bonds, and character as serial Bonds or term Bonds, interest rates, interest payment dates, prices,
record date or dates to be used in determining the bondholder entitled to receive interest (“Record
Dates™), capital appreciation schedules with approximate rates, and optional and mandatory
redemption schedules and requirements, all subject to the limitations contained in Appendix C to
this Resolution, provided the certification contained in Section 12 is not thereby made incorrect.
The designation of principal amounts payable as serial maturities or mandatory redemption
requirements on term bonds may be determined as part of the sale process. The Designated Person
is hereby authorized and directed on behalf of the Commission to negotiate with possible bond
insurers with respect to the acquisition of one or more separate Policies (as defined below) of

insurance guaranteeing the payment when due of principal, including mandatory redemption
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requirements and interest on all or a portion of the Bonds generally consistent (except with respect
to the amount of premium and other provisions specific to the issue of the Bonds) with the terms
of prior commitments or standard terms provided by such possible bond insurers and on file with
the Commission on the date hereof. The Designated Person shall designate which maturities of
the Bonds, if any, shall be insured based on a determination that the cost of insurance is less than
the debt service estimated to be saved on insured Bonds. “Bond Insurer” means, as the context
requires, the specific issuer of the Policy which insures payment of all or any portion of the
principal and interest on the Bonds when due, selected as provided in this Section 4 and any
successor insurer. “Policy” means, as the context requires, the policy of bond insurance issued by
a Bond Insurer which insures payment of all or any portion of the principal of and interest on the
Bonds when due. The Director is authorized to execute and deliver an agreement (the “Insurance
Agreement”) with the Bond Insurer providing for the terms and conditions of the Bond Insurance,
including without limitation, provisions for payment, notices and reporting requirements. The
Insurance Agreement shall be in form and substance acceptable to the Director in consultation with
the Michigan Department of Attorney General and shall not require changes in the transaction as
presented to the Commission which substantially alter the transaction or which are materially
adverse to the State. Except as otherwise provided in the Insurance Agreement, requirements set
forth in this Resolution or the Insurance Agreement with respect to consents or approvals of a
Bond Insurer or notices to a Bond Insurer shall not be effective during such time as (i) there are
no outstanding Bonds insured by the related Policy; (ii) the Bond Insurer fails to make payments
at the times and in the manner provided for in the related Policy; (iii) the related Policy is for any
reason unavailable for the benefit of the Bonds insured by such Policy; or (iv) there is an act of

bankruptcy by the Bond Insurer. In the event the Designated Person determines not to obtain a
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Policy for any of the Bonds, the provisions of this Resolution relating to bond insurance, including
specifically references to the Policy and the Bond Insurer, shall be null and void, provided however
in any event the Bonds may be prequalified by the State for bond insurance to be obtained by and
at the cost of the purchasers of the Bonds.

Each series of the Bonds shall bear as their original issue date, the date the series of the
Bonds is initially delivered, or such other date not more than sixty (60) days prior to the anticipated
delivery date of the series of Bonds, as the Designated Person shall determine.

The Current Interest Bonds shall bear interest from their original issue date, or such later
date to which interest has been paid, payable on the dates and at the rates determined as provided
in this Section 4, computed on the basis of a 360 day year with twelve 30 day months.

The Capital Appreciation Bonds shall not bear interest, but shall appreciate in principal
amount over time from their original issue date in accordance with the Capital Appreciation
Schedule approved by the Designated Person and filed with the records of the Commission and
the State Treasurer (as defined in Section 20 of this Resolution), which schedule shall be based on
the approximate rates set forth therein, compounded semiannually and which shall state the
semiannual compounding dates (the “Semiannual Dates™).

As used in this Resolution, the term “Appreciated Amount” means with respect to any
Capital Appreciation Bond of any maturity, on each Semiannual Date as set forth in the capital
appreciation schedule of each year (until scheduled maturity or redemption) the corresponding
principal amount for each $5,000 principal amount of such Bond if held to maturity (as shown on
the face of the Bond). The Appreciated Amount with respect to any date other than a Semiannual
Date is the Appreciated Amount on the immediately preceding Semiannual Date plus an amount

equal to the fraction of the difference between the Appreciated Amount on the immediately
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preceding Semiannual Date and the next succeeding Semiannual Date that equals the ratio of (a)
the number of days from such immediately preceding Semiannual Date to the date of calculation,
to (b) 180, computed on the basis of a 360 day year with twelve 30 day months. As used in this
Resolution, the term “Maturity Amount” means with respect to any Capital Appreciation Bond of
any maturity the Appreciated Amount of such Bond on its date of maturity.

Section 5. Redemption of Bonds. The specific provisions with respect to optional and

mandatory redemptions of each series of the Bonds shall be determined as provided in Section 4
above. Procedures described below for redemption of Bonds apply only to those Bonds that are
made subject to redemption as specified in Section 4, and nothing in this Section 5 shall be
construed to require optional or mandatory redemption for all or any part of any series of Bonds.
Bonds shall be selected for redemption between series and maturities, and between Current Interest
Bonds and Capital Appreciation Bonds as the Director shall direct and within any one maturity of
the same series and nature as to payment of interest, by the Transfer Agent (as defined in Section
7) by lot. Within allowable call periods, Bonds may be selected for redemption in whole or in part

on any date.

The principal amount of term Bonds required to be redeemed on any date shall be reduced,
in the order determined by the Director, by the principal amount of any term Bond of like series,
maturity and nature as to payment of interest which has been previously redeemed (otherwise than
as a result of a previous mandatory redemption requirement) or purchased or acquired by the State
and delivered to the Transfer Agent for cancellation; provided that each such term Bond had not
theretofore been applied as a credit against any mandatory redemption obligation. The Director

shall give written notice to the Transfer Agent at least forty-five (45) days prior to any mandatory
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redemption date of the State’s exercise of its option to reduce the amount of the mandatory
redemption requirement on such date and the amount of such reduction.

Notice of redemption of any Bond will be given by the Transfer Agent upon direction of
the Director at least thirty (30) days prior to the date fixed for redemption by mail to the registered
holder or holders at the registered address, as of the date of mailing, of the Bonds to be redeemed.
Failure of a holder to receive any such notice shall not affect the validity of the proceedings for
redemption. Bonds so called for redemption will not bear interest, and principal will no longer
appreciate from and after the date fixed for redemption provided funds are on hand with the
Transfer Agent to redeem those Bonds. Current Interest Bonds shall be called for redemption in
integral multiples of $5,000, and such Bonds of denominations of more than $5,000 shall be treated
as representing the number of Bonds obtained by dividing the denomination of the Bond by $5,000,
and those Bonds may be selected for redemption in part. Capital Appreciation Bonds shall be
called for redemption in Appreciated Amounts appreciating to Maturity Amounts of $5,000 or
integral multiples thereof and those bonds with Maturity Amounts greater than $5,000 shall be
treated as representing the number of Bonds obtained by dividing the Maturity Amount by $5,000
and may be selected for redemption in part. The notice of redemption of any Bond in a
denomination, or Maturity Amount, of more than $5,000, selected for redemption in part shall state
that the holder of the Bond, upon surrender of the Bond for redemption, shall receive, without cost,
a new Bond of like tenor, series, interest or appreciation rate and nature as to payment of interest
and maturity, in the amount of the unredeemed portion of the Bond being surrendered.

In the case of an optional redemption, the notice may state (i) that it is conditioned upon
the deposit of moneys, in an amount equal to the amount necessary to effect the redemption with

the Transfer Agent no later than the redemption date, or (i1) that the Director retains the right to

10
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rescind such notice at any time on or before the immediately preceding business day prior to the
redemption date, and such notice and optional redemption shall be of no effect if such moneys are
not so deposited or if the notice is rescinded and such Bonds shall remain outstanding hereunder.

The Transfer Agent at the same time as it gives notice of redemption to the registered
holders of any Bonds shall give notice of such redemption to the Bond Insurer if the Bonds to be
redeemed are insured by the Bond Insurer.

Notwithstanding anything to the contrary in this section, but subject to the limitations set
forth in Appendix C, the Designated Person, as part of the sale process for any Bonds that are
Federally Taxable, may determine the manner of selection of those Bonds to be redeemed in the
case that less than all of the Bonds of a maturity are redeemed, including providing for the pro rata
redemption of such Bonds.

Section 6. Denominations, Registration and Execution of the Bonds. The Bonds shall

be issued substantially in the forms set forth in Appendices A and B, with such changes, including
clarifying additions or modifications in the designations of the Bonds, as the Director shall
approve. The Current Interest Bonds shall be issued in fully registered form in the denominations
of $5,000 or integral multiples thereof, not exceeding the amount of the Current Interest Bonds of
that series maturing on the date that the Bond matures. The Capital Appreciation Bonds shall be
issued as fully registered Bonds in original principal amounts which appreciate to Maturity
Amounts of Five Thousand Dollars ($5,000) or any integral multiple of $5,000 not exceeding the
aggregate Maturity Amount of all Capital Appreciation Bonds of that series maturing on the date
the Bond matures. Capital Appreciation Bonds shall be issued with the original principal amount

per $5,000 Maturity Amount determined as provided in Section 4.
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Principal, premium, if any, and interest on the Bonds shall be payable by the Transfer Agent
to the registered holders of the Bonds. Interest on the Current Interest Bonds shall be payable by
check or bank draft mailed by the Transfer Agent to the registered holders at the registered
addresses, as shown on the registration books for the Bonds maintained by the Transfer Agent;
provided, however, the registered holder of Bonds of $1,000,000 or more in principal amount shall
have the option of being paid by wire transfer to a wire transfer address designated in writing to
the Transfer Agent not less than ten (10) business days prior to a payment date which designation
shall remain effective until rescinded. Interest shall be payable when due to the person or entity
who is, as of the applicable Record Date (determined as provided in Section 4), the registered
holder of record. Principal of, and premium, if any, on, the Bonds shall be payable when due by
maturity or redemption, upon surrender of the Bond at the designated office of the Transfer Agent.
Notwithstanding the foregoing, so long as all Bonds of any series are held by a nominee of The
Depository Trust Company (“DTC”), the State Treasurer, the Transfer Agent, and DTC may agree
upon alternate methods of paying such Bonds.

Payments on the Bonds by the Bond Insurer shall be made in accordance with the Insurance
Agreement and the Policy. To the extent the Bond Insurer makes payment of principal of or
interest on the Bonds, it shall become the owner of such Bonds, shall have the right to receive
payment of principal of and/or interest on such Bonds and shall be fully subrogated to all of the
rights of the registered holder of such Bonds thereunder and hereunder including the right to
receive payment thereof. Evidence of such subrogation shall be made in accordance with the
Insurance Agreement.

Section 7. The Transfer Agent. So long as all of the Bonds of any series are registered

in the name of Cede & Co., as nominee of DTC, the State Treasurer (or a qualified bank or trust
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company appointed by the State Treasurer) shall be the Transfer Agent under this Resolution for
such series. Upon notification to the State Treasurer from DTC or the Director that the book-entry
system for the Bonds referenced below is being discontinued, the State Treasurer shall appoint a
qualified bank or trust company as successor Transfer Agent. The Transfer Agent shall also act
as registrar and paying agent for the Bonds.

The Transfer Agent shall keep at its principal office sufficient books for the registration
and transfer of the Bonds, which shall at all times be open to inspection at reasonable times by the
State Treasurer, the Auditor General of the State, the Attorney General and the Department of
Transportation (the “Department’) or their representatives. Upon presentation of Bonds for such
purposes, the Transfer Agent shall, under such reasonable regulations as it may prescribe,
exchange or transfer, on those books, Bonds as provided below.

Any Transfer Agent, other than the State Treasurer, may resign by giving not less than
ninety (90) days prior written notice to the State Treasurer, and the State Treasurer may remove
the Transfer Agent by giving not less than ninety (90) days prior written notice to the Transfer
Agent, but no such resignation shall be effective until the appointment of a successor Transfer
Agent, as described herein. The State Treasurer shall designate a successor Transfer Agent and
shall mail notice of the appointment of the successor Transfer Agent to each registered holder of
the Bonds not less than sixty (60) days prior to the date for which the appointment is effective.
Upon the appointment of a successor Transfer Agent, the predecessor Transfer Agent shall transfer
all moneys and funds, the registration books, and all other documents and instruments relating to

the Bonds held by it as Transfer Agent to the successor Transfer Agent.
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In addition to the other requirements of this Section, the substitution or removal of the
Transfer Agent as provided in this Section may be conditioned upon the additional consent of the
Bond Insurer, if any.

Section 8. Execution and Authentication of Bonds. The Bonds shall be signed in the

name of the State of Michigan by the manual or facsimile signatures of the Chairperson and the
Director, and not any designee of either person. No Bond shall be valid until authenticated by an
authorized officer of the Transfer Agent. The Bonds, when executed and authenticated, shall be
delivered by the Transfer Agent as directed by the State Treasurer to the registered holders of the
Bonds upon payment of the purchase price therefor by the purchasers or Underwriters (as defined
below). Blank bonds for registration of transfer, executed with the manual or facsimile signatures
of the Chairperson and the Director may, concurrently with the delivery of the Bonds, and

thereafter as necessary, shall be delivered to the Transfer Agent for safekeeping.

In case any officer whose manual or facsimile signature shall appear on any Bonds shall
cease to be such officer before the delivery of such Bonds, either as part of the initial delivery of
the Bonds or in connection with a transfer or exchange, such signature shall nevertheless be valid
for all purposes, as if such officer had remained in office until such delivery. The Transfer Agent’s
certificate of authentication of any Bond shall be deemed to have been executed by it if signed by
a person or persons authorized as signatory of the Transfer Agent, but it shall not be necessary the
same person sign the certificate of authentication on all of the Bonds.

Section 9. Transfer or Exchange of Bonds. Any Bond may be exchanged for Bonds

of other authorized denominations or transferred upon the books maintained by the Transfer Agent
upon application by the registered holder, in person or by his or her duly authorized attorney, upon

surrender of the Bond for cancellation, accompanied by delivery of a duly executed written
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instrument of transfer in a form approved by the Transfer Agent. Whenever any Bond shall be
surrendered for transfer or exchange, the Transfer Agent shall authenticate and deliver a new Bond
or Bonds, in like aggregate principal amount or Maturity Amount, and of like tenor, series, interest
or principal appreciation rate and maturity. The Transfer Agent shall, prior to transfer or exchange,
require the payment by the holder requesting the transfer or exchange of any tax or other
governmental charge required to be paid with respect to the transfer or exchange. The Director
shall give at least ten (10) days (or such lesser number of days or none as shall be acceptable to
the Transfer Agent) prior notice to the Transfer Agent of the mailing of any notice of redemption
of any Bonds. The Transfer Agent shall not be required to (i) register the transfer of or exchange
any Bond during a period beginning at the opening of business five days before the day of the
mailing of a notice of redemption of Bonds selected for redemption and ending at the close of
business on the day of mailing, or (ii) register the transfer of or exchange any Bond so selected for
redemption in whole or in part within thirty (30) days of the redemption date, except the
unredeemed portion of Bonds being redeemed in part.

The initial ownership of the Bonds shall be registered in the name of Cede & Co., as
nominee of DTC. In the event DTC discontinues the book-entry-only system, or the Director
determines the continuation of the system of book-entry-only transfers through DTC (or a
successor securities depository) is not in the best interests of the beneficial owners of the Bonds
or of the State, the Director shall notify the Transfer Agent, whereupon the Transfer Agent shall
notify DTC of the Director’s determination and shall direct DTC to make bond certificates
available to the beneficial owners through DTC. In such event, the State shall provide and the
Transfer Agent shall transfer and exchange Bonds as requested by DTC of like tenor, principal

amount, series, maturity, interest or principal appreciation rate and nature as to payment of interest,
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in authorized denominations or Maturity Amounts to the identifiable beneficial owners in
replacement of the beneficial interests of such beneficial owners in the Bonds.

Section 10.  Replacement of Lost, Stolen, Destroyed or Mutilated Bonds. If any Bond

shall become mutilated, the Designated Person, at the expense of the holder of the Bond, shall
execute, in the manner specified in Section 8 hereof, and the Transfer Agent shall authenticate and
deliver, a new Bond of like tenor in substitution for the mutilated Bond. In accordance with 1972
PA 354 (“Act 354”), if any Bond shall be lost, destroyed or stolen, evidence of the loss, destruction
or theft shall be submitted to the Transfer Agent and, if this evidence is satisfactory to both the
Transfer Agent and the Director and indemnity satisfactory to the Transfer Agent and the Director
is provided by the holder, the Designated Person, at the expense of the holder, shall execute in the
manner specified in Section 8 hereof and the Transfer Agent shall thereupon authenticate and
deliver, a new Bond of like tenor and bearing the statement required by Act 354, or any applicable
Michigan law hereafter enacted, in substitution for the Bond so lost, destroyed or stolen. If any
such Bond shall have matured or, shall be about to mature, instead of issuing a substitute Bond the

Transfer Agent may pay the Bond without surrender thereof.

Section 11.  Establishment and Uses of Funds and Accounts. Upon the order of the
Director, with respect to each series of Bonds a separate fund shall be established by the
Department of Technology, Management and Budget (“DTMB”) in the State Treasury, to be
designated the State Trunk Line Refunding Bond Proceeds Fund (each a “Bond Proceeds Fund”)
and with respect to each series of Bonds one separate account shall be established by DTMB in
the Combined State Trunk Line Bond and Interest Redemption Fund in the State Treasury to be
designated as the Bond Payment Account (each a “Bond Payment Account”). Each such fund or

account may have appropriate alternative series designations as deemed necessary by the Director.
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The Director may direct the establishment of, and DTMB may, on its own action or in

response to direction, establish additional accounts or subaccounts in the Combined State Trunk

Line Bond and Interest Redemption Fund, the Bond Payment Account or the Bond Proceeds Fund

as may be necessary, convenient or appropriate. The net proceeds of each series of the Bonds shall

be deposited and used as follows:

a.

Any portion of the net proceeds of the Bonds to be used to pay accrued
interest on Bonds To Be Refunded, or any interest on each series of Bonds
shall be deposited in the applicable Bond Payment Account and used to pay
interest on the Bonds To Be Refunded or the Bonds of such series.

If an Escrow Deposit Agreement has been executed and delivered pursuant
to Section 13 below, from the proceeds of any series of Bonds and from
other available funds in the State Trunk Line Fund as may be specified by
the Director, the sum determined by the Director to be necessary to purchase
investments sufficient (including investment earnings thereon), with any
uninvested cash, to pay all principal of, and premium and interest on the
Bonds To Be Refunded from the proceeds of such series, to and including
the date fixed for payment or redemption thereof, as shall be specified by
the Director, shall be deposited in the Escrow Fund established pursuant to
the Escrow Deposit Agreement (as defined in Section 13 below) and used
as provided therein. Otherwise, such sum as specified by the Director to
pay all principal of, premium, if any, and interest on the Bonds To Be
Refunded to and including the date fixed for payment or redemption thereof

shall be deposited the applicable Bond Payment Account.

17

37



c. The balance of the net proceeds of each series of Bonds shall be deposited
in the Bond Proceeds Fund, together with investment earnings thereon, and
used to pay costs related to the issuance of that series of the Bonds, the costs
related to the refunding, and interest, if any, on the Bonds or a portion
thereof for a period not beyond three years after the date of issuance of such
series as determined by the Director.

Except as hereinafter provided, the moneys deposited in the Bond Proceeds Fund shall be
expended solely for the purposes set forth above, in accordance with the accounting and
disbursement procedures of the State and the Department; provided, however, periodically, as the
Director may direct, investment earnings on such funds may be set aside and used to pay rebate
obligations related to the Bonds to the United States government.

Subject to Section 19 and the Insurance Agreement, if any, moneys deposited in the Bond
Proceeds Fund until disbursed, shall, as nearly as may be practicable, be continuously invested and
reinvested by the State Treasurer in investments permitted by law. Investments of moneys in the
Bond Proceeds Fund and any earnings, gains and losses resulting from such investment shall be
applied to that Bond Proceeds Fund.

At such time as all the costs of issuance of the Bonds and costs related to the refunding of
the Bonds To Be Refunded have been paid, the Director shall certify that fact in writing to the
State Treasurer. After the certification has been made, any moneys or securities remaining in the
Bond Proceeds Fund (other than amounts held to pay rebate requirements) shall at the written
direction of the Director, be transferred to the Bond Payment Account and shall be used to pay

current debt service on the Bonds.
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Money from the State Trunk Line Fund shall be deposited into the Bond Payment Account
in amounts sufficient (together with funds then on deposit in the account) to pay, when due,
whether by maturity, redemption prior to maturity, or otherwise, the principal, redemption
premium, if any, and interest on the Bonds, and the fees and expenses of the Transfer Agent. On
or before each date specified for the payment of principal, premium, if any, and/or interest on the
Bonds, the State Treasurer shall transfer from the Bond Payment Account to the Transfer Agent
sufficient immediately available funds to pay when due the principal, premium, if any, and/or
interest, respectively, whether due by maturity, redemption prior to maturity, or otherwise.
Periodically, the State Treasurer shall pay the fees and expenses of the Transfer Agent from the
Bond Payment Account.

Subject to Section 19 and the Insurance Agreement, if any, moneys in the Bond Payment
Account until disbursed shall, as nearly as may be practicable, be continuously invested and
reinvested by the State Treasurer in investments permitted by law. Investments of moneys in the
Bond Payment Account shall be deemed at all times to be a part of the Bond Payment Account,
and any earnings, gains and losses resulting from such investment shall be applied to the Bond
Payment Account.

Section 12.  Pledge of Funds and Limitations. In accordance with Act 51, there is

irrevocably pledged for the payment of the principal of and interest on the Bonds as they become
due, sufficient moneys restricted as to use by Mich Const 1963, art 9, §9, and which is deposited
or to be deposited by law in the State Trunk Line Fund. This pledge of moneys for the payment
of the Bonds and any pledge of such moneys already or subsequently appropriated or pledged for
the payment of bonds or notes already or subsequently issued under Section 18b of Act 51, or for

the payment of contract obligations incurred under Section 18d of Act 51 and, in each case, payable
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from funds in the State Trunk Line Fund, or other obligations payable from funds in the State
Trunk Line Fund, within the limitations set forth in Act 51, on a parity with the Bonds, shall be a
first charge or lien, without preference of one over the other, against the moneys so deposited or
to be deposited.

The Commission certifies to the State Treasurer that the average annual debt service
requirements payable from and secured by a lien on the State Trunk Line Fund for all bonds, notes,
or other obligations, or portions of bonds, notes, or other obligations issued after July 1, 1983 for
purposes other than the preservation of highways, roads, streets, and bridges and other than for the
purposes specified in Section 11(2)(b), (c), (d), (g), (h) and (i) of Act 51, including the prorated
portion of debt service on the portion of the Bonds to be used for other than such purposes as set
forth above, does not exceed 10% of the State revenue appropriated to the State Trunk Line Fund,
less the amounts described in Section 11(2) (a) to (i) of Act 51 during the last completed State
fiscal year. If the purposes for which the Bonds are issued are changed hereafter, such changes
shall be made in a manner to maintain compliance with the certification contained in the preceding
sentence, to the extent then required by law, but, pursuant to Act 51, no change, whether in
compliance or not, shall affect the validity of the Bonds or the obligation to pay debt service
thereon. The Director is authorized, for and on behalf of the Commission, to execute and deliver a
certificate addressed to the State Treasurer as of the date of delivery of the Bonds certifying the
matters set forth herein, with such changes as shall have occurred on or before the date of delivery
of the Bonds but subject to the limitations provided above. For purpose of this paragraph the term
“preservation” shall be defined as specified in Section 10c of Act 51.

Section 13. Sale of the Bonds, Approval of and Execution of Documents, Bond

Purchase Agreement, Forward Delivery Agreement, Escrow Deposit Agreement, Hedge
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Agreement, and Continuing Disclosure Agreement. The Bonds of each series shall be sold at

public sale following publication or posting of a notice of sale or on a negotiated sale basis, as
shall be determined by the Director. With respect to Bonds sold at public sale, the Director is
authorized to cause to be prepared and published the notice of sale at least seven days before the
bids are to be received, and the Designated Person is authorized to award the Bonds so sold to the
bidder with the lowest qualifying bid, or to reject all bids. The notice of sale may provide for a
purchase price not less than the amount described in Appendix C, for the designation by the bidder
of principal amounts to be paid as serial maturities or mandatory redemption requirements of term
Bonds and for the adjustment of maturity amounts (within ranges) in order to properly size the
issue or to maintain the required debt service structure. With respect to each series of Bonds sold
on a negotiated basis, the Designated Person is authorized to select the investment banking firm
or firms to act as underwriters (the “Underwriters”) and to accept an offer by the Underwriters to
purchase the Bonds at a purchase price and with an original issue discount, if any, approved by the
Designated Person subject to the limitations contained on Appendix C attached hereto. The
Director is authorized to execute and deliver a bond purchase agreement or a forward delivery
agreement with the Underwriters in a form approved by the Michigan Department of Attorney
General. For purposes of this Resolution, “Forward Delivery Agreement” means an agreement (i)
specifying the terms of Bonds and (ii) providing for the issuance and delivery of such Bonds by
the Commission and purchase of the Bonds by the Underwriters on a specified date in the future,
for the purposes authorized by this Resolution including effecting the refunding of the Bonds To
Be Refunded.

The Director and the State Treasurer are authorized to execute and deliver an Escrow

Deposit Agreement (the “Escrow Deposit Agreement”) with an Escrow Agent (the “Escrow
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Agent”) selected by the Director and approved by the State Treasurer in a form approved by the
Michigan Department of Attorney General. Each of the Escrow Agent, the Financial Advisor to
the Department (“Financial Advisor”), the Director, the Transfer Agent at the direction of the
Director, and the Underwriter, if any, for the Bonds is authorized to subscribe for the issuance of
United States Treasury obligations as attorney-in-fact for the State, as may be required by the
Escrow Deposit Agreement. Upon the direction, and subject to the approval, of the Director, the
Escrow Agent is authorized to enter into a forward float agreement or similar agreement relating
to the investment of certain monies held under the Escrow Deposit Agreement. The Director may
also authorize and direct the Escrow Agent to sell, redeem, purchase, subscribe for, cancel
subscriptions for and re-subscribe for securities deposited or to be deposited in the Escrow Fund
established under the Escrow Deposit Agreement, and in connection therewith, the Director may
cause to be deposited in the Escrow Fund moneys from the State Trunk Line Fund as temporary
collateral for the payment of the principal of and interest and premium on the Bonds To Be
Refunded.

The Director is authorized to execute and deliver one or more interest rate swap
agreement(s) or similar agreement(s), including hedging agreements which provide for payments
on a notional amount corresponding to all or a portion of the Bonds or the Prior Bonds, based on
changes in a bond or other security pricing index or indices (individually and collectively herein,
the “Hedge Agreement”) in connection with the proposed issuance of any series of the Bonds, in
the form and with terms approved by the Director and with one or more provider(s) or
counterparties selected by the Director on a negotiated or competitive bid basis as determined by
the Director. It is intended the Hedge Agreement, if entered into, will be terminated in connection

with the delivery of the Bonds in a manner that will provide for a lock in of the effective interest
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rates on the Bonds prior to the date the Bonds can be sold. Any termination or other payments to
the State under the Hedge Agreement shall be deposited into the Bond Payment Account, the
Escrow Fund or the Bond Proceeds Fund as determined by the Director. Any termination
payments or other payments required to be made by the State during the term of or upon
termination of the Hedge Agreement may be paid initially from the proceeds of the related Bonds,
and in the case of insufficiency of such proceeds for such purpose, from moneys on deposit in the
State Trunk Line Fund.

The Commission approves the distribution in accordance with law of a preliminary official
statement (the “Preliminary Official Statement’) with respect to each series of the Bonds in a form
approved by the Director. The Director is further authorized to deem the Preliminary Official
Statement final, in consultation with the Michigan Department of Attorney General and Bond
Counsel (as defined in Section 17), for purposes of Securities and Exchange Commission Rule
15¢2-12. The Director is authorized to have prepared a final official statement (the “Official
Statement”) substantially in the form of the Preliminary Official Statement, with such changes as
are necessary and appropriate to reflect the final terms of each series of the Bonds or are otherwise
deemed appropriate by the Director. The distribution and use of the Official Statement in
accordance with applicable law by the Underwriters or purchasers at public sale of the Bonds in
connection with the marketing of the Bonds is authorized. The Director is authorized to execute
the Official Statement on behalf of the State of Michigan.

The Chairperson, the Director and the State Treasurer, and all other appropriate officers of
the State, the Department and the Commission are authorized on behalf of the Commission, to take
any actions, and execute any documents, including, if appropriate, but not limited to, obtaining

ratings on the Bonds from nationally recognized bond rating agencies and the execution of a
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direction letter and issuer’s acknowledgment agreement relating to any forward float agreement
determined by the Director to be necessary or desirable to implement this Resolution and the
delivery of the Bonds. The Director may select Bond Counsel or a Financial Advisor for the
transaction, or the prior selection of Bond Counsel and Financial Advisor with respect to the Bonds
is ratified and confirmed. The Director, the State Treasurer, and the Transfer Agent, or any of
them are authorized to execute and deliver a Letter of Representation, if necessary, to The
Depository Trust Company in connection with the issuance of the Bonds.

The Director and the State Treasurer are authorized to execute and deliver an agreement of
the State (the agreement and any amendments thereto are collectively, the “Continuing Disclosure
Agreement”) in a form approved by the Michigan Department of Attorney General, to assist in
compliance with the continuing disclosure undertaking requirements of Rule 15¢2-12 promulgated
by the Securities and Exchange Commission pursuant to the Securities Exchange Act of 1934.
The State, acting through the Commission and the Director, covenants to comply with and carry
out all of the provisions of the Continuing Disclosure Agreement which are applicable to the State.
Any failure of the State to comply with and carry out the provisions of this Section or of the
Continuing Disclosure Agreement shall not be an event of default with respect to the Bonds.

Section 14.  Cancellation. All Bonds surrendered to the Transfer Agent for payment
upon redemption or maturity, or for transfer or exchange, shall be canceled by the Transfer Agent
by perforation and notice of such cancellation shall be given by the Transfer Agent to the Director
and the State Treasurer. Upon the direction of the State Treasurer, all such canceled Bonds shall
be destroyed, and a certificate of destruction with respect thereto shall be delivered by the Transfer

Agent to the State Treasurer and the Director.
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Section 15. Amendments. This Resolution may be amended by the Commission and
the Director without the consent of the holders of any Bonds (i) to increase or decrease the amount
of Bonds which may be issued hereunder, (ii) to provide for the issuance of Bonds hereunder to
refund any Bonds then outstanding, (iii) to cure any ambiguity or defect in the form of this
Resolution, (iv) to maintain the exclusion of the interest on the Bonds from gross income for
federal income tax purposes, or (v) to make any other changes determined in good faith by the
Commission to be not to the detriment of the holders of outstanding Bonds. In determining
whether such changes are to the detriment of the holders of outstanding Bonds, the Commission
shall consider the effect of such changes as if no Policy from the Bond Insurer were then in effect.
No amendments shall be made pursuant to this paragraph which would materially and adversely
affect the rights of the Bond Insurer without the consent of the Bond Insurer.

Exclusive of amendments undertaken pursuant to the preceding paragraph, the holders of
not less than 51% in the aggregate principal amount of the Bonds outstanding shall have the right
to consent to the adoption by the Commission and the Director of such amendments to this
Resolution as shall be deemed necessary and desirable by the Commission and the Director and as
are approved in writing by the Bond Insurer, if any; provided, however, that nothing contained in
this Section shall permit, or be construed as permitting, without the consent of all of the affected
holders of Bonds outstanding, (i) an extension of the maturity of the principal of or the interest on
any Bond, (ii) a reduction in the principal amount of any Bond or the rate of interest or principal
appreciation thereon, (iii) a privilege or priority of any Bond or Bonds over any other Bond or
Bonds, or (iv) a reduction in the aggregate principal amount of the Bonds required for consent to
an amendment to this Resolution. With respect to any Bond which is insured by a Policy, the

consent of the Bond Insurer shall constitute the consent of the holder of such Bond for the purposes
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of this paragraph, except with respect to amendments described in (i), (ii), (iii), or (iv) of the
proviso of the preceding paragraph.

If the Commission and the Director shall propose to adopt an amendment to this Resolution
requiring consent of the Bondholders, the Director shall have notice of the proposed amendment
mailed to the Bond Insurer, if any, and to each registered holder at the registered address shown
on the registration books kept by the Transfer Agent. The notice shall briefly set forth the nature
of the proposed amendment and shall state copies thereof are on file at the principal office of the
Transfer Agent for inspection by all registered holders of Bonds. If within six months following
the mailing of such notice, the Bond Insurer, if any, and the holders of not less than 51% in
aggregate principal amount of the Bonds outstanding (determined as provided in this Section 15)
at the time of the mailing of the notice consents in writing to the adoption thereof, this Resolution
shall be so amended.

Solely for determining the principal amount of Bonds outstanding at any time for the
purposes of this Section 15, the outstanding principal amount of a Capital Appreciation Bond shall
be deemed to be the Appreciated Amount of such Bond as of the immediately preceding
Semiannual Date.

Nothing contained in this Resolution shall in any way be construed to prevent the issuance
of Bonds for any purpose authorized by law, subject to Act 51.

Section 16.  Covenants of Commission. All covenants, agreements and obligations of

the Commission contained in this Resolution are those of the Commission solely and not of any
member, officer or employee of the Commission or the Department in his or her individual
capacity, and no recourse shall be had for the payment of the principal of, premium, if any, or

interest on the Bonds, for any payments owing under any agreement related to the Bonds, or for
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any claim based on the Bonds or under this Resolution against any member, officer or employee
of the Commission or the Department or any person executing or attesting to the Bonds and any
agreement related thereto.

Section 17.  Legal Opinions. The Bonds shall be issued subject to the approving legal

opinion of the Attorney General of the State of Michigan and the approving legal opinion of
reputable, knowledgeable and experienced Bond Counsel, as such may be determined by the
Director (“Bond Counsel”). The expense of Bond Counsel’s opinions shall be paid out of the
proceeds of the sale of the Bonds.

Section 18.  Defeasance; Provision for Payment. If all the Bonds (i) shall have become

due and payable in accordance with their terms, (ii) are to be paid at their maturity or maturities,
or (ii1) if to be redeemed prior to maturity shall have been duly called for redemption or irrevocable
instructions to call the Bonds for redemption shall have been given to the Transfer Agent by the
Director, and the whole amount of the principal of and the interest and the premium, if any, so due
and payable upon all of the Bonds then outstanding shall be paid or sufficient cash, or cash and
non-callable Government Obligations (as defined in this Section 18), or specifically maturing
interests in a fund composed entirely of Government Obligations, the principal of and the interest
on which without reinvestment, when due and payable, will provide sufficient moneys for such
payment, shall be segregated and held by the State Treasurer in the Bond Payment Account or by
the Transfer Agent or other escrow agent in trust for the benefit of the holders of the Bonds, then
this Resolution shall be defeased and terminated and all obligations of the State, the Director and
the Commission hereunder, and under Act 51 with respect to the Bonds, shall thereupon cease,
provided, the applicable provisions of this Resolution pertaining to the payment of the principal of

and interest and redemption premium, if any, on the Bonds, to redemption of Bonds, and to the
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replacement, registration, transfer and exchange of the Bonds and the tax covenant contained in
Section 19 hereof, shall be continued in force until the Bonds have been fully paid. On demand
of the Director, any surplus in the Bond Payment Account other than money held for the
redemption or payment of the Bonds shall be transferred to the State Trunk Line Fund.

Bonds or portions of Bonds for which cash or cash and Government Obligations, or
specifically maturing interests in a fund composed entirely of Government Obligations (including
principal of and interest thereon) shall be segregated and held by the State Treasurer, Transfer
Agent or other escrow agent in trust for the holders of those Bonds or portions of Bonds sufficient
to pay all principal, premium, if any, and interest through maturity or earlier specified redemption
date for which notice shall have been duly given, or irrevocable instructions to give such notice
shall have been given by the Director to the Transfer Agent, shall no longer be outstanding
hereunder, and shall be deemed to be refunded, and the holders thereof shall have no further rights
hereunder or under the Bonds except the right to receive payment from the cash or cash and
Government Obligations held in trust as specified in this Section 18 and to effect the replacement,
transfer and exchange of the Bonds as herein provided. Bonds and interest payments on Bonds
which have become due, and for the payment of which funds shall be held in trust by the Transfer
Agent, or segregated and held in the Bond Payment Account by the State Treasurer, in trust for
the holders of those Bonds or the persons entitled to receive said interest payments shall, on the
date of maturity thereof, be deemed to be paid, and the holders of such Bonds and the persons
entitled to receive such interest shall have no further rights hereunder or under said Bonds except
the rights to receive payment from the funds held in trust as specified above.

All moneys and Government Obligations held by the State Treasurer, other Transfer Agent

or other escrow agent pursuant to this Section 18 shall be segregated and held in trust and applied
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to the payment, when due, of the Bonds payable therewith. If funds are held for the payment of
Bonds, as described in the preceding two paragraphs, by the State Treasurer, this Resolution shall
only be defeased, or the lien of this Resolution only be released with respect to such Bonds, if (i)
such money and Government Obligations are held in trust for the sole and exclusive benefit of the
registered owner of the Bonds (subject to the right of the State to require release of moneys
therefrom to the extent such moneys are not required for the payment of the applicable Bonds) and
(i1) the registered owners of such Bonds have a valid and binding first lien and security interest in
such money and Government Obligations held by the State Treasurer.

In the event the principal of and/or interest on any Bonds shall be paid by the Bond Insurer
pursuant to the terms of the Policy, the pledge of this Resolution and all covenants, agreements
and other obligations to the registered holders of such Bonds shall continue to exist with respect
to such Bonds and the Bond Insurer shall be fully subrogated to the rights of such registered
holders.

For purposes of this Section 18, Government Obligations shall mean (i) noncallable direct
obligations of the United States of America (including obligations issued or held in book-entry
form), (i1) noncallable obligations the timely payment of the principal of and interest on which are
fully and unconditionally guaranteed by the United States of America, (iii) noncallable,
nonprepayable obligations of agencies of the United States of America, or any other agency or
corporation which is hereafter created pursuant to an act of Congress of the United States as an
agency or instrumentality of the United States of America (provided that the agencies referenced
in this clause (iii) retain ratings equivalent to or higher than the ratings held by direct obligations
of the United States of America by Moody’s, S&P or Fitch or any successor entities performing a

similar function from which the State has requested a rating for the Bonds, as of the date the
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obligations are acquired); and (iv) certificates which evidence ownership of the right to payment
of the principal of and interest on obligations described in clauses (1), (i1) and (iii) hereof; provided
such obligations are held in the custody of a bank or trust company satisfactory to the State
Treasurer in a special account separate from the general assets of the custodian; provided, however,
Government Obligations shall not include any investment which is prohibited or not permitted by
the Act 51 or other applicable law.

Section 19.  Tax Covenant. In the event future legislation allows the economic and
efficient use of financing structures for the obligations authorized hereby which are different from
or alternative to traditional tax-exempt bond structures, through related tax credits available to the
State or the holders of such bonds, or assignees thereof, all or any portion of the obligations may,
subject to the parameters set forth herein, be issued as obligations for which federal tax credits are
payable to the State or obligations for which the federal income tax credits are allowed to the
holder of such obligations, if the Designated Person determines such issuance is economic and in
the best interests of the State, and in connection therewith, the Director is authorized to make, for
and on behalf of and as the act of the State, any and all designations or elections (revocable or
irrevocable), to make any tax covenants in connection with the issuance of such obligations, to
execute and deliver any agreements, certificates or other instruments to or with the federal
government or any agency thereof, and to take any other actions necessary for such obligations
and the State to receive any benefits, funds or federal subsidies available to the State.

For Bonds that are Federally Tax-Exempt, the State, acting through the Commission and
the Director, covenants that it will, to the extent permitted by law, comply with all requirements
of the Internal Revenue Code of 1986, as amended, and all applicable regulations thereunder that

must be satisfied in order to maintain the exclusion of the interest on the Bonds from gross income
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for federal income tax purposes, including but not limited to, requirements relating to the rebate
of arbitrage earnings, if required, and the expenditure and investment of Bond proceeds and
moneys deemed to be Bond proceeds.

Section 20.  The Director, Treasurer and Chairperson. (i) For all purposes of this

Resolution, and as permitted by Act 51 allowing the Commission to authorize a person to take
various actions to complete the issuance of the Bonds, except as specifically otherwise provided
herein, the term “Director” shall mean the Director of the Michigan Department of Transportation,
or, in the case the Director is not reasonably available to take any action required or permitted
hereunder, the Chief Administrative Officer of the Michigan Department of Transportation or
Bureau Director so authorized by the Director; (i) for all purposes of this Resolution, and as
permitted by Act 51 allowing the Commission to authorize a person to take various actions to
complete the issuance of the Bonds, except as specifically otherwise provided herein, the term
“State Treasurer” shall mean the Treasurer of the State of Michigan, or any Deputy Treasurer or
the Director of the Bureau of State and Authority Finance so authorized by the State Treasurer;
and (ii1) for all purposes of this Resolution, and as permitted by Act 51 allowing the Commission
to authorize a person to take various actions to complete the issuance of the Bonds, except as
specifically otherwise provided herein, the term “Chairperson” shall mean the Chairperson of the
State Transportation Commission, or any other member of the Commission so authorized by the
Chairperson.

Section 21.  Immediate Effect. This Resolution shall be immediately effective. No

delivery of Bonds authorized hereunder shall occur on or prior to the thirtieth day after the filing
of the notification pursuant to Section 3 of this Resolution. Any Bonds authorized by this

Resolution shall be sold and delivered on or before December 31, 2021.
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I hereby certify the foregoing is a true and complete copy of a Resolution duly adopted by

the State Transportation Commission, State of Michigan, at a Commission meeting held on July

22, 2021, the original of which is on file with the official records of the Commission and the

meeting was conducted and public notice of the meeting was given in full compliance with all

relevant rules and regulations of the Commission and the Open Meetings Act, 1976 PA 267, as

amended, and the minutes of the meeting were kept and will be made available as required by the

Open Meetings Act.

I further certify the following Commissioners were present at the meeting

and the

following Commissioners were absent

I further certify Commissioner

moved for adoption of the

Resolution, and Commissioner

supported the motion. I further

certify the following Commissioners

voted for adoption of the Resolution:

, the following Commissioners voted against

adoption of the Resolution:

, and the following Commissioners abstained:

RESOLUTION DECLARED ADOPTED.

b

Commission Advisor
State Transportation Commission
State of Michigan
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ORDER

DEPARTMENT OF TRANSPORTATION

I, Paul C. Ajegba, P.E., Director of the Department of Transportation of the State of
Michigan, adopt the attached RESOLUTION OF STATE TRANSPORTATION COMMISSION
AUTHORIZING THE ISSUANCE OF STATE OF MICHIGAN STATE TRUNK LINE FUND
REFUNDING BONDS as my act and deed for the Michigan Department of Transportation.

Signed and Dated: July 22, 2021

Paul C. Ajegba, P.E., Director
Department of Transportation
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APPENDIX A

[Form of Current Interest Bond]

UNITED STATES OF AMERICA
STATE OF MICHIGAN

STATE TRUNK LINE FUND REFUNDING BOND,

SERIES [ ]
[CURRENT INTEREST BOND]

CUSIP No.
No. Principal Amount: $
Maturity Date: Interest Rate:
Date of Original Issue: ,
Registered Owner:
Principal Amount: Dollars

THE STATE OF MICHIGAN (the “State”), for value received, promises to pay the
Principal Amount shown above to the Registered Owner specified above, or registered assigns, in
lawful money of the United States of America on the Maturity Date shown above, unless redeemed
prior thereto as hereinafter provided, with interest thereon until maturity or prior redemption date,
from the date hereof or such later date through which interest on the Bond in exchange for which
this Bond is issued shall have been paid, at the Interest Rate shown above, computed on the basis
of a 360 day year with twelve 30 day months, payable on , 20, and
semiannually thereafter on each and . Principal of
this Bond is payable when due upon surrender of this Bond at the principal office of the State
Treasurer of the State of Michigan, Lansing, Michigan, or such other transfer agent as the State
may hereafter designate (the “Transfer Agent”). Interest on this Bond is payable by check or draft
mailed by the Transfer Agent to the person or entity who is, as of the of
the month [prior to the month] in which each interest payment date occurs, the Registered Owner,
at the registered address or by wire transfer subject to the requirements of the Resolution.

This Bond is not a general obligation of the State, but is payable solely from the funds
irrevocably pledged by law which are restricted as to use by Mich Const 1963, art 9, §9, and
deposited or to be deposited in the State Trunk Line Fund. The issuance of the bonds of this issue
has been authorized under 1951 PA 51, as amended (“Act 517), by resolutions and orders
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(collectively, the “Resolution”) duly adopted by the State Transportation Commission (the
“Commission”) of the State and by the Director (the “Director”) of the Michigan Department of
Transportation (the “Department”) for the purpose of providing funds to pay all or part of the costs
of refunding certain bonds of the State previously issued for transportation purposes as are
authorized in the Resolution and paying costs incidental to the issuance of the Bonds and the
refunding.

This Bond is one of a series of bonds (the “Bonds”), [which include Current Interest Bonds,
such as this Bond and Capital Appreciation Bonds which bear no interest but appreciate in
principal amount over time,] of [even date and] like tenor, except as to denomination, [date of
issue, ] rate of interest, [if any, principal appreciation rate, if any,] redemption provisions, and date
of maturity, aggregating the original principal sum of
Dollars ($ ). The Bonds are of equal standing and priority of
lien as to the moneys in the State Trunk Line Fund, with certain outstanding bonds previously
issued by the State (the “Outstanding Bonds™).

The State has the right to issue additional bonds and incur other obligations secured on a
parity with and payable from the same sources as the Bonds and the Outstanding Bonds within the
limitations of Act 51.

For a complete statement of the funds from which this Bond is payable and the conditions
on which additional bonds or notes of equal standing and priority of lien with the Bonds and the
Outstanding Bonds with respect to the constitutionally restricted moneys deposited or to be
deposited in the State Trunk Line Fund may be issued, reference is hereby made to the Resolution
and Act 51.

[Capital Appreciation Bonds shall [not] be subject to redemption {as provided therein.} |

[Current Interest] Bonds maturing on or after , will be redeemable prior
to maturity at the option of the Director on or after , as a whole or in part at any
time in such order of maturity as the Director may determine and by lot within a maturity at the
following respective redemption prices, applicable to optional redemption only and not to
mandatory redemption or payments on maturity, (expressed as a percentage of principal amount)
plus interest accrued to the redemption date:

Period Redemption Price

In addition, the [Current Interest] Bonds maturing on and
(the “Term Bonds”) are subject to mandatory redemption prior to maturity in
part by lot at a price equal to 100% of the principal amount to be redeemed, plus accrued and
unpaid interest to the redemption date, but without premium, on the dates commencing

, and , respectively and in the respective mandatory redemption
amounts provided pursuant to the Resolution, but subject to reduction for previously redeemed or
purchased Term Bonds of the same maturity, as provided in the Resolution.
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Notice of redemption of any Bond shall be given at least thirty (30) days prior to the date
fixed for redemption by mail to the registered holder or holders of the Bonds to be redeemed at the
registered addresses shown on the registration books as of the date of mailing kept by the Transfer
Agent. Failure of the holder to receive any such notice shall not affect the validity of the
proceedings for redemption. Bonds shall be called for redemption in integral multiples of $5,000,
and Bonds of denominations of more than $5,000 shall be treated as representing the number of
Bonds obtained by dividing the denominations of the Bond by $5,000 and such Bonds may be
redeemed in part. The notice of redemption for Bonds redeemed in part shall state that upon
surrender of the Bond to be redeemed a new Bond or Bonds of the same series in aggregate
principal amount, equal to the unredeemed portion of the Bond surrendered and of like series,
interest rate, nature as to payment of interest and maturity shall be issued to the registered holder
thereof, without cost to the holder. No further interest on the Bonds or portions of the Bonds called
for redemption shall accrue from and after the date fixed for redemption, whether presented for
redemption or not, provided funds are on hand with the Transfer Agent to redeem those Bonds or
portions of Bonds.

In the case of an optional redemption, the notice may state (i) that it is conditioned upon
the deposit of moneys, in an amount equal to the amount necessary to effect the redemption with
the Transfer Agent no later than the redemption date, or (ii) that the Director retains the right to
rescind such notice at any time on or before the immediately preceding business day prior to the
redemption date, and such notice and optional redemption shall be of no effect if such moneys are
not so deposited or if the notice is rescinded and such Bonds shall remain outstanding hereunder.

Any Bond may be exchanged for Bonds of other authorized denominations or transferred
upon the books maintained by the Transfer Agent, upon application by the person in whose name
it is registered, in person or by duly authorized attorney or legal representative, upon surrender of
the Bond to the Transfer Agent for cancellation, together with a duly executed written instrument
of transfer in a form approved by the Transfer Agent. Whenever any Bond is surrendered for
transfer or exchange, the Transfer Agent shall authenticate and deliver a new Bond or Bonds of
the same series, in like aggregate principal amount, and of like tenor, [with like nature as to
payment of interest], interest [or principal appreciation] rate and maturity. The Transfer Agent
shall require the bondholder requesting the transfer or exchange to pay any tax or other
governmental charge required to be paid with respect to the transfer. The Transfer Agent shall not
be required to (i) issue, register the transfer of or exchange any Bond during a period beginning at
the opening of business five days before the day of the mailing of a notice of redemption of Bonds
selected for redemption and ending at the close of business on the day of that mailing, or (ii)
register the transfer of or exchange any Bond selected for redemption in whole or in part within
thirty days of the redemption date, except the unredeemed portion of Bonds being redeemed in
part.

It is hereby certified that all acts, conditions and things required by law, precedent to and

in the issuance of this Bond and the series of Bonds of which this is one, have been done and
performed in regular and due time and form as required by law.
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This Bond is not valid or obligatory for any purpose until the Transfer Agent’s Certificate of
Authentication on this Bond has been duly executed by the authorized signatory of the Transfer

Agent.

IN WITNESS WHEREOF, this Bond has been executed with the manual or facsimile
signatures of the Chairperson of the State Transportation Commission and the Director of the
Michigan Department of Transportation, all as of the Date of Original Issue.

Director Chairperson
Michigan Department of Transportation State Transportation Commission
State of Michigan

Certificate of Authentication

This Bond is one of the Bonds described in the within-mentioned Resolution.

State Treasurer of the
State of Michigan

Date of Authentication:
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ASSIGNMENT

FOR VALUE RECEIVED, the undersigned hereby sells, assigns and transfers unto

[ ]
Please insert Social Security No. or other
Identifying Number of Assignee

[please print or type name and address of transferee]

the within bond and all rights thereunder and does hereby irrevocably constitute and appoint
attorney to transfer the within bond on the books kept for
registration thereof, with full power of substitution in the premises.

Dated:

NOTICE: The signature to this assignment must correspond with the name as it
appears upon the face of the within bond in every particular, without alteration or
enlargement or any change whatever. When assignment is made by a guardian,
trustee, executor or administrator, an officer of a corporation, or anyone in a
representative capacity, proof of his authority to act must accompany the bond.

Signature(s) must be guaranteed by an eligible guarantor institution participating in a
Securities Transfer Association recognized signature guarantee program. The Transfer Agent will
not effect transfer of this Bond unless the information concerning the transferee requested below
is provided.

PLEASE INSERT SOCIAL SECURITY Name and Address:
NUMBER OR OTHER IDENTIFYING
NUMBER OF TRANSFEREE

(Include information for all joint owners if the
bond is held by joint account.)

(Insert number for first named transferee if

held by joint account)
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APPENDIX B
[(Form of Capital Appreciation Bond)]

UNITED STATES OF AMERICA
STATE OF MICHIGAN

STATE TRUNK LINE FUND REFUNDING BOND,
SERIES [ ]
[CAPITAL APPRECIATION BOND]

No. CUSIP No.

Maturity Date:

Date of Original Issue: ,

Original Principal Amount Per $5,000 Maturity Amount:

Registered Owner:

Maturity Amount

Dollars

The STATE OF MICHIGAN (the “State”), for value received promises to pay to the
Registered Owner, or registered assigns, in lawful money of the United States of America, on the
Maturity Date the Maturity Amount shown above upon presentation and surrender of this Bond at
the principal office of the State Treasurer of the State of Michigan, Lansing, Michigan or such
other transfer agent as the State may hereafter designate (the “Transfer Agent”). Interest shall not
be paid on this Bond.

This Bond is not a general obligation of the State, but is payable solely from the funds
irrevocably pledged by law which are restricted as to use by Mich Const 1963, art 9, §9 and
deposited or to be deposited in the State Trunk Line Fund. The issuance of the bonds of this issue
has been authorized under 1951 PA 51 (“Act 517), by resolutions and orders (collectively, the
“Resolution”) duly adopted by the State Transportation Commission (the “Commission”) of the
State and by the Director (the “Director”) of the Michigan Department of Transportation (the
“Department”) for the purpose of providing funds to pay all or part of the costs of refunding certain
bonds of the State previously issued for transportation purposes as authorized by the Resolution
and paying costs incidental to the issuance of the Bonds and the refunding.

This Bond is one of a series of bonds (the “Bonds”) [which include Capital Appreciation
Bonds such as this Bond, and bonds which bear interest (“Current Interest Bonds™)] of like tenor,
except as to denomination, date of issue, rate of interest, if any, principal appreciation rate, if any,
redemption provisions, and date of maturity, aggregating the original principal sum of
Dollars ($ ). The Bonds are of equal

B-1
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standing and priority of lien, as to the moneys in the State Trunk Line Fund, with certain
outstanding bonds previously issued by the State (the “Outstanding Bonds™).

The State has the right to issue additional bonds and incur other obligations secured on a
parity with and payable from the same sources as the Bonds and Outstanding Bonds within the
limitations of Act 51.

Appreciated Amount means on each and (each a
“Semiannual Date”) the corresponding principal amount shown on the Capital Appreciation
Schedule on file with the Commission and the State Treasurer of the State for each $5,000 principal
amount if held to the Maturity Date shown above. The Appreciated Amount with respect to any
date other than a Semiannual Date is the Appreciated Amount on the immediately preceding
Semiannual Date plus an amount equal to the fraction of the difference between the Appreciated
Amount on the immediately preceding Semiannual Date and the next succeeding Semiannual Date
that equals the ratio of (a) the number of days from such immediately preceding Semiannual Date
to the date of calculation to (b) 180, computed on the basis of a 360 day year with twelve 30 day
months.

For a complete statement of the funds from which this Bond is payable and the conditions
on which additional bonds or notes of equal standing and priority of lien with the Bonds and the
Outstanding Bonds with respect to the constitutionally restricted moneys deposited or to be
deposited in the State Trunk Line Fund may be issued, reference is hereby made to the Resolutions
and Act 51.

Bonds which are Capital Appreciation Bonds will [not] be subject to redemption prior to
maturity [as follows:].

[Redemption provisions, if any to be added]

Any Bond may be exchanged for Bonds of other authorized denominations or transferred
upon the books maintained by the Transfer Agent, upon application by the person in whose name
it is registered, in person or by duly authorized attorney or legal representative, upon surrender of
the Bond to the Transfer Agent for cancellation, together with a duly executed written instrument
of transfer in a form approved by the Transfer Agent. Whenever any Bond is surrendered for
transfer or exchange, the Transfer Agent shall authenticate and deliver a new Bond or Bonds of
the same series, in like aggregate Maturity Amount, and of like tenor, with like nature as to
payment of interest, interest or principal appreciation rate and maturity. The Transfer Agent shall
require the bondholder requesting the transfer or exchange to pay any tax or other governmental
charge required to be paid with respect to the transfer. The Transfer Agent shall not be required
to (1) issue, register the transfer of or exchange any Bond during a period beginning at the opening
of business five days before the day of the mailing of a notice of redemption of Bonds selected for
redemption and ending at the close of business on the day of that mailing, or (ii) register the transfer
of or exchange any Bond selected for redemption in whole or in part within thirty days of the
redemption date, except the unredeemed portion of Bonds being redeemed in part.
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It is hereby certified that all acts, conditions and things required by law, precedent to and
in the issuance of this Bond and the series of Bonds of which this is one, have been done and
performed in regular and due time and form as required by law.

This Bond is not valid or obligatory for any purpose until the Transfer Agent’s Certificate
of Authentication on this Bond has been duly executed by the authorized signatory of the Transfer
Agent.

IN WITNESS WHEREOF, this Bond has been executed with the manual or facsimile
signatures of the Chairperson of the State Transportation Commission and the Director of the
Michigan Department of Transportation, all as of the Date of Original Issue.

Director Chairperson
Michigan Department of Transportation State Transportation Commission
State of Michigan
B-3
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Certificate of Authentication

This Bond is one of the Bonds described in the within-mentioned Resolution.

State Treasurer of the
State of Michigan
By:

Date of Authentication:
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ASSIGNMENT

FOR VALUE RECEIVED, the undersigned hereby sells, assigns and transfers unto
[ ]

Please insert Social Security No. or other
Identifying Number of Assignee

[please print or type name and address of transferee]

the within bond and all rights thereunder and does hereby irrevocably constitute and appoint
attorney to transfer the within bond on the books kept for
registration thereof, with full power of substitution in the premises.

Dated:

NOTICE: The signature to this assignment must correspond with the name as it
appears upon the face of the within bond in every particular, without alteration or
enlargement or any change whatever. When assignment is made by a guardian,
trustee, executor or administrator, an officer of a corporation, or anyone in a
representative capacity, proof of his authority to act must accompany the bond.

Signature(s) must be guaranteed by an eligible guarantor institution participating in a Securities
Transfer Association recognized signature guarantee program. The Transfer Agent will not effect
transfer of this Bond unless the information concerning the transferee requested below is provided.

PLEASE INSERT SOCIAL SECURITY Name and Address:
NUMBER OR OTHER IDENTIFYING
NUMBER OF TRANSFEREE

(Include information for all joint owners if the
bond is held by joint account.)

(Insert number for first named transferee if
held by joint account)
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10.

(Trunk Line Refunding)
APPENDIX C
BOND TERMS

The aggregate principal amount of Bonds, including initial principal amounts of capital
appreciation bonds, shall not exceed $200 million.

The purchase price of any series of the Bonds shall be not less than (a) 98% of the original
principal amount of that series of the Bonds, plus (b) accrued interest on that series of the
Bonds, less (c) net original issue discount on that series of Bonds, if any, sold at negotiated
sale.

The interest rate per annum on any series of Current Interest Bonds shall not exceed 10%.
The appreciation rate per annum on Capital Appreciation Bonds shall not exceed 10%.

The first principal or mandatory redemption payment on any series of the Bonds shall be
due not later than five years after the original issue date of that series.

The last principal or mandatory redemption payment on any series of the Bonds shall be
due not later than thirty years from the original issue date of that series of the Bonds.

The Bonds may be subject to optional redemption not earlier than five years from the Date
of Original Issue at redemption premiums not to exceed 5%, unless the redemption price
is based on a “make whole” formula, in which case the redemption premium shall not
exceed 12%.

Original issue discount on any Current Interest Bonds sold at negotiated sale shall not
exceed 10% of the original principal amount of such Bonds.

The maximum annual principal and interest requirements on (i) the Bonds, (ii) all
outstanding bonds and notes issued under Section 18b for the transportation purposes
described in the second paragraph of Mich Const 1963, art 9, §9 and (iii) the share of the
State of outstanding bonds issued under Section 18d of Act 51 (excluding in each case
principal and interest requirements of the Bonds To Be Refunded (as defined in Section 3)
and other bonds which have been refunded) shall not exceed the limit provided under
Section 18b(6) of Act 51, which is 50% of the total amount of money received from taxes
(exclusive of interest earnings thereon), the use of which is restricted by Mich Const 1963,
art 9, §9, and which was deposited in the State Treasury to the credit of the State Trunk
Line Fund in the fiscal year ended September 30, 2020.

Unless waived or an exception is available, the issuance of the Bonds shall comply with
any additional restrictions contained in the Department's Capital Financing Guidelines
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related to the ratio of restricted revenue to the average annual debt service in effect when
any series of Bonds is issued.

073871.000014 4847-6349-4106.4

C-2

65



-
M(?MtpT(p)I OFFICE MEMORANDUM

State Transportation Commission

DATE: July 22, 2021
TO: State Transportation Commission
FROM: Jack Cotter, CPA, CGMA

Commission Auditor
Office of Commission Audits

SUBJECT: State Transportation Commission Agenda — Exhibit A
July 22, 2021

As information requested by the Commission, the Office of Commission Audits (OCA)
notes in Attachment 1, the Schedule of Receivables Outstanding, that Exhibit A includes
entities that owe the department funds exceeding $20,000 for more than 120 days.
Attachment 1 shows relevant information regarding the receivables as of
July 13, 2021.

Also, Guidance Document 10044, Michigan Department of Transportation (MDOT)
Requests for OCA Attestation Engagements and Procedures Regarding the Processing
of Independent Certified Public Accountant’s Review Reports, requires the department to
process OCA independent certified public accountant’s review reports within 120 days of
issuance. As of July 13, 2021, Exhibit A does not include any entities for which auditor’s
reports were not processed within the required timeline.

Jack Cotter, CPA, CGMA
Commission Auditor

Attachment

cc: T. Hagon
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Entity

Baraga
County
Road
Commission

Entity

Houghton
County
Road
Commission

Attachment 1

Office of Commission Audits

Schedule of Receivables Outstanding

For Amounts Owed Prior to March 15, 2021

Reference No.

As of July 13, 2021

Type of Receivable Outstanding Invoice Date

Item 2

Reference No.

State Infrastructure Bank  $ 1,117,464 January 31, 2020

Comments:

The amount above represents the current amount outstanding for a
loan that the Michigan Department of Transportation (MDOT) made
to the Baraga County Road Commission in the amount of
$1,396,830. The purpose of this loan is to assist the road
commission in financing transportation infrastructure improvements
through emergency bridge and road replacements because of a
county wide flood disaster in June 2018. The road commission has
timely made all scheduled loan payments. The next installment of
$279,366 is due to MDOT on February 21, 2022.

Type of Receivable Outstanding Invoice Date

Item 3

State Infrastructure Bank $ 4,000,000 July 23, 2018

Comments:

The amount above represents the current amount outstanding for a
loan that MDOT made to the Houghton County Road Commission
in the amount of $4,000,000. The purpose of this loan is to assist
the road commission in financing transportation infrastructure
improvements through emergency bridge and road replacements
because of a county wide flood disaster in June 2018. The first
installment of $1,333,333 is due to MDOT on August 30, 2021.

Page 1

67



Entity

County
of Ingham

Entity

Detroit
Transportation
Corporation

Attachment 1

Office of Commission Audits

Schedule of Receivables Outstanding

For Amounts Owed Prior to March 15, 2021

Reference No.

As of July 13, 2021

Type of Receivable QOutstanding Invoice Date

ltem 5

Local Progress Billing $ 57,024 November 27, 2019

Comments:

The county owes $57,024 to MDOT for the local share of bridge
replacement, superstructure replacement, bike lane construction,
and resurface projects. MDOT does not have any concerns
regarding the collection of this receivable. Finance plans to reissue
the original statement to the county and anticipates payment from
the county.

Reference No. Type of Receivable Outstanding Invoice Date(s)
ltems 13, 14, Local Bus Operating — $ 657,030 April 23, 2020
15, and 16 Long Term
Local Bus Operating — 100,000 September 23, 2020
Short Term
Total $ 757,030
Comments:

The Detroit Transportation Corporation (DTC) owes $657,030 to
MDOT for long-term local bus operating costs and $100,000 for
short-term local bus operating costs. The original amounts owed to
MDOT by DTC were $1,057,030 and $600,000, for long-term and
short-term local bus operating costs, respectively. MDOT does not
have any concerns regarding the collection of these receivables.
The Office of Passenger Transportation intends to withhold
payment to DTC until the amounts are paid in full.

Page 2
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EXHIBIT A

REQUEST FOR MICHIGAN STATE TRANSPORTATION
COMMISSION APPROVAL

CONTRACTS
July 22, 2021

The following contracts are being submitted for approval. The appropriate documents will be
approved by the Attorney General and comply with all legal and fiscal requirements prior to award.

kkkkkkkkkkkkkkkkhkhhhhhkkkhkkkkhkkhkkkhhkhhhkhkkhkkkkkkkkhhkhkhhhkhkkkhkkkkhkhhkkkhkhkkhkkkkkkkkhkhkhkhkkkkkkkkhkkkkkkkkkkkkkkkx

CONTRACTS

1. HIGHWAYS - Participation for Local Agency Construction Contract
Contract (2021-5223) between MDOT and the City of Iron River will provide for funding participation in
the construction of the following improvements utilizing State Transportation Economic Development
Category D Funds, which are allocated for Local Agency projects (State Restricted TED Funds), and
Federal Highway Administration Surface Transportation Program — Rural Funds designated for Local
Agency projects (FHWA STP — Rural Funds):

Hot mix asphalt crushing, shaping and resurfacing, and aggregate shoulder work along 16"
Avenue/Homer Road from Buckholtz Street to US-2.

Estimated Funds:

FHWA STP — Rural Funds $141,600
State Restricted TED Funds — Category D $ 63,720
City of Iron River Funds $148,680
Total Funds $354,000

STL 36000 — 206898CON
Local Construction Contract

2. HIGHWAYS - Participation for State Local Agency Bridge Construction Contract
Contract (2021-5228) between MDOT and the Baraga County Road Commission will provide
for funding participation in the construction of the following improvements under the State
Local Bridge Program:

Rehabilitation of structure 12755, which carries Froberg Road over the Sturgeon Slough Drain
in the County of Baraga County.

Estimated Funds:

State Restricted Trunkline Funds $244.910
Baraga County Funds $ 12,890
Total Funds $257.800

MCS 07000 — 212299CON
Local Construction Contract

* Denotes a non-standard contract/amendment
7/14/2021 Page 1 of 9
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3. HIGHWAYS - Participation for Local Agency Construction Contract
Contract (2021-5249) between MDOT and the Houghton County Road Commission will
provide for funding participation in the following construction improvements:

Drainage improvement work with MDOT right-of-way at the intersection of Highway US-41 and
Massie Road, including box culvert pipe and drainage structure installation work.

Estimated Funds:

State Restricted Trunkline Funds $1,132,100
Total Funds $1.132,100

M 31051; Houghton County
Local Construction Contract

4. HIGHWAYS - Participation for State Local Agency Bridge Construction Contract
Contract (2021-5261) between MDOT and the City of Greenville will provide for funding
participation in the construction of the following improvements under the State Local Bridge
Program:

Capital preventative maintenance of structure 7530, which carries Fairplains Street over the
Flat River in Greenville, Montcalm County.

Estimated Funds:

State Restricted Turnkline Funds $260,300
City of Greenville Funds $ 13,700
Total Funds $274.000

MCS 59000 — 206092CON
Local Construction Contract

5. HIGHWAYS - Participation for Local Agency Construction Contract
Contract (2021-5296) between MDOT and the County of Ingham will provide for participation in
the following improvements:

Horizontal curve signing along Dexter Trail from M-36 to M-52.

Estimated Funds:

Federal Highway Administration Funds $37,800
Ingham County Funds $ 5,949
Total Funds $43,749

HSIP 33000 — 210349CON
Local Force Account

* Denotes a non-standard contract/amendment
7/14/2021 Page 2 of 9
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6. HIGHWAYS - Participation for Local Agency Construction Contract
Contract (2021-5303) between MDOT and the Clinton County Road Commission will provide
for participation in the following improvements:

Single course chip seal work along Colony Road from US-127 to Chandler Road.

Estimated Funds:

Federal Highway Administration Funds $73,956.80
Clinton County Funds $18,489.20
Total Funds $92,446.00

STL 19000 — 211019CON
Local Force Account

7. HIGHWAYS - Participation for Local Agency Construction Contract
Contract (2021-5304) between MDOT and the Clinton County Road Commission will provide
for participation in the following improvements:

Single course chip seal work along Round Lake Road from Chandler Road to Shepardsville
Road.

Estimated Funds:

Federal Highway Administration Funds $73,956.80
Clinton County Funds $18,489.20
Total Funds $92,446.00

STL 19000 — 211023CON
Local Force Account

8. HIGHWAYS - Participation for Local Agency Construction Contract
Contract (2021-5305) between MDOT and the Clinton County Road Commission will provide
for participation in the following improvements:

Single course chip seal work along Dewitt Road from Cutler Road to Jason Road.

Estimated Funds:

Federal Highway Administration Funds $73,956.80
Clinton County Funds $18,489.20
Total Funds $92,446.00

STL 19000 — 211024CON
Local Force Account

* Denotes a non-standard contract/amendment
7/14/2021 Page 3 of 9
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9. HIGHWAYS - Participation for Local Agency Construction Contract
Contract (2021-5306) between MDOT and the Clinton County Road Commission will provide
for participation in the following improvements:

Single course chip seal work along Shepardsville Road from M-21 to French Road.

Estimated Funds:

Federal Highway Administration Funds $73,956.80
Clinton County Funds $18,489.20
Total Funds $92,446.00

STL 19000 —211025CON
Local Force Account

10. HIGHWAYS - Participation for Local Agency Construction Contract
Contract (2021-5309) between MDOT and the City of Sandusky will provide for funding participation in
the construction of the following improvements utilizing State Transportation Economic Development
Category D Funds, which are allocated for Local Agency projects (State Restricted TED Funds), and
Federal Highway Administration Surface Transportation Program — Rural Funds, designated for Local
Agency projects (FHWA STP — Rural Funds):

Hot mix asphalt cold milling and resurfacing, concrete curb and gutter repairs, and concrete sidewalk
ramps along North Elk Street from M-46 to the north city limits.

Estimated Funds:

FHWA STP — Rural Funds $126,450
State Restricted TED Funds — Category D $ 32,118
City of Sandusky Funds $ 94,332
Total Funds $252,900

STL 74000 — 206397CON
Local Construction

11. HIGHWAYS - Participation for Local Agency Construction Contract
Contract (2021-5316) between MDOT and the Marquette County Road Commission will provide for
funding participation in the construction of the following improvements utilizing State Transportation
Economic Development (TED) Category A Funds:

Addition of a right-turn lane and passing flare at the intersection of Tenth Street and Kelly Johnson
Memorial Drive (County Road 460). Addition of a right-turn lane at the new intersection of Tenth Street
and the relocated Eleventh Street, including the addition of a curbed bump-out west of the new
intersection. Construction of a new roundabout and public road from the intersection of Tenth Street
and Avenue D north to the existing Eleventh Street. Hot mix asphalt milling and resurfacing work along
County Road 460 from approximately 300 feet south of Tenth Street to 300 feet north of Tenth Street
and along Tenth Street from the new Eleventh Street alignment at Avenue D east to County Road 460.

* Denotes a non-standard contract/amendment
7/14/2021 Page 4 of 9

72



Estimated Funds:

State Restricted TED Funds — Category A $ 660,000
Marquette County Road Commission Funds $ 378,505
Total Funds $1,038,505

EDA 52000 — 212956CON
Local Letting

12. PASSENGER TRANSPORTATION - Section 5307 Program
Project Authorization (15) Revision (5) under Master Agreement (2012-0055) between MDOT and the
Capital Area Transportation Authority (CATA) will extend the authorization term by 18 months to
provide sufficient time for CATA to complete the projects. The projects were delayed because of
coronavirus restrictions. The original authorization provides state matching funds for the FY 2013
Federal Section 5307 Urbanized Area Formula Capital Program grant for vehicles, facility renovation,
associated capital maintenance, automatic data processing software and hardware, preventive
maintenance, shop and surveillance/security equipment, emergency response drills, safety and security
plan, pedestrian access/walkways, signage and planning. The revised authorization term will be
July 24, 2013, through January 23, 2023. The authorization amount remains unchanged at
$22,284,888. The term of the master agreement is from October 1, 2011, until the last obligation
between the parties has been fulfilled. The master agreement includes authorizations for program years
FY 2012 through FY 2016. Source of Funds: Federal Transit Administration Funds - $17,719.257;
State Restricted Comprehensive Transportation Funds - $4,565,631.

13. PASSENGER TRANSPORTATION - Section 5307 Program
Project Authorization (4) Revision (7) under Master Agreement (2012-0073) between MDOT and the
Detroit Transportation Corporation (DTC) will extend the authorization term by approximately five
months to provide sufficient time for DTC to complete the station lighting improvement project. The
project was delayed because of coronavirus restrictions. The original authorization provides state
matching funds for DTC’s FY 2013 and FY 2014 Federal Section 5307 Urbanized Area Formula Capital
Program grant for infrastructure and equipment upgrades to the People Mover. The revised
authorization term will be August 30, 2013, through January 22, 2022. The authorization amount
remains unchanged at $1,531,209. The term of the master agreement is from October 1, 2011, until
the last obligation between the parties has been fulfilled. The master agreement includes
authorizations for program years FY 2012 through FY 2016. Source of Funds: Federal Transit
Administration Funds - $1,224,967; State Restricted Comprehensive Transportation Funds - $306,242.

14. PASSENGER TRANSPORTATION - Section 5337 Program
Project Authorization (5) Revision (4) under Master Agreement (2012-0073) between MDOT and the
Detroit Transportation Corporation (DTC) will extend the authorization term by approximately five
months to provide sufficient time for DTC to complete the software procurement and security camera
projects. The projects were delayed because of coronavirus restrictions. The original authorization
provides state matching funds for the FY 2013 Federal Section 5337 State of Good Repair Program
grant for the rehabilitation/renovation of the People Mover and security equipment. The revised
authorization term will be August 30, 2013, through January 22, 2022. The authorization amount
remains unchanged at $3,942,730. The term of the master agreement is from October 1, 2011, until
the last obligation between the parties has been fulfilled. The master agreement includes authorizations
for program years FY 2012 through FY 2016. Source of Funds: Federal Transit Administration Funds -
$3,154,184; FY 2013 State Restricted Comprehensive Transportation Funds - $788,546.

* Denotes a non-standard contract/amendment
7/14/2021 Page 5 of 9
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15.

16.

17.-24.

17.
18.
19.
20.
21.
22.
23.
24.

PASSENGER TRANSPORTATION - Section 5337 and Section 5307 Programs

Project Authorization (10) Revision (2) under Master Agreement (2012-0073) between MDOT and the
Detroit Transportation Corporation (DTC) will extend the authorization term by approximately five
months to provide sufficient time for DTC to complete the projects. The projects were delayed because
of coronavirus restrictions. The original authorization provides state matching funds for DTC’s FY 2017
Federal Section 5307 Urbanized Area Formula Program and FY 2016 and 2017 Federal Section 5337
State of Good Repair Program grant for the rehabilitation/renovation of the People Mover and for DTC’s
FY 2016 Federal Section 5307 Urbanized Area Formula Program grant for engineering/design,
rehabilitation/renovations, and security upgrades. The revised authorization term will be

September 7, 2016, through January 22, 2022. The authorization amount remains unchanged at
$4,037,100. The term of the master agreement is from October 1, 2011, until the last obligation
between the parties has been fulfilled. The master agreement includes authorizations for program years
FY 2012 through FY 2016. Source of Funds: Federal Transit Administration Funds - $3,229,680; State
Restricted Comprehensive Transportation Funds - $807,420.

PASSENGER TRANSPORTATION - Section 5310 Program

Project Authorization (11) Revision (2) under Master Agreement (2012-0073) between MDOT and the
Detroit Transportation Corporation (DTC) will extend the authorization term by approximately five
months to provide sufficient time for DTC to complete the projects. The projects were delayed because
of coronavirus restrictions. The original authorization provides state matching funds for DTC’s FY 2016
Federal Section 5310 Elderly and Persons with Disabilities Program grant for signage and signal
systems and for DTC’s FY 2017 Federal Section 5310 Elderly and Persons with Disabilities Program
grant for train control signals. The revised authorization term will be September 16, 2016, through
January 22, 2022. The authorization amount remains unchanged at $1,181,174. The term of the
master agreement is from October 1, 2011, until the last obligation between the parties has been
fulfilled. The master agreement includes authorizations for program years FY 2012 through FY 2016.
Source of Funds: Federal Transit Administration Funds - $944,939; State Restricted Comprehensive
Transportation Funds - $236,235.

PASSENGER TRANSPORTATION - Section 5339 Program

The following project authorizations issued under master agreements between MDOT, and the
following agencies will provide state matching funds for the FY 2017, FY 2018, and FY 2020 Federal
Section 5339(b) Bus and Bus Facilities Competitive Program grant for vehicle purchases. The
authorizations will be in effect from the effective date of the federal grant through three years. The
authorizations may be retroactive due to the effective dates matching the federal grant effective date.
The total amount of the authorizations will be $5,023,975. The terms of the master agreements are
from October 1, 2016, until the last obligations between the parties have been fulfilled. The master
agreements include authorizations for program years FY 2017 through FY 2021. Source of Funds:
Federal Transit Administration Funds - $3,939,180; State Restricted Comprehensive Transportation
Funds - $984,795; Insurance Proceeds - $99,750; Local Funds - $250.

Agreement/

Authorization Agency Total
2017-0014/12 Barry County Board of Commissioners $ 310,475
2017-0016/31 Bay Area Transportation Authority $1,117,580
2017-0026/27 Cadillac/Wexford Transit Authority $ 620,319
2017-0066/23 Huron County Board of Commissioners $1,023,208
2017-0075/20 Isabella County Transportation Commission $ 625,949
2017-0122/12 Sanilac County Board of Commissioners $ 495,000
2017-0131/13 Thunder Bay Transportation Authority $ 429,798
2017-0140/17 Yates Township $ 401,646

* Denotes a non-standard contract/amendment
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25.

26.

27.

28.

PASSENGER TRANSPORTATION - Section 5307/CMAQ Programs

Project Authorization (16) under Master Agreement (2017-0015) between MDOT and the City of Battle
Creek will provide state matching funds for the FY 2021 Federal Section 5307 Urbanized Area Formula
Capital Program and Congestion Mitigation and Air Quality (CMAQ) Improvement Program grant for
bus shelters, ozone action days, and marketing and outreach to promote ridership. The authorization
will be in effect from the effective date of the federal grant through four years. The authorization may
be retroactive due to the effective date matching the federal grant effective date. The authorization
amount will be $322,141. The term of the master agreement is from October 1, 2016, until the last
obligation between the parties has been fulfilled. The master agreement includes authorizations for
program years FY 2017 through FY 2021. Source of Funds: Federal Transit Administration Funds -
$257,713; State Restricted Comprehensive Transportation Funds - $64,428.

PASSENGER TRANSPORTATION - Section 5311 Program

Project Authorization (4) Revision (1) under Master Agreement (2017-0021) between MDOT and the
Berrien County Board of Commissioners will extend the authorization term by two years to provide
sufficient time for the County to complete the purchase of bus security cameras and a replacement van.
The projects were delayed because of possible restructuring of the transit service and determination of
future needs. The original authorization provides state matching funds for the FY 2018 Federal Section
5311 Formula Grants for Rural Areas Program and Congestion Mitigation and Air Quality Improvement
Program grant for the purchase of bus security cameras, replacement buses, and a replacement van.
The revised authorization term will be September 19, 2018, through September 18, 2023. The
authorization amount remains unchanged at $465,000. The term of the master agreement is from
October 1, 2016, until the last obligation between the parties has been fulfilled. The master agreement
includes authorizations for program years FY 2017 through FY 2021. Source of Funds: Federal Transit
Administration Funds - $372,000; State Restricted Comprehensive Transportation Funds - $93,000.

PASSENGER TRANSPORTATION - Section 5307 and Section 5339 Programs

Project Authorization (18) under Master Agreement (2017-0023) between MDOT and the Blue Water
Area Transportation Commission will provide state matching funds for the FY 2021 Federal Section
5307 Transit Formula Grants Program and FY 2021 Federal Section 5339 Bus and Bus Facilities
Formula Program grant for bus shelters; a heating, ventilation, and air conditioning system; and job
access and reverse commute operating assistance. The authorization will be in effect from the
effective date of the federal grant through four years. The authorization may be retroactive due to the
effective date matching the federal grant effective date. The authorization amount will be $1,016,450.
The term of the master agreement is from October 1, 2016, until the last obligation between the parties
has been fulfilled. The master agreement includes authorizations for program years FY 2017 through
FY 2021. Source of Funds: Federal Transit Administration Funds - $587,786; FY 2021 State Restricted
Comprehensive Transportation Funds - $428,664.

PASSENGER TRANSPORTATION - Section 5311 Capital Program

Project Authorization (2) Revision (2) under Master Agreement (2017-0029) between MDOT and the
Cass County Transportation Authority (CCTA) will extend the authorization term by one year to provide
sufficient time for CCTA to complete the bus replacement procurement. The additional time is needed
because production of the vehicle originally ordered ceased, delaying the projected delivery date. The
original authorization provides state matching funds for the FY 2017 Federal Section 5311
Nonurbanized Area Formula Capital Program, Surface Transportation Program, and Congestion
Mitigation and Air Quality Improvement Program grant for replacement vehicles and a land purchase.
The revised authorization term will be September 22, 2017, through September 21, 2022. The
authorization amount remains unchanged at $328,731. The term of the master agreement is from
October 1, 2016, until the last obligation between the parties has been fulfilled. The master agreement
includes authorizations for program years FY 2017 through FY 2021. Source of Funds: Federal Transit
Administration Funds - $261,469; State Restricted Comprehensive Transportation Funds - $65,367;
Cass County Funds - $1,895.

* Denotes a non-standard contract/amendment
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29.

30.

31.

PASSENGER TRANSPORTATION - Section 5307 Program

Project Authorization (12) Revision (3) under Master Agreement (2017-0070) between MDOT and the
Interurban Transit Partnership will provide an additional $100,000 in state matching funds for additional
vehicles and community programs and will extend the authorization term by one year to provide
sufficient time for the agency to complete the projects. The original authorization provides state
matching funds for the FY 2019 and FY 2020 Federal Section 5307 Urbanized Area Formula Capital
Program and Congestion Mitigation and Air Quality Improvement Program grant for replacement
vehicles, rideshare, and clean air action days. The revised authorization term will be August 9, 2019,
through August 8, 2024. The revised authorization amount will be $3,641,736. The term of the master
agreement is from October 1, 2016, until the last obligation between the parties has been fulfilled. The
master agreement includes authorizations for program years FY 2017 through FY 2021. Source of
Funds: Federal Transit Administration Funds - $3,019,236; State Restricted Comprehensive
Transportation Funds - $622,500.

PASSENGER TRANSPORTATION - Section 5307 and Section 5339 Programs

Project Authorization (5) Revision (1) under Master Agreement (2017-0099) between MDOT and the
City of Midland will provide additional federal funds of $56,800, state matching funds of $14,200, and
insurance proceeds of $24,000 for an additional replacement vehicle. The original authorization
provides state matching funds for the FY 2020 Federal Section 5307 Urbanized Area Formula Capital
Program and FY 2019 and FY 2020 Federal Section 5339 Bus and Bus Facilities Formula Program
grant for preventive maintenance and a replacement vehicle. The authorization term remains
unchanged, August 6, 2020, through August 5, 2024. The revised authorization amount will be
$323,500. The term of the master agreement is from October 1, 2016, until the last obligation between
the parties has been fulfilled. The master agreement includes authorizations for program years FY 2017
through FY 2021. Source of Funds: Federal Transit Administration Funds - $239,600; State Restricted
Comprehensive Transportation Funds - $59,900; Insurance Funds - $24,000.

PASSENGER TRANSPORTATION - Section 5339 Programs

Project Authorization (20) Revision (1) under Master Agreement (2017-0104) between MDOT and the
Muskegon County Board of Commissioners will increase federal funds by $548,166 and state matching
funds by $137,042 for the purchase of miscellaneous support equipment, an additional replacement
vehicle, and capital contracting under the FY 2021 Federal Section 5339 Bus and Bus Facilities
Formula Program and will extend the authorization term by one year. The original authorization
provides state matching funds for the FY 2020 Federal Section 5339 Bus and Bus Facilities Formula
Program grant for miscellaneous support equipment and two administrative vehicles. The revised
authorization term will be May 29, 2020, through May 28, 2025. The revised authorization amount will
be $994,902. The term of the master agreement is from October 1, 2016, until the last obligation
between the parties has been fulfilled. The master agreement includes authorizations for program years
FY 2017 through FY 2021. Source of Funds: Federal Transit Administration Funds - $795,921; State
Restricted Comprehensive Transportation Funds - $198,981.

* Denotes a non-standard contract/amendment
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32.

33.

34.

PASSENGER TRANSPORTATION - Section 5307 and Section 5339 Programs

Project Authorization (8) Revision (1) under Master Agreement (2017-0107) between MDOT and the
City of Niles will provide additional federal funds of $182,931 and state matching funds of $45,733
under the FY 2021 Federal Section 5307 Transit Formula Grants Program for preventive maintenance
and under the FY 2021 Federal Section 5339 Buses and Bus Facilities Formula Program grant for
facility rehabilitation/renovation and will extend the authorization term by one year. The original
authorization provides state matching funds for the FY 2020 Federal Section 5307 Transit Formula
Grants Program grant for preventive maintenance and for the FY 2020 Federal Section 5339 Buses
and Bus Facilities Formula Program grant for a replacement vehicle. The revised authorization term will
be May 22, 2020, through May 21, 2025. The revised authorization amount will be $458,220. The term
of the master agreement is from October 1, 2016, until the last obligation between the parties has been
fulfilled. The master agreement includes authorizations for program years FY 2017 through FY 2021.
Source of Funds: Federal Transit Administration Funds - $366,576; State Restricted Comprehensive
Transportation Funds - $91,644.

PASSENGER TRANSPORTATION - Service Initiatives

Project Authorization (7) Revision (2) under Master Agreement (2017-0119) between MDOT and the
Regional Transit Authority of Southeast Michigan (RTA) will add a line item for the A2D2 Commuter
Bus Pilot project and will adjust the funding between line items. The original authorization provides
FY 2019 state funds for RTA’s Municipal Challenge to pair promising mobility solutions with
participating municipalities in Macomb, Oakland, and Wayne Counties to solve specific mobility
challenges that face the Metro Detroit region. The authorization term remains unchanged,

August 26, 2019, through August 25, 2023. The authorization amount remains unchanged at
$1,635,893. The term of the master agreement is from October 1, 2016, until the last obligation
between the parties has been fulfilled. The master agreement includes authorizations for program
years FY 2017 through FY 2021. Source of Funds: FY 2019 and FY 2020 State Restricted
Comprehensive Transportation Funds - $1,635,893.

PASSENGER TRANSPORTATION - Michigan Mobility Challenge

Project Authorization (10) under Master Agreement (2017-0139) between MDOT and the Western-
Washtenaw Area Value Express will provide 100 percent state funds for a demonstration project
focused on increasing on-demand and scheduled accessible transportation options. The authorization
will be in effect from July 1, 2021, through June 30, 2022. The authorization amount will be $200,000.
The term of the master agreement is from October 1, 2016, until the last obligation between the parties
has been fulfilled. The master agreement includes authorizations for program years FY 2017 through
FY 2021. Source of Funds: FY 2021 State Restricted Comprehensive Transportation Funds -
$200,000.

Upon receipt of your approval, the contracts and agreements will be processed for award. Subject to the
exercise of the discretion in the processing, | approve the contracts described in this agenda and authorize the
award by the responsible management staff of MDOT to the extent authorized by and in accordance with the
December 14, 1983, resolution of the State Transportation Commission and the Director’s delegation
memorandum of April 7, 2021.

Respectfully submitted,

Paul C. Ajegba
Director

* Denotes a non-standard contract/amendment
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LETTING STATISTICS

July 2021

TRUNKLINE CONTRACTS OVERVIEW

The July 9t bid letting included 15 Trunkline contracts with $16.5 million in total engineer estimates. The low
bids received totaled $17.5 million. The average of low bids received was $1.1 million and a median of $893.8
thousand. Of the 15 contracts, 1 included a warranty with $893.8 thousand as the low bid total. The Trunkline
contracts received 38 bids. In comparison to July 2020, 15 Trunkline contracts were let with total engineer
estimates of $226.9 million, low bid dollars of $221.0 million, and 49 bids received.

For fiscal year 2021 to date, 231 Trunkline contracts have been let with a low bid total of $1.56 billion. For
the same period of fiscal year 2020, 324 Trunkline contracts were let with the low bid total of $1.11 billion.

ALL PROGRAM AREA CONTRACTS SUMMARY
A total of 68 contracts were let with 239 bids received. The average number of bids per contract was 3.51.

For the July bid letting, there were no items withdrawn, postponed, or receiving no bids. To date, there have
not been any bids rejected.

Of the 103 contracting companies approved to submit bids for the June lettings, 88 submitted at least one bid.

JOB PROJECTIONS

Job projectionsare Trunkline jobs specific in category and are classified under the work groups of road, bridge,
and traffic and safety.

The list of jobs projected to be let during FY 2021 was updated on 07/14/2021 to include a total of 342 jobs
with total construction cost estimates of $1.77 billion.

For fiscal year 2021 through July 2021, 100% of jobs anticipated for this period have been let using 94.0% of
the projected cost estimates.

UPCOMING LETTING STATS

To date, the August 6, 2021, Bid Letting is advertising 21 Trunkline contracts estimated at a total of $52.0
million with $39.3 million in warranty contracts. There are 15 Local Agency contracts being advertised for a
total of $14.7 million with no warranty contracts.
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JULY 2021 LETTING SUMMARY

STATISTICS

PROGRAM AREA

Project Report
Number of Contracts Let
Engineer Estimates of Contracts Let

Low Bid Report
Low Bid Total
% over/under Engineer's Estimate

All Bids Rejected Report
Number of Contracts - All Bids Rejected
Engineer Estimate Total
Low Bid Total
% over/under Engineer's Estimate
Low Bids Pending
Number of To Be Announced Contracts
Engineer Estimate Total
Low Bid total
% over/under Engineer's Estimate
Bidder (Bids) Report

Number of Bids Received
Average # of Bidders per Project

LETTING DATES

August 6, 2021, Bid Letting - to date

# of Contracts Advertised
# of Contracts with Warranties

$ Engineer Estimates of Contracts Advertised (In million)
$ Engineer Estimates of Warranty Contracts (In million)

TRUNKLINE

15
$16,538,187.39

$17,534,329.18
6.02%

0
$0.00
$0.00
$0.00

5
$3,547,058.56
$4,774,205.45

34.60%

38
2.53

53
$84,980,819.88

$82,107,323.29
-3.38%

0
$0.00
$0.00

#DIV/0!

14
$37,700,859.89
$39,017,076.96

3.49%

201
3.79

0
$0.00

$0.00
0.00%

0
$0.00
$0.00
$0.00

0
$0.00
$0.00
0.00%

0
0.00

UPCOMING LETTING PROJECTIONS

LOCAL AGENCY AERONAUTICS FREIGHT SERVICES

0
$0.00

$0.00
0.00%

0
$0.00
$0.00
0.00%

0
$0.00
$0.00
0.00%

0
0.00
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Trunkline Local Agency Aeronautics Freight Services
21 15 0 0
11 0 0 0
$51,960,237.59  $14,728,140.73 $0.00 $0.00
$39,335,383.09 $0.00 $0.00 $0.00

TOTALS

68
$101,519,007.27

$99,641,652.47
-1.85%

0
$0.00
$0.00

#DIV/0!

19
$41,247,918.45
$43,791,282.41

6.17%

239
3.51

Total

36

11
$66,688,378.32
$39,335,383.09



DOLLARS (In million)

600

500

400

300

200

100

MDOT LETTINGS

OFY17-18
TRUNKLINE CONTRACTS - Dollars per month OFY18-19
BFY19-20 [ —
EBFY20-21 | |
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

LETTING MONTHS

80




DOLLARS IN MILLIONS
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NUMBER OF BIDS - BY REGION

JULY 2021

REGION |NoBiDS| 1BID | 2BIDS | 3BIDS | 4BIDS | 58BIDS | 6BIDS | 7BIDS | 8BIDS | 9BIDS ;;;g el
BAY 4 1 2 1 1 2 1
GRAND 7 1 2 1 1 12
METRO 1 4 3 2 5 3 2 20
NORTH 1 1 1 1 4
SOUTHWEST 1 2 1 4
SUPERIOR 1 1 2 4
UNIVERSITY 1 4 5 1 1 1 13
o EaTe 0 3 22 15 9 8 6 5 0 0 0 68
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EXHIBIT A-1

REQUEST FOR MICHIGAN STATE TRANSPORTATION
COMMISSION APPROVAL
BID LETTING PRE-APPROVAL
July 22, 2021

The following contracts are being submitted for approval.

STATE PROJECTS

TRUNKLINE CONTRACTS

1. Letting of August 6, 2021 Prequalification Level:
Letting Call: 2108 001 $24,034,000.00
Project: RBMP 58152-205623 , ETC
Local Agreement: 21-5250
Start Date: September 13, 2021
Completion Date: November 30, 2022

Bridge, superstructure, and culvert replacements, watermain relocation, roundabout construction,
interchange reconstruction, guardrail work, concrete surface coating, approach work and pavement
markings on 4 bridges along |-75, Monroe County. This project includes two 5-year materials and
workmanship pavement warranties a 2-year concrete surface coating performance warranty.

5.00 % DBE participation required

2. Letting of August 6, 2021 Prequalification Level:
Letting Call: 2108 003 $6,081,000.00
Project: NH 53034-127032
Local Agreement:

Start Date: July 11, 2022
Completion Date: June 9, 2023

4.55 mi of hot mix asphalt cold milling and resurfacing, drainage work, guardrail, and pavement
markings on US-31 from south of the Oceana/Mason county line to north of Meisenheimer Road,
Oceana, and Mason Counties. This project includes a 5-year materials and workmanship pavement
warranty.

4.00 % DBE participation required

3. Letting of August 6, 2021 Prequalification Level:
Letting Call: 2108 008 $5,053,000.00
Project: NH 07023-131842
Local Agreement:

Start Date: 10 days after award
Completion Date: September 16, 2022

Page 1 of 7
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7.54 mi of hot mix asphalt overlay, crushing and shaping shoulders, drainage improvements, guardrail,
signing and pavement markings on US-41/M-28 from east of M-28/US-141 to the east end of the
passing lane section east of the Tioga Roadside Park in Covington Township, Baraga County.

3.00 % DBE participation required

Letting of August 6, 2021 Prequalification Level:
Letting Call: 2108 009 $4,499,000.00
Project: IM 70024-201136

Local Agreement:

Start Date: September 13, 2021

Completion Date: May 27, 2022

8.06 mi of hot mix asphalt cold milling and resurfacing, median crossover, widening, aggregate base
drainage, signing and pavement markings on 1-196 from east of Byron Road easterly to east of 32nd
Avenue, Ottawa County.

5.00 % DBE participation required

Letting of August 6, 2021 Prequalification Level:
Letting Call: 2108 011 $812,000.00

Project: M 73000-212715

Local Agreement:

Start Date: October 4, 2021

Completion Date: January 28, 2022

Bridge scaling and plywood false decking removal and disposal on various routes, Genesee, Isabella,
Lapeer, Midland and Saginaw Counties.

0.00 % DBE participation required

Letting of August 6, 2021 Prequalification Level:
Letting Call: 2108 018 $1,534,000.00
Project: M 36031-208602

Local Agreement:

Start Date: July 11, 2022

Completion Date: September 16, 2022

6.55 mi of hot mix asphalt cold milling and resurfacing, aggregate shoulders, and pavement markings
on M189 from the Wisconsin/Michigan state line northerly to north of Hiawatha Road in the cites of
Caspian and Iron River, Iron County. This project includes a 3-year materials and workmanship
pavement warranty.

0.00 % DBE participation required

Page 2 of 7
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10.

Letting of August 6, 2021 Prequalification Level:
Letting Call: 2108 019 $1,349,000.00
Project: NH 05051-211358

Local Agreement:

Start Date: May 2, 2022

Completion Date: June 30, 2022

6.22 mi of hot mix asphalt cold milling and resurfacing, corrugations, and pavement markings on M-66
from north of Old State Road to just south of M-32, Antrim, and Charlevoix Counties. This project
includes a 3-year material and workmanship pavement warranty.

2.00 % DBE participation required

Letting of August 6, 2021 Prequalification Level:
Letting Call: 2108 033 $1,089,000.00
Project: M 10012-208835

Local Agreement:

Start Date: June 13, 2022

Completion Date: August 12, 2022

3.21 mi of hot mix asphalt cold milling and overlay, concrete curb and gutter, sidewalk, sidewalk ramps
and pavement markings on M-22 from north of M-115 (Forest Avenue) to north of South Shore Drive
and M-22 from south of First Street to Betsie Lake Causeway in the village of Elberta and the city of
Frankfort, Benzie County. This project includes a 3-year materials and workmanship pavement
warranty.

0.00 % DBE participation required

Letting of August 6, 2021 Prequalification Level:
Letting Call: 2108 034 $917,000.00

Project: NH 73073-208854

Local Agreement:

Start Date: September 13, 2021

Completion Date: May 20, 2022

1.07 mi of hot mix asphalt cold milling and resurfacing, detail 7 and 8 joint repair and pavement
markings on M-58/M-47 from State Street to Lawndale Road, Saginaw County. This project includes a
3-year materials and workmanship pavement warranty.

3.00 % DBE participation required

Letting of August 6, 2021 Prequalification Level:
Letting Call: 2108 035 $2,865,000.00
Project: NH 53033-128127

Local Agreement: 21-5000

Start Date: May 2, 2022

Completion Date: November 11, 2022

2.77 mi of hot mix asphalt cold milling and resurfacing, drainage improvements and pavement markings
on US-31 from Hoague Road to north of the Mason/Manistee county line, Mason, and Manistee
counties. This project includes a 5-year materials and workmanship pavement warranty.

5.00 % DBE participation required
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11.

12.

13.

Letting of August 6, 2021 Prequalification Level:
Letting Call: 2108 036 $624,000.00

Project: ST 45072-211171

Local Agreement:

Start Date: May 16, 2022

Completion Date: July 8, 2022

2.30 mi of hot mix asphalt cold milling and resurfacing and pavement markings on M-22 from south of
Front Street northerly to south of M-204 and from north of Dumas Road northerly to the north side of
Mill Pond Bridge in the village of Suttons Bay, Leelanau County. This project includes two 3-year
materials and workmanship pavement warranties.

3.00 % DBE participation required

Letting of August 6, 2021 Prequalification Level:
Letting Call: 2108 038 $827,000.00

Project: NH 63172-212744

Local Agreement:

Start Date: September 7, 2021

Completion Date: November 5, 2021

193.00 In mi of hot mix asphalt crack treatment and overband crack fill of 2 carpool parking lots on
various routes in the cities of Auburn Hills, Birmingham, Dearborn, Dearborn Heights, Detroit, Roseville,
and St. Clair Shores, Macomb, Oakland, and Wayne Counties. This project includes a 2-year pavement
performance warranty.

0.00 % DBE participation required

Letting of September 10, 2021 Prequalification Level:
Letting Call: 2109 701 $72,559,000.00
Project: RBMP, IM 33044-210093

Local Agreement:

Start Date: 10 days after award

Completion Date: 495 Calendar Days

Design-Build Project: 2.00 mi of reconstruction on 1-496, ramp extensions, drainage improvements to
include rehabilitation and capital preventive maintenance on 17 bridges from Lansing Road to the
Grand River in the city of Lansing, Ingham County. This project contains a 2-year bridge painting
warranty and a 2-year warranty on concrete surface coating. Alternate 1 (section 2) is an HMA alternate
and contains two 5-year materials and workmanship pavement warranties. Alternate 2 (section 3) is a
concrete alternate and contains a 5-year materials and workmanship pavement warranty. This is an
OJT VIP Pilot Project. Please see Special Provision for Preparation and Consideration of Bids on On-
the-Job-Training Voluntary Incentive Program Projects. Only shortlisted contractors are eligible to bid
on this project.

5.00 % DBE participation required
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14.

15.

16.

17.

LOCAL AGENCY CONTRACTS

Letting of August 6, 2021 Prequalification Level:
Letting Call: 2108 004 $3,628,000.00
Project: STU 50000-211882

Local Agreement: 21-5297

Start Date: 10 days after award

Completion Date: November 12, 2021

1.80 mi of hot mix asphalt overlay with base and curb repairs and pavement markings on Garfield Road

from 17 Mile Road to south of 19 Mile Road, Macomb County. This is a Local Agency project.
5.00 % DBE participation required

Letting of August 6, 2021 Prequalification Level:
Letting Call: 2108 014 $932,000.00

Project: STL 74000-206143

Local Agreement: 21-5311

Start Date: 10 days after award

Completion Date: November 10, 2021

7.10 mi of hot mix asphalt overlay, aggregate shoulders, and pavement markings on Bay City
Forestville Road from Hoadly Road east to M-19, Sanilac County. This is a Local Agency project.

3.00 % DBE participation required

Letting of August 6, 2021 Prequalification Level:
Letting Call: 2108 015 $2,377,000.00
Project: STU 25000-207665

Local Agreement: 21-5310

Start Date: 10 days after award

Completion Date: May 20, 2022

1.39 mi of hot mix asphalt cold milling and resurfacing, storm sewer, concrete curb, gutter, sidewalk,
and ramps, signing and pavement markings on Miller Road from Ballenger Highway to Hammerberg
Road, in the city of Flint, Genesee County. This is a Local Agency project.

5.00 % DBE participation required

Letting of August 6, 2021 Prequalification Level:
Letting Call: 2108 016 $2,523,000.00
Project: STU 63000-209484

Local Agreement: 21-5298

Start Date: October 1, 2021

Completion Date: May 13, 2023

1.13 mi of hot mix asphalt widening for turn lanes and shoulders, concrete curb and gutter, guardrail,
sighing and pavement markings on Pontiac Trail from Haggerty Road to Green Lake Road, Oakland
County. This is a Local Agency project.

5.00 % DBE participation required
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18.

19.

20.

21.

Letting of August 6, 2021 Prequalification Level:
Letting Call: 2108 017 $699,000.00

Project: STL 20000-205308

Local Agreement: 21-5248

Start Date: September 13, 2021

Completion Date: October 15, 2021

3.89 mi of hot mix asphalt resurfacing and pavement markings on Twin Bridge Road north of County
Road 612, Crawford County. This is a Local Agency project.

2.00 % DBE participation required

Letting of August 6, 2021 Prequalification Level:
Letting Call: 2108 021 $627,000.00

Project: STL 65000-206008

Local Agreement: 21-5312

Start Date: 10 days after award

Compiletion Date: October 22, 2021

8.30 mi of hot mix asphalt ultra-thin overlay, aggregate shoulders and pavement markings on various
routes, Ogemaw County. This is a Local Agency project.

3.00 % DBE participation required

Letting of August 6, 2021 Prequalification Level:
Letting Call: 2108 024 $1,605,000.00
Project: STL 03000-212032

Local Agreement: 21-5315

Start Date: 10 days after award

Completion Date: May 27, 2022

4.11 mi of hot mix asphalt overlay, shoulders, and pavement markings on 135th Avenue/Hayes
Road/136th Avenue from the east city limits of Wayland to Patterson Road and Division Street from
142nd Avenue to south of 146th Avenue, Allegan County. This is a Local Agency project.

3.00 % DBE participation required

Letting of August 6, 2021 Prequalification Level:
Letting Call: 2108 030 $834,000.00

Project: STUL 03000-207255

Local Agreement: 21-5299

Start Date: 10 days after award

Completion Date: May 14, 2022

0.13 mi of bridge rehabilitation and road reconstruction includes replacing the bridge decking with
laminated wood and steel grating, hot mix asphalt cold mill and resurface, concrete curb and gutter and
pavement markings on 2nd Street from M-89 to Brady Street in the city of Allegan, Allegan County. This
is a Local Agency project.

3.00 % DBE participation required
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22.

23.

Letting of August 6, 2021 Prequalification Level:
Letting Call: 2108 039 $7,839,000.00
Project: STU 63000-207705 , ETC

Local Agreement: 21-5322

Start Date: 10 days after award

Completion Date: June 1, 2023

0.46 mi of construction of a roundabout includes hot mix asphalt and concrete pavement, concrete
curb, gutter and sidewalk, storm sewer and pavement markings and bridge replacement and approach
work on Avon Road at Dequindre Road and over the Clinton River, Oakland County. This is a Local
Agency project.

5.00 % DBE participation required

UPTRAN (RAIL)

Letting of August 6, 2021 Prequalification Level:
Letting Call: 2108 007 $21,277,000.00
Project: 38000-204744

Local Agreement:

Start Date: March 7, 2022

Completion Date: September 30, 2024

0.3 miles of road reconstruction/rehabilitation on Mechanic Street, Jackson Street, Blackstone Street,
and Van Buren Street in coordination with railroad bridge replacement over Mechanic Street and
Jackson Street with retaining walls, Amtrak Michigan Line track work with grade raise, municipal utility
relocation, and maintaining traffic in the city of Jackson, Jackson County. Only shortlisted contractors
are eligible to bid on this project.

0.00 % DBE participation required

On receipt of your approval, projects will, at the Director’s discretion, be processed and awarded to the low
bidder. | approve the project described in this agenda and authorize the award by the responsible
management staff of MDOT to the extent authorized by and in accordance with the December 14, 1983,
resolution of the State Transportation Commission and the Director’s delegation memorandum of April 7, 2021.

Respectfully submitted,

Paul C. Ajegba
Director
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Items to the Commission - July 22, 2021

EXHIBIT B
Department Projects

Total Over the Original Cost (All MDOT)

Total Over the Original Cost
(MDOT/MDOT)

Total Over the Original Cost (MDOT/Cons)

$5,237,619.63

$1,474,812.97

Number of ProjectsOver 10% (16 Total)

Total Original
Contract Amount

Total Final
Contract Amount

Total Increase or
Decrease

Total
Percent

$32,645,244.61

$39,357,677.21

$6,712,432.60

20.56%

Region

Control
Section

Job Number

Project Description

Prime Contractor

Original Contract
Amount

Final Contract
Amount

Increase

Percent

Date Work
Started

Expect Compl.

Actual
Compl.

Finaled Date

Designed by MDOT (M)
or Consultant (C)

Reason for Additional Project Costs

University

47066

120357

11.43 mi of hot mix asphalt cold milling and resurfacing, concrete
pavement repairs, culvert, drainage, guardrail, cablebarrier, signage,
shoulder corrugations and pavement markings on 1-96 at various
locations from M-52 to M-59, Ingham and Livingston Counties.

Rieth-Riley
Construction Co.,
Inc.

$14,323,213.36

$16,891,709.87

$2,568,496.51

17.93%

4/8/2018

4/30/2020

4/30/2020

10/15/2020

Reason #1: CM #2 ($5,164.00), CM #3 ($83,008.00), and CM #4 ($76,736.00) increased item Pavt
Joint and Crack Repr, Det 7. This item was increased due to the condition of the composite pavement|
being in worse condition than planned. The additional repairs were deemed necessary to optimize the
pavement repairs.

Reason #2: CM #1 increased item HMA, 3E3 ($151,669.85). Additional quantity was required as the
base course on the shoulders had to be placed closer to 5' with a safety edge, rather than the
proposed 4' width.

Reason #3: CM #5 increased item HMA, 4E30 ($430,002.75), CM #6 increased items Cold Milling
HMA Surface ($69,964.52) and CM #7 increased item Cold Milling HMA Surface ($20,212.10). These
items were increased due to the approach adopted to address the heavily distressed longitudinal
joints between lanes and shoulders on 1-96 within the project limits. MDOT decided to cold mill into the
lane and shoulder joint to remove the distressed loose material prior to placement of the leveling HMA
mix. This was done for the long-term performance of the pavement and prevent rapid deterioration of
these longitudinal joints after completion of the contract work.

Reason #4: CM #8 increased items Cold Milling HMA Surface ($28,881.28), Cold Milling Conc Pavt
($901.46), HMA, 5E3 ($101,435.21) and CM #11 increased items Cold Milling HMA Surface
($60,293.80), CM #11 HMA, 5E3 ($150,815.84). These items were increased due to the poor
condition of the weigh stations within the project limits that needed to be resurfaced.

Reason #5: CM #6 increased item HMA, 5E30 ($321,942.52) and item HMA, 4E30 ($87,720.75).
These items were increased due to the HMA top course yielding slightly heavy. After reviewing the
daily yield calculations, this work was deemed acceptable by MDOT.

Reason #6: CM #6 increased item Excavation, Earth ($112,348.20). The sections of the median with
proposed cable barrier being installed required a 1:6 slope. Topsoil had to be stripped so the
embankment could be placed. This increase was due to the quantity being miscalculated during
design.

Reasons 1-6 account for $1,701,096.28, or 66% of the total increase to the project costs.

Bay

25032

204664

Rehabilitation of 12 bridges including superstructure, substructure and
joint repair, thrie beam retrofit, epoxy overlayand pressure relief joint on
various routes in the cities of Flint and Swartz Creek, Genesee and

Lapeer Counties.

Z Contractors, Inc.

$1,046,577.05

$1,199,860.21

$153,283.16

14.65%

6/10/2019

1/8/2020

1/8/2020

3/25/2021

Reason #1: CM #2 increased item Str, Steel, Retrofit, Furn, F Erect RO6 of 25042 ($23,640.00). CM
#4 added items Structural Steel Crack Repair, S09 ($8,000.00), Welded Fascia Repair, S09 of 25032
($8,000.00), Force Account Welded Repair, S17 ($8,500.00), Structures, Rem Portions S09,
Additional ($17,500.00) and increased items Heat Straightening Steel S09 of 25032 ($10,500.00),
Steel Str, Cleaning, Partial, 4 S09, Additional ($22,500.00), Steel Str, Coating, Partial, T 4 S09,
Additional ($13,500.00). During construction, additional steel was discovered deteriorated and
damaged requiring repairs.

Reason 1 accounts for $112,140.00, or 73% of the total increase to the project costs.
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Items to the Commission - July 22, 2021

EXHIBIT B
Department Projects

Number of ProjectsOver 10% (16 Total)

Total Original
Contract Amount

Total Final
Contract Amount

Total Increase or
Decrease

Total
Percent

$32,645,244.61

$39,357,677.21

$6,712,432.60

20.56%

Region

Control
Section

Job Number

Project Description

Prime Contractor

Original Contract
Amount

Final Contract
Amount

Increase

Percent

Date Work
Started

Expect Compl.

Actual
Compl.

Finaled Date

Designed by MDOT (M)
or Consultant (C)

Reason for Additional Project Costs

Grand

08052

123181

Bridge replacement with prefabricated superstructure, approach work,
concrete curb, gutter, sidewalk, cofferdams, steelpiles, sewer, culvert,
drainage, guardrail and pavement markings on M-66 over Quaker Brook

in the village of Nashville,Barry County.

Davis
Construction, Inc.

$1,932,132.98

$2,372,815.51

$440,682.53

22.81%

3/25/2019

9/30/2020

12/6/2019

3/25/2021

Reason #1: CM #1 added item Schedule Acceleration to account for the cost to accelerate due to the
delayed start ($269,288.97). The justification for this addition to the contract was consideration of the
additional length of time that was going to be necessary to operate both the local 1.5 mile detour and
the 34 mile truck (state route) detour. While in the development/design phase of the project MDOT
negotiated both detours with the Village of Nashville based on having the detours in place from after
the Memorial weekend to the August festival date. This time frame was important to the Village do to
the condition of their local road surfaces along local detour route, condition of the local road crossing
of creek just east of our crossing being replaced as well as impact to school bus routing and local
agricultural needs from March to the Memorial weekend. To this end, MDOT negotiated using the
Village system as a local detour without upgrading the Villages facilities as a part of the project cost
and mitigating other potential costs that would have been a consideration for impacting school
programs due to the detours. MDOT's contractor bid the project based language that was not
consistent with this agreement which would have allowed the contractor to start the detours in March
instead of the intended post Memorial weekend. This would have more than double the length of time
for the detour routes to be active. The Grand Rapids TSC (GRSTC) is confident that the accelerated
costs approved to maintain the agreement with the Village of Nashville would have been offset by
improvements to the local detour route surface and drainage enhancements as well as ensuring
school operations on the same detour route. The GRTSC is also confident that had the error in the
progress document not been a factor the overall cost of the project would have been proportionally
higher based on the short time frame allowed for the work as discussed above. The end date for the
detour operation was indeed chosen to accommodate the Villages 150th Anniversary celebration and
also chosen to not impact Fall school and Fall harvest operations locally. It should also be noted that
this end date was also critical to avoid interlocking the 34 mile truck route detour with another
coordinated project detour along M-66 that needed be placed south of this location avoiding further
delay as that coordinated project detour had a 39 mile detour. This is significant due to M-66’s status
in this area as a Super load transport route servicing industry in the Kalamazoo and Battle Creek area
connecting 1-94 to 1-96.

Reason #2: CM #7 added item Force Account 12" Watermain Work ($148,745.45). The justification
for the additional watermain work was in consideration for the physical location of the watermain
encountered. The Village of Nashville located their main for design and utility coordination in
consideration of the proposed project work. The Village located the main in error identifying the
previous watermain location and not the watermain crossing the creek the contractor encountered.
Because the watermain encountered was in direct conflict with the proposed project work MDOT
approved the cost to replace the impacted watermain after consulting MDOT's utilities central office
staff and gaining consensus and approval from FHWA consistent with our approved utilities
coordination/relocation procedures. This consensus and approval was founded on the fact that the
project would have needed to provide for the relocation of the watermain in the original letting plans
due to the project impact had the correct location been given at the time for design and final plans.
Reasons 1 & 2 account for $418,034.42, or 95% of the total increase to the project costs.

Grand

70023

123859

0.37 mi of hot mix asphalt reconstruction, concrete pavement, curb,
gutter, sidewalk and ramps, drainage, signals and pavement markings

on I-196BL at 112th Avenue, Ottawa County.

Georgetown
Construction
Company

$778,597.09

$857,913.25

$79,316.16

10.19%

9/30/2019

9/1/2020

5/22/2020

3/18/2021

Reason #1: CM #1 added items Culv End Sect, 24 inch ($1,500.00), Dr Structure Cover, Type B
($850.00), Dr Structure, 48 inch dia ($2,000.00), and Sewer, Cl A, 24 inch, Tr Det B ($12,000.00).
These items were needed to provide drainage at the truck loon located on the south side of eastbound
1-196BL, west of 112th Avenue. Prior to the project, drainage was maintained in this area with ditching
south of the roadway. The plans called for relocating this ditch; however, the required elevation of the
truck loon was up to 4.5 feet higher than shown on the plans. The error in elevation was confirmed
with MDOT design staff and cross-sections of the truck loon were provided which indicated the ditch
was filled when maintaining required slopes with the correct elevation.

Reason #2. CM #2 increased item Dr Structure, 24 inch dia ($1,300.00) and added items Dr Structure
Cover, Type B ($850.00), Dr Structure, 48 inch dia ($6,000.00), Sewer, CI A, 24 inch, Tr Det B
($4,800.00), and Sewer, CI A, 12 inch, Tr Det B ($17,437.00). CM #3 increased item Culv, CI E, 18
inch ($13,260.00). These items were needed to install additional drainage along the south side of
eastbound I-196BL. The plans called for maintaining the existing ditch in this area. Existing site
features would not allow for the construction of a ditch that meets current design standards.

Reasons 1 & 2 account for $59,997.00, or 76% of the total increase to the project costs.

Southwest

11031

209929

Concrete full depth repair, traffic signal detection upgradeand pavement
markings on M-139 at Napier Avenue, PipestoneRoad and Nickerson

Avenue, Berrien County.

Rigid Pavement
Construction LLC

$443,487.32

$515,218.78

$71,731.46

16.17%

6/6/2020

8/28/2020

8/24/2020

3/18/2021

Reason #1: CM #1 increased item Pavt Repr, Nonreinf Conc, 10 inch. Additional funds became
available and were used to patch additional areas of the road that were found in poor condition.
Reason 1 accounts for $50,524.00, or 70% of the total increase to the project costs.
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Items to the Commission - July 22, 2021

EXHIBIT B
Department Projects

Number of ProjectsOver 10% (16 Total) Total Original Total Final Total Increase or Total
Contract Amount | Contract Amount Decrease Percent
$32,645,244.61 $39,357,677.21 $6,712,432.60 20.56%
Control Original Contract| Final Contract Date Work Actual Designed by MDOT (M)
# Region Section Job Number Project Description Prime Contractor Amount Amount Increase Percent Started Expect Compl. Compl. Finaled Date or Consultant (C) Reason for Additional Project Costs
. . . . . Reason #1: CM #3 added item HMA, LVSP Additional Scratch Course. Existing pavement conditions
26.40 mi of hot mix asphalt resurfacing, concrete sidewalk,sidewalk L N Lo .
ramps. quardrail height adiustment and pavement markings on M-26 needed additional scratch course to provide proper depth for cores and to maintain even cross section
6 Superior 42021 201186 Ps, guare ot ad) P 9 Bacco $3,690,985.03 | $4,288,180.73 $597,195.70 16.18% 5/4/2020 8/15/2020 10/21/2020 |  3/11/2021 M of overlayed HMA.
from US-41 in Phoenix north to Copper Harbor and on US-41 from . . .
Construction Reason 1 accounts for $404,000.00, or 68% of the total increase to the project costs.
Copper Harbor east to the end of US-41, Keweenaw County.
Company
Reason #1: CM #1 added items Pavt Mrkg, Wet Reflective, Type R, Tape, 6 inch, White, Temp
Bridge rehabilitation of 8 structures including concrete deck and barrier ($89,424.00) and Pavt Mrkg, Wet Reflective, Type R, Tape, 6 inch, Yellow, Temp ($89,424.00).
patching, epoxy overlay, replacement of expansion joint and end header, Anlaan These items were added to increase worker and motorist safety while also reducing user delay cost
7 Grand 54014 204599 |healer/sealer, guardrail and approach work on US-131 from Indian Lakes Corporation $897,233.41 $1,078,962.19 $181,728.78 20.25% 4/29/2020 712712020 711712020 4/15/2021 M through the use of a wider/materially improved temporary wet reflective tapes.
Road north to 9 Mile Road (Penasha Road), Kent, Mecosta, and p Reason 1 accounts for $178,848.00, or 98% of the total increase to the project costs.
Osceola Counties.
Reason #1: CM #1 increased item Phragmites Plant Material Handling and Disposal, LM
($66,466.41). During construction it was found that this item was underestimated and quantities were
0.14 mi of construction of hot mix asphalt passing flare. guardrail increased to account for the actual volume of phragmites handling and disposal work performed.
ré lacement. micro-surfacing and ov’:erbar?d crac?( fiIIiny %f carnool lot M. L. Chartier Reason #2: CM #1 added item Subgrade Undercutting, Type Il ($39,210.89) and CM #2 increased
8 Metro 50092 127635 P i . 9 9 P o $368,784.40 $552,629.36 $183,844.96 49.85% 5/27/2020 10/23/2020 10/14/2020 4/1/2021 M item Subgrade Undercutting, Type Il ($23,165.87). During construction, while excavating, unsuitable
and pavement markings on M-19 (New HavenRoad) at the 1-94 Excavating, Inc. : .
westbound on ramp. Macomb Count subgrade soils were encountered and Subgrade Undercutting was needed.
p. y. Reasons 1 & 2 account for $128,843.17, or 70% of the total increase to the project costs.
Reason #1: CM #4 increased item Embankment, CIP, Special. During excavation for the construction
of the temporary widening and ditch section, unsuitable soils were encountered. The unsuitable soils
consisted of mainly soft and plastic clay, and extended beyond the original excavation limits defined in
1.94 mi of hot mix asphalt temporary widening and drainage the plans. MDOT revealed that the clay layer would be within the influence of the new road section
i i Elmer's Crane and bei tructed the followi Job Number 200957A US-31 Roadway Reconstruct d
9 North 15011 209141  |improvements on US-31 from Heise Road northerly to Barnard Road, $1,255,000.03 | $1,578,653.29 $323,653.26 25.79% 9/8/2020 11/6/2020 11/11/2020 4/15/2021 M eing constructed the following year, Job Number oadway Reconstruction, an
. Dozer, Inc.
Charlevoix County. would need to be removed.
Reason 1 accounts for 100% of the total increase to the project costs.
Reason #1: CM #1 increased items Pavt Repr, 2.5 foot, Nonreinf, 10 inch, Special ($132,904.72) and
Pavt Repr, 2.5 foot, Rem, Special ($92,011.68). These items needed to be increased because during
4.56 mi of hot mix asphalt cold milling and resurfacing, full depth Cipparrone design the quantities were inadvertently calculated incorrectly and MDOT decided to repair additional
10 Southwest 39051 202025 |concrete pavement repairs, shoulder work and pavement markings on Cc?r:)tractin Inc $1,547,334.95 $1,830,029.60 $282,694.65 18.27% 8/17/2020 10/9/2020 10/9/2020 4/8/2021 M severely damaged areas for a safer roadway to the motoring public.
US-131BR from Dunkley Street to US-131, Kalamazoo County. 9. Inc. Reason 1 accounts for $224,916.40, or 79% of the total increase to the project costs.
Reason #1: CM #3 increased items HMA, 5E3, High Stress ($67,620.00) and Cold Milling HMA
Surface ($11,616.00). MDOT decided to add additional milling and resurfacing on US-223 from
1.84 mi of hot mix asphalt cold milling and single course resurfacing and Division to Winter St in the Eastbound and Westbound driving lanes because of the road's poor
1 University 46062 209982 pa\(ement mar!(mgs on US-223 from Dlv!smn Street to Norfolk Squthern Gerken Paving, $572.804.55 $654,060.30 $81,255.75 14.19% 8/10/2020 10/29/2020 10/29/2020 4/8/2021 M condition. The contrgpt work was antlmpated.to stop at W_estem spring point of US-223 apq D|V|S|0q
Railroad crossing and from Humphrey Highway to west of Van Highway, |Inc. street, however additional maintenance funding was available, which allowed for the additional paving.
Lenawee County. Reason 1 accounts for $79,236.00, or 97% of the total increase to the project costs.
Reason #1: CM #1 increased item Conc Base Cse, Nonreinf, 9 inch, Modified. The limits of the work
were extended due to the concrete base course being heavily distressed. During construction once
the HMA surface was removed it became apparent that the long term performance of the pavement
0.04 mi of railroad crossing reconstruction and sidewalk ramps on M-79 section would have been severely compromised if the distressed concrete was not removed. The
] ) east of Lincoln Street at the Grand Trunk WesternRailroad and on M-50 |Anlaan additional work performed allowed for the longest lasting pavement with the best transition through the
0 - - "
12 University 23021 209055 |- en Amity Street and McClure Street at the Grand Trunk Western |Corporation $139,801.00 $201,708.77 $61,907.77 44.28% 8/24/2020 9/29/2020 9/29/2020 4/15/2021 M Railroad crossing for the public.

Railroad in the city of Charlotte, Eaton County.

Reason 1 accounts for $41,692.00, or 67% of the total increase to the project costs.
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EXHIBIT B
Department Projects

Number of ProjectsOver 10% (16 Total)

Total Original
Contract Amount

Total Final
Contract Amount

Total Increase or
Decrease

Total
Percent

$32,645,244.61

$39,357,677.21

$6,712,432.60

20.56%

Region

Control
Section

Job Number

Project Description

Prime Contractor

Original Contract
Amount

Final Contract
Amount

Increase

Percent

Date Work
Started

Expect Compl.

Actual
Compl.

Finaled Date

Designed by MDOT (M)
or Consultant (C)

Reason for Additional Project Costs

13

University

33091

208284

0.84 mi of hot mix asphalt cold milling and resurfacing withshoulder work
on M-52 from M-106 to Green Road in the village of Stockbridge, Ingham
County.

Michigan Paving
and Materials
Company

$270,313.42

$314,923.31

$44,609.89

16.50%

6/17/2020

9/29/2020

9/29/2020

4/22/2021

Reason #1: CM #1 added $27,326.25 to the project. A rectangular rapid flashing beacon was installed

at the M-52 and Elizabeth Street intersection to provide additional safety for pedestrians crossing M-
52 when traveling to school.
Reason 1 accounts for $27,326.25, or 61% of the total increase to the project costs.

14

Metro

63102

208477

Structure rehabilitation, retaining wall repair, bridge railing patching, cap
repair and approach work along 1-696 nearCoolidge Highway in the cities
of Oak Park and Huntington Woods, Oakland County.

Z Contractors, Inc.

$1,054,543.38

$1,209,895.16

$155,351.78

14.73%

4/21/2020

6/15/2021

9/23/2020

5/20/2021

Reason #1: CM #3 added item Emergency Repair for Panel 5, Wall 4. After the hand chipping of the

upper portion of the wall was complete, a large crack and void were discovered in the panel. MDOT
determined that Panel 5 needed to be repaired immediately.
Reason 1 accounts for $152,768.70, or 98% of the total increase to the project costs.

a5

Grand

34044

209902

0.01 mi of upgrading rest area lighting luminaire heads to LED on I-96
westbound at the Portland Rest Area, lonia County.

J. Ranck Electric,
Inc.

$68,557.66

$80,424.93

$11,867.27

17.31%

1/19/2021

2/19/2021

2/18/2021

5/20/2021

Reason #1: CM #1 added Exterior Lighting Control, Special ($971.25). During construction it was
noticed that the exterior lights are constantly on. MDOT directed the contractor to wire the circuit
controlling these light fixtures to allow for the fixtures to turn off during daylight, and turn on during
night hours.

Reason #2: CM #1 added items Light Fixture Hardware, Special ($5,745.08) and Light Pole, Pole Cap
($1,133.60). During construction pole caps were found to be missing and additional hardware was
required to mount the new lights to the existing fixtures.

Reasons 1 & 2 account for $7.849.93, or 66% of the total increase to the project costs.

16

Southwest

13092

116324

0.37 mi of brick pavement reconstruction, storm sewer, concrete curb,
gutter and sidewalk and watermain on M-99 (Superior Street) from Ash
Street to Vine Street in the city of Albion, Calhoun County.

Hoffman Bros.,
Inc.

$4,255,878.98

$5,730,691.95

$1,474,812.97

34.65%

4/3/2017

11/1/2019

11/1/2019

5/13/2021

Reason #1: CM #14 added items Bettermnt Only-Clay Brick Paver Rd. On a Bit. Setting Bed
($50,214.90), Clay Brick Paver Rdwy., On A Bit-Setting Bed ($729,654.28), HMA, Ultra Thin, High
Volume ($137,342.40), HMA, Ultra Thin, Low Volume Parking Areas ($12,291.40), Pavt, Rem
Modified (Brick) Include Cure Removal ($96,919.04), and Pavt, Rem Modified (HMA) Include Cure
Removal ($30,866.56). This project was built as per plans from Point Of Beginning at Ash Street
northerly to the Amtrak Railroad crossing. The plan cross section was new brick over 1" sand setting
bed over geotextile fabric over new concrete base course. The concrete base course had 2" diameter
weep holes for surface water drainage. In 2017 shortly after the road was open to traffic, and after
several freezing periods and rainy periods, the bricks were upheaved in some areas and settled down
in other areas. It appeared that the surface water was not draining through the weep holes in the
concrete base course. MDOT decided to rebuild all of 2017 season's brick work, using new brick and
using an HMA setting bed instead of the original sand setting bed and geotextile fabric under the brick.
Reason 1 accounts for $1,057,288.58, or 72% of the total increase to the project costs.
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Local Projects

EXHIBIT B

Items to the Commission - July 22, 2021

Total Over the Original Cost (All Local)

Total Over the Original Cost
(Local/Local)

Total Over the Original Cost (Local/Cons)

$1,371,906.70

$17,155.57

$1,354,751.13

Number of Projects Over 10% (9 Total)

Total Original

Total Final

Total Increase or

Total Percent

Contract Amount | Contract Amount Decrease
$9,951,339.24 $11,323,245.94 $1,371,906.70 13.79%
Control Original Contract| Final Contract Date Work Actual Designed by Local (L)
Region Section Job Number Project Description Prime Contractor Amount Amount Increase Percent Started Expect Compl. Compl. Finaled Date or Consultant (C) Reason for Additional Project Costs
Reason #1: CM #4 added items Battery Back-Up System ($18,690.00), Detector, Microwave Vehicle
($22,050.00), One Message LED Blank-Out Sign ($8,085.00), Cable, Sec, 600V, 1, 3/C#6 ($945.00),
Conduit, DB, 1, 3 inch ($4,263.00), Controller and Cabinet, Digital Type ($11,728.50), Fish Beacon,
Contr & Cab, Solid State ($3,517.50), Hh, Polymer Conc ($2,940.00), Power Co. (Est. Cost to
Contractor) ($2,000.00), Serv Disconnect ($2,520.00), Sign Optical, LED ($2,835.00), Wirelessintercn,
Sign Mtd Flasher, Master ($4,200.00), WirelessIntercn, Sign Mtd Flasher, Remote ($4,200.00), Wood
Bridge removal and replacement with a prefabricated truss Davis Construction Pole, Cl 4, 30 foot ($4,095.00), and Wood Pole, Fit Up, Sec Cable Pole ($1,680.00). CM #5 added,
University 33065 126694 structure and approach work on Columbia Road over Grand Inc ’ $1,777,083.39 $2,001,624.56 $224,541.17 12.64% 8/14/2017 8/2/2019 5/9/2019 3/4/2021 C increased and decreased items totaling ($41,836.84).
River, Ingham County. : Upon completion of the contract work to construct the through truss bridge it was determined that there
was a sight distance issue on the East side of the structure at the intersection with the southern leg of
Waverly Road. To address the potentially dangerous situation Ingham County Road Commission
determined that a vehicle warning system would need to be installed. The cost of the system was
100% paid by the Ingham CRC.
Reason 1 accounts for $135,585.84, or 60% of the total increase to the project costs.
Reason #1: CM #1 added items Shoulder, Cl Il ($22,284.00) and Approach, Cl Il ($4,456.80). CM #2
2.28 mi of cold in place recycling, hot mix asphalt base increased item Aggregate Base, Modified ($47,031.12). After reviewing the CIPR mix design, it was
crushing, shaping, resurfacing and shoulder widening, decided to eliminate the crush and shape sections, and CIPR the entire project for a more
drainage, and pavement markings on 11 Mile Road from D. J. McQuestion & consistent/structural base. Aggregate Base, Modified was increased in accordance with the CIPR mix
Bay 56000 130265 LaPorte Road north to Odd Road then east on Odd Road to Sons, Inc. $867,117.93 $989,263.83 $122,145.90 14.09% 8/19/2019 2/15/2020 6/25/2020 3/25/2021 C design. These changes will benefit the life expectancy of this road and made for a more consistent
Porter Road then north on Porter Road to Pine River, Midland constructed product.
County. Reason 1 accounts for $73,771.92, or 60% of the total increase to the project costs.
Reason #1: CM #2 added items Sewer, CI A, 12 inch, Tr Det A, CSP ($49,045.50), Sewer, CI E, 12
inch, Tr Det B ($7,370.00), Sewer, CI E, 15 inch, Tr Det B ($7,290.00), Dr Structure, 48 inch dia
($7,300.00), Dr Structure Cover, Type G ($4,550.00), and Culv, CI E, 12 inch ($2,200.00). The
0.51 mi of hot mix asphalt crushing, shaping and resurfacing, Mid-State Saginaw County Road Commission decided to eliminate the proposed open ditch and instead a storm
Bay 73000 200277 rumble strips, signing and pavement markings on Swan Creek $702,624.48 $812,028.63 $109,404.15 15.57% 7/8/2019 4/29/2020 4/29/2020 4/15/2021 Cc drainage system was designed then added to the project. These items were required to complete the
! X Earthworks, Inc. o - . . . )
Road at South River Road, Saginaw County. new storm system and tie into the existing drainage. These items were paid 100% by the Saginaw
CRC.
Reason 1 accounts for $77,755.50, or 71% of the total increase to the project costs.
Reason #1: CM #3 added items Remobilization ($5,428.75) and Aggregate Base, 4 inch ($9,863.70).
CM #4 added items Geotextile, Separator ($1,200.00) and Riprap, Plain ($23,600.00). CM #5 added
items Traffic Control Increase ($9,690.68), Trenching, Modified ($11,250.00), and HMA, 4E3
0.49 mi of hot mix asphalt cold milling and surfacing, . . ($18,169.31). These items were due to a seasonal suspension of work requested by Kalamazoo County
aggregate shoulders, signing and pavement markings on K L R|eth-R|Ie_y Road Commission. Arcadia Creek, which runs through a ditch to the South of KL Avenue was flowing
Southwest 39000 130822 ! Construction Co., $509,338.76 $596,020.53 $86,681.77 17.02% 7/16/2018 6/5/2019 6/5/2019 4/15/2021 C . . . L - . R L
Avenue from west of Drake Road to Drake Road, Kalamazoo Inc higher than anticipated during design. Due to water encroaching into the trenching and widening limits,
County. : Kalamazoo CRC paused work to determine a solution. These items were 100% paid for by Kalamazoo
CRC.
Reason 1 accounts for $79,202.44, or 91% of the total overrun of the project costs.
Reason #1: CM #7 added items Artesian Containment ($31,550.00), Piezometer Well ($64,000.00), and
Removal and replacement of bituminous surface, replacement Well Screen, Exterior ($13,435.00). CM #8 added items Grout Ports ($34,391.50), Grouting, Clean Up
S . ! ($13,545.09), and Pressure Grouting ($74,651.50). CM #10 added item Cofferdams, Left in Place
of expansion joint, subsiructure repairs and approach work on E.T. MacKenzie ($204,500.00). These items were necessary to properly remediate an Artesian issue discovered during
University 81000 129377 Austin Road and Sharon Valley Road over the River Raisin . $1,920,965.12 $2,276,219.84 $355,254.72 18.49% 6/4/2018 7/9/2019 6/14/2019 4/15/2021 c T g .
and on McCollum Road over the Saline River, Washtenaw Company construction on Aputment A. The placement of the tremie seal showed water from the Artesian had
County. made the foundation unstable on Abutment A. )
Reason 1 accounts for 100% of the total overrun of the project costs.
Reason #1: CM #4 increased item Wingwall, Precast ($83,420.10). This item was increased due to the
actual final field measurement of the item found during construction.
Bridge removal and replacement with a three sided culvert and Reason #2: CM #5 added item Subgrade Undercutting, Modified ($20,577.18). The undercuts needed
University 81000 133161 approach work on Saline Milan Street over the Koch Drain, Anlaan Corporation $1,385,259.96 $1,530,071.06 $144,811.10 10.45% 7/2/2019 5/15/2020 5/11/2020 4/15/2021 C to be replaced because the clay soil below the newly placed sand trapped water and caused pumping in

Washtenaw County.

the subbase.
Reasons 1 & 2 account for $103,997.28, or 72% of the total increase to the project costs.

95




Local Projects

EXHIBIT B

Items to the Commission - July 22, 2021

Number of Projects Over 10% (9 Total)

Total Original

Total Final

Total Increase or

Total Percent

Contract Amount | Contract Amount Decrease
$9,951,339.24 $11,323,245.94 $1,371,906.70 13.79%
Control Original Contract| Final Contract Date Work Actual Designed by Local (L)
Region Section Job Number Project Description Prime Contractor Amount Amount Increase Percent Started Expect Compl. Compl. Finaled Date or Consultant (C) Reason for Additional Project Costs
Reason #1: CM #1 added items Culv End Sect, 18 inch End Flare ($800.00), Culv, Cl, 24 inch Poly
Coated Outlet Pipe ($8,552.96), Dr Structure Cover, Type G Inlet Grate ($800.00), Dr Structure, 72 inch
dia Drainage Structure Catch Basin ($4,620.00), Dr Structure, Tap, 48 inch dia Drainage Structure
Catch Basin ($2,200.00), Pavt, Rem Conc Drive Conc Approach ($4,688.72), Riprap, Heavy Rip Rap
Armoring ($26,250.00), Sewer, CI A, 18 inch, Tr Det B Lateral Ditch culvert ($16,557.75), and Sewer, CI
225 mi of hot mix asphalt base crushing. shaping and E, 24 ich, Tr Det B Conc Pipe Cross Culvert ($4,486.04). CM #2 added items Culv, Cl E, 15 inch
e trenchmp raina. s g'a o pavgemem 3 & N Construction Concrete Pipe 15 inch ($3,584.00), Culv, CI E, 24 inch Concrete Pipe 24 inch ($13,590.00), Culv, CI E,
North 24555 119374 . 9 9. g€, slgning P ’ $1,106,537.56 $1,231,868.05 $125,330.49 11.33% 8/22/2018 8/2/2019 8/2/2019 4/29/2021 C 18 inch Culvert 18 inch CMP ($3,696.00), Culv, CI E, 24 inch Culvert 24 inch CMP ($3,600.00), and
marking on North Conway Road from Hathaway Road north to |LLC X - : . a
Culv, Slp End Sect, 1 on 4, 24in, Transv End Section ($2,400.00). The project site was not suitable for
Edward Road, Emmet County. ; ! R !
the drainage features that were incorporated into the design and caused storm runoff to adversely
effected a property owner. The project had to be re-designed during construction to accommodate
drainage corrections, features to control storm water runoff, control the storm water runoff velocity in the
ditch sections, and to construct a more suitable storm water discharge location.
Reason 1 accounts for $95,825.47, or 76% of the total overrun of the project costs.
0.56 mi of hot mix asphalt cold milling and resurfacing, adjust Reasop #l: C™M #2 increased |tems HMA, 5E1 ($9,227.45) and.H'MA, 5E1 ($2,085.35). The plan depth
N . cold milling operation exposed thinner pavement areas than existing plan thickness so these areas
drainage structures and pavement markings on Rockland o . . X
Street from US-41 to Lake Linden Avenue. Lake Linden needed additional aggregate base work, hand patching, and paving to ensure a uniform plan depth and
Superior 31000 209558 ’ N Payne & Dolan Inc. $164,585.50 $181,741.07 $17,155.57 10.42% 717/2020 8/14/2020 7/23/2020 4/29/2021 L grade.
Avenue from US-41 to Calumet Avenue and Lake Linden )
Reason 1 accounts for $11,312.80, or 66% of the total overrun of the project costs.
Avenue from Calumet Street to Hecla Street, Houghton
County.
Reason #1: CM # 3 added item Utility Conflict. This item was for idled equipment and additional soil
0.01 mi of removal of existing culvert, construction of precast erosion controls which were needed due to a utility conflict with an 8 inch gas main owned by
Bay 25402 126579 concrete culvert and approach work on 12th Street over Anlaan Corporation $1,517,826.54 $1,704,408.37 $186,581.83 12.29% 6/24/2019 7/17/2020 6/18/2020 5/20/2021 C Consumers Energy. This item was 100% paid for by the City of Flint.

Carman Creek in the city of Flint, Genesee County.

Reason 1 accounts for $145,537.31, or 78% of the total overrun of the project costs.
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Performance Matrix: Comparison of Original Contract Costs and Final Contract Costs

Current Summary of MDOT Projects

Time Period

Original Contract

Final Contract Cost

Percent Difference

Cost
Current Month, June 2021 $91,089,439.45 $92,951,772.79 2.04%
May 2021 $32,606,105.17 $34,099,237.96 4.58%
April 2021 $63,570,150.11 $62,686,767.45 -1.39%
2021 Fiscal Year $658,177,116.67 $668,570,908.67 1.58%

Five Year Summary of MDOT Projects

Calendar Original Contract Final Percent Difference
Year Cost Contract Cost
2017 $865,144,563.78 $862,462,531.03 -0.31%
2018 $625,072,360.55 $634,821,481.36 1.56%
2019 $1,116,644,266.64 | $1,116,217,220.06 -0.04%
2020 $827,434,317.54 $831,112,832.97 0.44%
2021 $494,029,003.10 $497,019,142.13 0.61%
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MDOT
CONSTRUCTION PROJECTS FINALED IN APRIL 2021

MDOT Projects With an Original
Contract Amount of

MDOT Projects Designed by
MDOT With an Original
Contract Amount of

MDOT Projects Designed by Consultants
With an Original Contract Amount of

$63,570,150.11

$59,231,718.21

$4,338,431.90

Total Over the Original Cost

Total Over the Original Cost

Total Over the Original Cost

(883,382.66) (181,867.72) (701,514.94)
Projects Finaled This Month Total Original Total Final Contract | Total Increase or Total # of Jobs # of Jobs
(57 Total Contract Amount Amount Decrease Percent Over 10% Under
63,570,150.11 62,686,767.45 (883,382.66) -1.39% 7 36
Percent Jobs Actual
Control Original Contract Final Contract Overor | Over | Date Work Compl A Days **| Designed by
Region Date Prefix Section [Job Number Amount Amount Increase or Decrease| Under 10% Started Expect Compl. pl- MDOT or Cons. PE Oversight
Bay 4/8/2021 ST 26011 132146A $759,837.65 $669,520.73 (90,316.92) -11.89% 6/3/2019 6/12/2020| 9/17/2019 -269 M Jason Garza - Mt Pleasant TSC
Bay 4/8/2021 HSIP 73000 206487A $596,746.00 $570,944.30 (25,801.70) -4.32% 6/15/2020 12/9/2020( 12/9/2020 0 M Armando Lopez - Bay Region Office
Bay 4/15/2021 |GF19 25074 204083A $2,320,169.70 $2,068,613.96 (251,555.74) -10.84% 6/3/2019 8/24/2019| 8/24/2019 0 M Keith Brown-Davison TSC
Bay 4/29/2021  |NH 77024 202464A $176,174.00 $178,321.63 2,147.63 1.22% 6/11/2020 9/5/2020 9/5/2020 0 C Armando Lopez - Davison TSC
Grand 4/15/2021 M 08071 202999A $1,548,759.26 $1,540,099.06 (8,660.20) -0.56% 7/29/2019 8/25/2020|  8/25/2020 0 M Dave Helmstetter - URS Corporation
Grand 4/15/2021 |NH 41000 200144A $513,000.00 $503,669.57 (9,330.43) -1.82% 7/22/2020 9/25/2020| 9/16/2020 -9 M Tanya Pawlukiewicz - Grand Rapids TSC
Grand 4/15/2021 |ST 41121 207934A $2,067,777.74 $2,090,666.84 22,889.10 1.11% 8/4/2020 9/25/2020 9/4/2020 -21 M Tanya Pawlukiewicz - Grand Rapids TSC
Grand 4/15/2021 |M 54014 204599A $897,233.41 $1,078,962.19 181,728.78 20.25% * 4/29/2020 7/27/2020|  7/17/2020 -10 M Kevin McReynolds - Cadillac TSC
Grand 4/22/2021 |NH 08012 202014A $27,703.40 $26,771.69 (931.71) -3.36% 6/1/2020 11/6/2020 11/6/2020 0 M Dave Helmstetter - URS Corporation
Grand 4/22/2021 |ST 08032 200108A $1,937,641.14 $1,927,840.68 (9,800.46) -0.51% 6/1/2020 11/6/2020( 11/6/2020 0 M Dave Helmstetter - URS Corporation
Grand 4/22/2021 _|NH 59012 205803A $1,264,518.73 $1,252,252.90 (12,265.83) -0.97% 3/31/2020 8/11/2020| 8/11/2020 0 M Kevin McReynolds - Cadillac TSC
Grand 4/29/2021  |NH 54014 204213A $1,140,187.50 $1,175,215.59 35,028.09 3.07% 5/13/2020 6/21/2020| 10/21/2020 122 M Kevin McReynolds - Cadillac TSC
Grand 4/29/2021 |ST 54014 204379A $20,143.70 $17,568.90 (2,574.80) -12.78% 5/13/2020 6/21/2020| 10/21/2020 122 M Kevin McReynolds - Cadillac TSC
Grand 4/29/2021 |ST 54022 204067A $342,471.90 $341,246.19 (1,225.71) -0.36% 6/1/2020 8/15/2020| 8/15/2020 0 M Kevin McReynolds - Cadillac TSC
Metro 4/1/2021 CM 50092 127635A $368,784.40 $552,629.36 183,844.96 49.85% * 5/27/2020 10/23/2020{ 10/14/2020 -9 M Cheryl Palmer-Macomb TSC
Metro 4/15/2021 |ST 84917 125859A $5,213,262.66 $5,125,217.84 (88,044.82) -1.69% 8/7/2018 1/31/2020( 1/29/2020 -2 M Erica Rowley - Tyme Engineering
Metro 4/22/2021 M 82081 206745A $298,999.55 $292,771.15 (6,228.40) -2.08% 5/11/2020 1/15/2021 1/15/2021 0 M Jeff Horne-Taylor TSC
Metro 4/29/2021  |NH 82072 204328A $1,204,548.97 $1,142,999.85 (61,549.12) -5.11% 4/24/2020 9/3/2020 9/3/2020 0 M Victor Judnic - HNTB
North 4/8/2021 M 16033 204263A $588,492.15 $631,740.08 43,247.93 7.35% 9/15/2020 10/16/2020{ 10/16/2020 0 M Brad Swanson-Gaylord TSC
North 4/15/2021 |M 04021 203968A $3,797,073.07 $3,692,582.05 (104,491.02) -2.75% 4/24/2020 9/10/2020| 9/10/2020 0 M David Krentz - Alpena TSC
North 4/15/2021 |ST 04031 203958A $1,098,214.54 $1,031,325.35 (66,889.19) -6.09% 4/24/2020 9/10/2020|  9/10/2020 0 M David Krentz - Alpena TSC
North 4/15/2021 |NH 15011 209141A $1,255,000.03 $1,578,653.29 323,653.26 25.79% * 9/8/2020 11/6/2020( 11/11/2020 5 M Brad Swanson-Gaylord TSC
North 4/29/2021 |NH 16091 204288A $628,943.40 $617,765.77 (11,177.63) -1.78% 8/3/2020 10/25/2020| 10/30/2020 5 M Brad Swanson-Gaylord TSC
North 4/29/2021  |NH 20014 204286A $1,163,288.49 $1,192,842.25 29,553.76 2.54% 5/9/2020 7/23/2020| 8/31/2020 39 M Brad Swanson-Gaylord TSC
Southwest  [4/1/2021 M 12021 200706A $1,589,589.82 $1,385,856.78 (203,733.04) -12.82% 10/4/2019 6/27/2020|  6/27/2020 0 M Greg Finnila-Marshall TSC
Southwest [4/1/2021 NH 12021 200707A $488,661.25 $421,127.68 (67,533.57) -13.82% 10/4/2019 6/27/2020| 6/27/2020 0 M Greg Finnila-Marshall TSC
Southwest |4/8/2021 M 39051 202025A $1,547,334.95 $1,830,029.60 282,694.65 18.27% * 8/17/2020 10/9/2020{ 10/9/2020 0 M Chris Jacobs - Kalamazoo TSC
Southwest [4/15/2021 |M 12031 200511A $1,018,387.63 $980,944.21 (37,443.42) -3.68% 9/12/2018 11/9/2018( 4/24/2019 166 M Greg Finnila-Marshall TSC
Southwest |4/15/2021  [HSIP {13082 127639A $379,534.23 $378,935.39 (598.84) -0.16% 7/20/2020 11/13/2020|  8/26/2020 -79 M Greg Finnila-Marshall TSC
Southwest [4/22/2021 |M 13016 210052A $1,231,135.40 $1,193,941.28 (37,194.12) -3.02% 9/9/2020 10/23/2020| 10/23/2020 0 M Greg Finnila-Marshall TSC
Southwest  |4/22/2021 (M 13131 206614A $265,823.25 $269,499.15 3,675.90 1.38% 10/7/2019 5/15/2020| 5/15/2020 0 M Greg Finnila-Marshall TSC
Southwest [4/22/2021 |ST 39000 208671A $70,211.15 $67,639.60 (2,571.55) -3.66% 7/7/2020 10/9/2020( 10/9/2020 0 M Chris Jacobs - Kalamazoo TSC
Southwest  [4/22/2021  [IM 39024 203643A $4,307,899.16 $4,105,204.74 (202,694.42) -4.71% 7/7/2020 10/9/2020( 10/9/2020 0 M Chris Jacobs - Kalamazoo TSC
Southwest [4/29/2021 [ST 78061 203672A $380,495.31 $364,946.71 (15,548.60) -4.09% 7/27/2020 10/2/2020( 9/24/2020 -8 M Greg Finnila-Marshall TSC
Superior 4/1/2021 ST 17032 202011A $30,779.02 $27,317.40 (3,461.62) -11.25% 7/2/2019 10/25/2019|  7/12/2019 -105 M Mike Lusk-Newberry TSC
Superior 4/1/2021 ST 48042 205295A $480,000.00 $480,000.00 0.00 0.00% 7/22/2019 10/15/2019| 8/22/2019 -54 M Mike Lusk-Newberry TSC
Superior 4/1/2021 M 49041 132036A $2,574,620.96 $2,667,681.69 93,060.73 3.61% 8/12/2019 9/20/2019| 9/20/2019 0 M Mike Lusk-Newberry TSC
Superior 4/1/2021 NH 75022 202949A $2,598,314.11 $2,641,236.28 42,922.17 1.65% 5/6/2019 12/13/2019| 12/13/2019 0 M Mike Lusk-Newberry TSC
Superior 4/1/2021 M 75052 201148A $1,697,944.74 $1,535,112.92 (162,831.82) -9.59% 6/6/2019 10/15/2019| 8/13/2019 -63 M Mike Lusk-Newberry TSC
Superior 4/8/2021 HSIP 21000 200452A $202,500.00 $202,500.00 0.00 0.00% 8/13/2018 11/15/2018| 10/31/2018 -15 M Mike Lusk-Newberry TSC
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MDOT
CONSTRUCTION PROJECTS FINALED IN APRIL 2021

MDOT Projects Designed by
MDOT Projects With an Original MDOT With an Original MDOT Projects Designed by Consultants
Contract Amount of Contract Amount of With an Original Contract Amount of
$63,570,150.11 $59,231,718.21 $4,338,431.90
Total Over the Original Cost Total Over the Original Cost Total Over the Original Cost
(883,382.66) (181,867.72) (701,514.94)
Projects Finaled This Month Total Original Total Final Contract | Total Increase or Total # of Jobs # of Jobs
(57 Total Contract Amount Amount Decrease Percent Over 10% Under
63,570,150.11 62,686,767.45 (883,382.66) -1.39% 7 36
Percent Jobs Actual
Control Original Contract Final Contract Overor | Over | Date Work Compl A Days **| Designed by
Region Date Prefix Section  [Job Number Amount Amount Increase or Decrease| Under 10% Started Expect Compl. Pl MDOT or Cons. PE Oversight
Superior 4/8/2021 ST 48042 202205A $480,000.00 $480,000.00 0.00 0.00% 8/6/2018 5/30/2019| 5/30/2019 0 M Mike Lusk-Newberry TSC
Superior 4/8/2021 ST 49131 201209A $1,962,129.69 $1,976,525.35 14,395.66 0.73% 5/13/2019 10/18/2019| 8/16/2019 -63 M Mike Lusk-Newberry TSC
Superior 4/8/2021 HSIP _ |75061 202904A $274,520.04 $265,466.60 (9,053.44) -3.30% 11/5/2018 5/15/2019| 5/15/2019 0 M Mike Lusk-Newberry TSC
Superior 4/15/2021 |EDF 17032 200553A $188,291.02 $186,820.17 (1,470.85) -0.78% 7/8/2019 10/15/2019 8/2/2019 -74 M Mike Lusk-Newberry TSC
Superior 4/15/2021 _|M 17032 200694A $609,080.57 $586,849.89 (22,230.68) -3.65% 7/8/2019 10/15/2019 8/2/2019 =74 M Mike Lusk-Newberry TSC
Superior 4/15/2021 |ST 49026 132025A $628,299.20 $571,773.25 (56,525.95) -9.00% 4/25/2018 9/15/2018| 6/14/2018 -93 C Mike Lusk-Newberry TSC
Superior 4/22/2021 ST 17012 129838A $2,397,927.50 $1,962,440.07 (435,487.43) -18.16% 8/1/2018 7/2/2019| 7/10/2019 8 C Mike Lusk-Newberry TSC
Superior 4/22/2021  |NH 17062 132027A $1,136,031.20 $924,382.01 (211,649.19) -18.63% 8/1/2018 7/2/2019| 7/10/2019 8 C Mike Lusk-Newberry TSC
Superior 4/22/2021 |NH 75022 200697A $668,696.83 $691,829.90 23,133.07 3.46% 5/7/2018 10/15/2018 6/7/2018 -130 M Mike Lusk-Newberry TSC
Superior 4/29/2021  |NH 17063 131847A $975,523.68 $966,006.37 (9,517.31) -0.98% 7/9/2018 11/15/2018| 11/15/2018 0 M Mike Lusk-Newberry TSC
Superior 4/29/2021 |GF19 49023 203833A $868,925.14 $886,159.82 17,234.68 1.98% 9/3/2019 10/25/2019| 10/25/2019 0 M Mike Lusk-Newberry TSC
University  [4/8/2021 M 38111 210144A $1,082,349.72 $1,077,247.81 (5,101.91) -0.47% 8/17/2020 10/29/2020| 10/29/2020 0 M Samuel Sorensen-Jackson TSC
University  |4/8/2021 M 46062 209982A $572,804.55 $654,060.30 81,255.75 14.19% * 8/10/2020 10/29/2020| 10/29/2020 0 M Samuel Sorensen-Jackson TSC
University  [4/15/2021 |[MRR 23021 209055A $139,801.00 $201,708.77 61,907.77 44.28% * 8/24/2020 9/29/2020|  9/29/2020 0 M Jason Early-Lansing TSC
University  [4/15/2021 [HSIP (38082 206553A $2,716,578.28 $2,683,971.93 (32,606.35) -1.20% 5/30/2020 12/1/2020f 12/1/2020 0 M Jason Early-Lansing TSC
University  [4/22/2021 |M 33091 208284A $270,313.42 $314,923.31 44,609.89 16.50% * 6/17/2020 9/29/2020|  9/29/2020 0 M Jason Early-Lansing TSC
University  [4/22/2021  [HSIP (38082 206555A $506,675.90 $404,407.25 (102,268.65) -20.18% 7/30/2020 12/1/2020f 12/1/2020 0 M Jason Early-Lansing TSC
Original Final Over/Under %
All MDOT $63,570,150.11 All MDOT Proj $62,686,767.45 -1.39%
MDOT/MDOT $59,231,718.21 MDOT Des. $59,049,850.49 -0.31%
MDOT/Cons. $4,338,431.90 Cons. Designed $3,636,916.96 -16.17%
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LOCAL
CONSTRUCTION PROJECTS FINALED IN APRIL 2021

TOTAL

LOCAL PROJECTS FINALED ORIGINAL ngﬁ#;gg‘_“ INCLCé;éllg OR TOTAL #OF JOBS | #OF JOBS
THIS MONTH (69 Total) CONTRACT PERCENT OVER 10% UNDER
AMOUNT DECREASE
AMOUNT
46,189,348.78 45,423,365.40 (765,983.38) -1.66% 6 41
Control Job Original Contract| Final Contract Increase or Percent Over | Jobs Over [ Date Work | Designed by

Date Prefix Section [ Number Amount Amount Decrease or Under 10% Started
4/1/2021 HSIP 26000 207355A $137,895.21 $143,779.21 5,884.00 4.27% 9/10/2020 C
4/1/2021 HSIP 26000 207407A $92,093.46 $92,018.71 (74.75) -0.08% 9/10/2020 C
4/1/2021 | STL 79000 206185A $521,688.99 $483,513.89 (38,175.10) -7.32% 10/1/2020 C
4/1/2021 STU 70000 130710A $1,137,704.45 $982,999.83 (154,704.62) -13.60% 10/3/2019 L
4/8/2021 BRT 56000 133034A $595,970.06 $578,086.94 (17,883.12) -3.00% 5/16/2019 C
4/8/2021 ER 56000 203305A $448,297.00 $439,120.71 (9,176.29) -2.05% 7/8/2019 C
4/8/2021 HSIP 76000 203457A $1,121,218.36)  $1,088,466.94 (32,751.42) -2.92% 6/10/2019 C
4/8/2021/CM 41400 120835A $539,904.25 $443,651.17 (96,253.08) -17.83% 5/4/2020 C
4/8/2021 TAU 82457 132537A $398,722.00 $373,800.50 (24,921.50) -6.25% 3/28/2019 C
4/8/2021 | STL 68000 202334A $426,482.06 $429,140.35 2,658.29 0.62% 5/21/2020 C
4/8/2021 STU 39000 130810A $1,559,560.15|  $1,249,911.68 (309,648.47) -19.85% 6/4/2018 C
4/8/2021 HRRR 81000 203388A $432,066.70 $455,640.50 23,573.80 5.46% 8/29/2019 C
4/8/2021 NH 82000 203546A $3,063,144.17,  $2,883,784.24 (179,359.93) -5.86% 8/5/2019 L
4/8/2021 | STL 11000 206937A $425,180.10 $392,645.29 (32,534.81) -7.65% 5/7/2020 L
4/8/2021 | STL 11000 206939A $333,685.30 $295,029.03 (38,656.27) -11.58% 5/7/2020 L
4/8/2021 | STL 48555 130393A $393,773.85 $377,712.52 (16,061.33) -4.08% 6/5/2020 L
4/8/2021 | STL 19000 205127A $410,364.20 $420,852.68 10,488.48 2.56% 6/8/2020 L
4/8/2021 | STL 19000 206982A $279,863.75 $293,430.86 13,567.11 4.85% 6/8/2020 L
4/8/2021 MCS 19000 208051A $206,179.22 $201,400.98 (4,778.24) -2.32% 6/8/2020 L
4/8/2021 MCS 19000 208052A $323,016.80 $313,125.90 (9,890.90) -3.06% 6/8/2020 L
4/15/2021 HRRR 73000 200277A $702,624.48 $812,028.63 109,404.15 15.57% * 7/8/2019 C
4/15/2021 FLAP 73000 202625A $615,149.94 $556,475.57 (58,674.37) -9.54% 5/27/2020 C
4/15/2021 STU 41000 130590A $2,318,072.20,  $2,248,074.18 (69,998.02) -3.02% 7/9/2018 C
4/15/2021 TAU 41000 202472A $301,633.50 $259,992.67 (41,640.83) -13.81% 7/9/2018 C
4/15/2021 TAU 82000 208959A $276,000.00 $246,380.71 (29,619.29) -10.73% 716/2020 C
4/15/2021 STU 39000 130822A $509,338.76 $596,020.53 86,681.77 17.02% * 7/16/2018 C
4/15/2021 | STL 39555 130143A $1,281,669.50, $1,059,911.20 (221,758.30) -17.30% 3/10/2020 C
4/15/2021 BHT 81000 129377A $1,920,965.12]  $2,276,219.84 355,254.72 18.49% 6/4/2018 C
4/15/2021 BRT 81000 133161A $1,385,259.96)  $1,530,071.06 144,811.10 10.45% 71212019 C
4/15/2021 | STL 81000 202702A $332,500.00 $338,878.03 6,378.03 1.92% 7/6/2020 C
4/15/2021 STUL 29000 133073A $542,530.79 $542,245.77 (285.02) -0.05% 5/8/2020 L
4/15/2021 STU 41000 130594A $1,215,721.01)  $1,136,989.70 (78,731.31) -6.48% 7/6/2020 L
4/15/2021 STU 41000 200863A $557,092.28 $578,045.74 20,953.46 3.76% 7/15/2019 L
4/15/2021 ST 41000 206983A $794,550.00 $764,468.91 (30,081.09) -3.79% 5/11/2020 L
4/15/2021 | STL 02555 129815A $511,085.00 $493,592.70 (17,492.30) -3.42% 6/1/2020 L
4/15/2021 | STL 17555 113006A $528,410.40 $546,777.04 18,366.64 3.48% 6/7/2016 L
4/15/2021 HSIP 17609 120127A $98,889.45 $79,343.43 (19,546.02) -19.77% 6/7/2016 L
4/15/2021 NH 81000 201829A $802,234.52 $827,510.54 25,276.02 3.15% 7/13/2018 L
4/15/2021 EDD 81000 202469A $270,373.15 $270,982.80 609.65 0.23% 7/13/2018 L
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LOCAL
CONSTRUCTION PROJECTS FINALED IN APRIL 2021

TOTAL

LOCAL PROJECTS FINALED ORIGINAL ngﬁ#;gg‘_“ INCLCé;éllg OR TOTAL #OF JOBS | #OF JOBS
THIS MONTH (69 Total) CONTRACT PERCENT OVER 10% UNDER
AMOUNT DECREASE
AMOUNT

46,189,348.78 45,423,365.40 (765,983.38) -1.66% 6 41

Control Job Original Contract| Final Contract Increase or Percent Over | Jobs Over [ Date Work | Designed by

Date Prefix Section [ Number Amount Amount Decrease or Under 10% Started

4/15/2021 | STL 81000 202574A $655,527.19 $621,361.25 (34,165.94) -5.21% 7/13/2018 L
4/15/2021 | STL 81000 202727A $197,923.25 $189,738.11 (8,185.14) -4.14% 7/13/2018 L
4/15/2021 STU 81000 202828A $10,145.76 $9,234.01 (911.75) -8.99% 7/13/2018 L
4/15/2021 | CPMG 77000 202929A $1,134,347.68)  $1,160,041.83 25,694.15 2.27% 7/16/2020 L
4/15/2021 ST 77111 103341A $26,496.32 $27,108.77 612.45 2.31% 07/16/20 L
4/22/2021) TA 25000 200067A $992,029.30|  $1,024,830.59 32,801.29 3.31% 03/13/18 C
4/22/2021| HSIP 25000 207352A $329,827.83 $334,156.58 4,328.75 1.31% 10/06/20 C
4/22/2021| STL 79555 130161A $717,710.00 $779,105.27 61,395.27 8.55% 03/22/19 C
4/22/2021| STUL 61000 130782A $367,386.00 $396,505.62 29,119.62 7.93% 07/08/19 C
4/22/2021| STU 82000 203523A $2,835,089.97| $2,694,639.44 (140,450.53) -4.95% 04/20/20 C
4/22/2021) TAU 82000 204956A $899,009.50 $881,678.92 (17,330.58) -1.93% 04/20/20 C
4/22/2021| STUL 27430 133039A $523,293.87 $529,336.87 6,043.00 1.15% 06/03/20 C
4/22/2021| STU 14000 130763A $277,152.00 $271,730.38 (5,421.62) -1.96% 07/16/20 L
4/22/2021| STL 14000 203032A $155,006.95 $156,746.45 1,739.50 1.12% 07/20/20 L
4/22/2021| STL 14000 207342A $141,659.50 $140,532.32 (1,127.18) -0.80% 06/08/20 L
4/22/2021| STL 14555 129857A $112,388.55 $114,563.91 2,175.36 1.94% 07/20/20 L
4/22/2021| STL 14555 129858A $130,320.79 $130,296.49 (24.30) -0.02% 06/08/20 L
4/29/2021 CMG 61000 202161A $11,403.26 $11,002.59 (400.67) -3.51% 06/22/18 L
4/29/2021| STUL 70000 130728A $1,806,390.00)  $1,751,735.36 (54,654.64) -3.03% 09/23/19 L
4/29/2021| STL 29000 206064A $525,760.34 $513,729.79 (12,030.55) -2.29% 05/26/20 C
4/29/2021) MCS 04000 202424A $784,730.13 $788,247.76 3,517.63 0.45% 02/03/20 C
4/29/2021| STL 24555 119374A $1,106,537.56 $1,231,868.05 125,330.49 11.33% * 08/22/18 C
4/29/2021| TAUL 78000 209004A $1,160,569.50,  $1,155,287.97 (5,281.53) -0.46% 05/11/20 C
4/29/2021| ER 31000 204456A $766,025.69 $762,119.67 (3,906.02) -0.51% 09/05/19 C
4/29/2021) ER 31000 207996A $698,332.77 $675,577.88 (22,754.89) -3.26% 05/04/20 C
4/29/2021| STUL 11000 130865A $765,426.80 $692,866.85 (72,559.95) -9.48% 09/21/20 L
4/29/2021| STL 14555 129856A $132,890.59 $138,559.19 5,668.60 4.27% 06/08/20 L
4/29/2021| STUL 31000 209558A $164,585.50 $181,741.07 17,155.57 10.42% * 07/07/20 L
4/29/2021| ER 31000 210119A $131,057.81 $120,185.90 (10,871.91) -8.30% 07/14/20 L
4/29/2021 EDD 55555 120964A $819,414.23 $836,715.53 17,301.30 2.11% 07/22/20 L
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MDOT Construction Projects Finaled
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MDOT
CONSTRUCTION PROJECTS FINALED IN MAY 2021

MDOT Projects Designed by
MDOT Projects With an Original MDOT With an Original MDOT Projects Designed by Consultants
Contract Amount of Contract Amount of With an Original Contract Amount of
$32,606,105.17 $22,478,136.17 $10,127,969.00
Total Over the Original Cost Total Over the Original Cost Total Over the Original Cost
1,493,132.79 (67,077.44) 1,560,210.23
Projects Finaled This Month Total Original Total Final Contract | Total Increase or Total # of Jobs # of Jobs
(26 Total Contract Amount Amount Decrease Percent Over 10% Under
32,606,105.17 34,099,237.96 1,493,132.79 4.58% 3 12
Percent Jobs Actual A Days
Control Job Original Contract Final Contract Over or Over | Date Work Compl o Designed by
Region Date Prefix Section Number Amount Amount Increase or Decrease| Under 10% Started Expect Compl. ) MDOT or Cons. PE Oversight
Grand 5/20/2021 (M 08051 205355A $997,772.08 $1,070,143.08 72,371.00 7.25% 7/6/2020 11/24/2020| 9/25/2020 -60 M Daniel Roberts - Grand Rapids TSC
Grand 5/20/2021 |ST 34044 209902A $68,557.66 $80,424.93 11,867.27 17.31% * 1/19/2021 2/19/2021| 2/18/2021 -1 M Tanya Pawlukiewicz - Grand Rapids TSC
Grand 5/27/2021 [ST 03021 200138A $1,056,142.63 $947,152.00 (108,990.63) -10.32% 5/4/2020 6/4/2021| 7/14/2020 -325 M Fred Droski - L.S. Engineering, Inc.
Grand 5/27/2021 |ST 08041 200146A $525,959.64 $537,491.38 11,531.74 2.19% 5/4/2020 6/4/2021( 7/14/2020 -325 M Fred Droski - L.S. Engineering, Inc.
Grand 5/27/2021  [NH 34081 200152A $332,286.13 $325,302.18 (6,983.95) -2.10% 5/4/2020 6/4/2021| 7/14/2020 -325 M Fred Droski - L.S. Engineering, Inc.
Grand 5/27/2021 M 61072 207989A $1,315,877.50 $1,400,710.85 84,833.35 6.45% 6/1/2020 6/25/2021| 10/8/2020 -260 M Gregg Zack - Muskegon TSC
Metro 5/6/2021 CM 63043 120428A $1,870,771.80 $1,968,097.39 97,325.59 5.20% 12/3/2018 10/31/2020|  9/10/2020 -51 C Ryan Nowinski - Tyme Engineering
Metro 5/20/2021 _[M 63102 208477A $1,054,543.38 $1,209,895.16 155,351.78 14.73% * 4/21/2020 6/15/2021| 9/23/2020 -265 M Gina Red Craig - Oakland TSC
Metro 5/20/2021 [ST 82081 130124A $1,401,398.02 $1,410,201.97 8,803.95 0.63% 3/16/2020 10/17/2020| 10/17/2020 0 C Sean Kerley - Taylor TSC
Metro 5/27/2021 _|IM 50111 132111A $5,908,859.99 $5,712,252.35 (196,607.64) -3.33% 9/23/2019 9/21/2020|  9/21/2020 0 M Mike Royalty - Rowe Prof Services
Metro 5/27/2021 [HSIP {63000 206543A $858,761.85 $817,626.88 (41,134.97) -4.79% 5/6/2020 12/1/2020| 11/19/2020 -12 M Gerard Pawloski - Metro Region
Metro 5/27/2021 |NH 82025 201021A $136,916.50 $140,664.44 3,747.94 2.74% 9/18/2018 8/7/2020 8/7/2020 0 M Bonnie Yu - Detroit TSC
North 5/27/2021  [NH 24011 204285A $1,272,126.04 $1,182,262.65 (89,863.39) -7.06% 7/13/2020 9/25/2020|  9/22/2020 -3 M Brad Swanson-Gaylord TSC
Southwest  |5/6/2021 HSIP__ |39000 206546A $1,771,228.43 $1,817,126.46 45,898.03 2.59% 4/24/2020 11/30/2020( 11/2/2020 -28 M Andy Stamm-Southwest Region
Southwest  [5/6/2021 HSIP_ 139000 206547A $288,144.00 $281,327.73 (6,816.27) -2.37% 6/24/2020 11/30/2020] 10/24/2020 -37 M Michael Bippley - Kalamazoo Region Traffic Engineer
Southwest  |5/6/2021 NH 39024 204725A $258,336.21 $254,051.23 (4,284.98) -1.66% 9/13/2019 5/1/2020( 5/29/2020 28 M Andy Stamm-Southwest Region
Southwest |5/6/2021 ST 78054 200708A $1,235,098.18 $1,213,856.30 (21,241.88) -1.72% 6/22/2020 10/17/2020| 10/17/2020 0 M Greg Finnila-Marshall TSC
Southwest  |5/6/2021 ST 78062 204317A $986,596.35 $987,845.25 1,248.90 0.13% 5/26/2020 9/12/2020] 9/12/2020 0 M Greg Finnila-Marshall TSC
Southwest |5/13/2021 |ST. 13092 116324A $4,255,878.98 $5,730,691.95 1,474,812.97 34.65% * 4/3/2017 11/1/2019| 11/1/2019 0 C Andris Strupulis-Marshall TSCXXX19
Southwest |5/20/2021  [M 78061 210216A $646,136.14 $693,086.77 46,950.63 7.2T% 10/23/2020( 10/20/2020 -3 M Greg Finnila-Marshall TSC
Superior 5/13/2021 [GF18 [75032 201162A $1,967,906.28 $1,921,071.20 (46,835.08) -2.38% 7/16/2018 9/19/2018| 9/19/2018 0 M Mike Lusk-Newberry TSC
Superior 5/27/2021 |ST 66042 202664A $576,385.00 $589,823.40 13,438.40 2.33% 5/21/2019 9/27/2019|  7/24/2019 -65 M Alan Anderson - Ishpeming TSC
University |5/13/2021 _ [M 47082 206746A $167,502.18 $159,980.14 (7,522.04) -4.49% 3/2/2020 7/13/2020|  6/10/2020 -33 M Jim Daavettila-Brighton TSC
University  |5/13/2021 |ST 81011 132609A $1,053,000.00 $1,068,964.35 15,964.35 1.52% 7/31/2019 7/2/2020 7/2/2020 0 M Brad Abar-Spalding DeDecker
University |5/27/2021 _|CM 19041 120416A $1,971,246.45 $1,955,653.37 (15,593.08) -0.79% 5/28/2019 6/9/2020 6/9/2020 0 C Jason Early-Lansing TSC
University |5/27/2021 |HSIP__ |33043 132631A $628,673.75 $623,534.55 (5,139.20) -0.82% 5/28/2019 6/9/2020 6/9/2020 0 C Jason Early-Lansing TSC
Original Final Over/Under %
All MDOT $32,606,105.17 All MDOT Proj $34,099,237.96 4.58%
MDOT/MDOT $22,478,136.17 MDOT Des. $22,411,058.73 -0.30%
MDOT/Cons. $10,127,969.00 Cons. Designed $11,688,179.23 15.40%
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LOCAL
CONSTRUCTION PROJECTS FINALED IN MAY 2021

TOTAL
LOCAL PROJECTS FINALED ORIGINAL ngﬁ_';;:\éﬁ‘_l‘ INC-ILOEI:;IE_ OR TOTAL # OF JOBS | #OF JOBS
THIS MONTH (28 Total) CONTRACT PERCENT OVER 10% UNDER
AMOUNT DECREASE
AMOUNT
22,052,708.14 21,838,874.94 (213,833.20) -0.97% 1 18
Control Job Original Contract| Final Contract Increase or Percent Over |Jobs Over| Date Work | Designed by

Date Prefix Section Number Amount Amount Decrease or Under 10% Started
5/6/2021 HSIP 61000 202854A $52,306.55 $47,705.04 (4,601.51) -8.80% 8/7/2019 L
5/6/2021 TAUL 13000 202475A $634,320.02 $638,565.65 4,245.63 0.67% 8/20/2019 L
5/6/2021 STL 09000 209417A $713,654.56 $640,356.01 (73,298.55) -10.27% 7/20/2020 C
5/6/2021 STL 74000 206396A $236,941.90 $231,065.23 (5,876.67) -2.48% 9/15/2020 C
5/6/2021 STL 61000 130496A $2,969,974.00 $2,788,678.14 (181,295.86) -6.10% 6/1/2020 C
5/6/2021 STL 29000 206063A $425,830.24 $444,566.71 18,736.47 4.40% 5/14/2020 L
5/6/2021 STUL 11000 130790A $704,446.20 $677,679.99 (26,766.21) -3.80% 7/1/2020 L
5/6/2021 HIPS 11000 133172A $359,339.60 $327,778.72 (31,560.88) -8.78% 9/25/2020 L
5/6/2021 STL 46000 206251A $725,663.35 $715,753.91 (9,909.44) -1.37% 8/17/2020 L
5/13/2021 TAU 41401 127069A $679,252.90 $613,726.67 (65,526.23) -9.65% 5/30/2019 L
5/13/2021 STU 82000 203592A $1,498,212.20  $1,410,984.71 (87,227.49) -5.82% 5/9/2020 L
5/13/2021 ER 37000 203335A $167,663.86 $171,505.74 3,841.88 2.29% 7/30/2019 C
5/13/2021 STUL 73000 130426A $1,326,073.00  $1,451,530.53 125,457.53 9.46% 4/13/2020 C
5/13/2021 HIPS 24000 205413A $457,665.92 $474,583.21 16,917.29 3.70% 8/25/2020 L
5/20/2021 STL 18000 130248A $781,884.96 $773,365.79 (8,519.17) -1.09% 7/23/2020 C
5/20/2021 BRT 25402 126579A $1,517,826.54  $1,704,408.37 186,581.83 12.29% * 6/24/2019 C
5/20/2021 CMG 13000 131042A $129,005.21 $127,743.05 (1,262.16) -0.98% 8/8/2019 C
5/20/2021 TAU 39000 203754A $224,057.01 $222,945.59 (1,111.42) -0.50% 4/13/2020 C
5/20/2021 FLAP 27000 202605A $808,820.69 $769,700.30 (39,120.39) -4.84% 5/18/2020 C
5/20/2021 HSIP 52000 207436A $718,446.91 $722,468.29 4,021.38 0.56% 5/21/2020 C
5/20/2021 CM 58000 203008A $655,489.55 $652,215.02 (3,274.53) -0.50% 3/30/2020 C
5/20/2021 STL 34141 129686A $995,455.00 $977,190.87 (18,264.13) -1.83% 6/1/2020 L
5/20/2021 EDCF 41000 206391A $1,076,414.15  $1,038,715.86 (37,698.29) -3.50% 7/13/2020 L
5/20/2021 STL 52141 129817A $570,340.79 $608,521.62 38,180.83 6.69% 7/20/2020 L
5/20/2021 HRRR 58000 203473A $266,928.90 $272,496.39 5,567.49 2.09% 2/17/2020 L
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CONSTRUCTION PROJECTS FINALED IN MAY 2021

LOCAL

TOTAL
LOCAL PROJECTS FINALED ORIGINAL ngﬁ_';;;\'\éﬁ‘_l‘ INC-IL(I)EISIE_ OR TOTAL # OF JOBS | #OF JOBS
THIS MONTH (28 Total) CONTRACT PERCENT OVER 10% UNDER
AMOUNT DECREASE
AMOUNT
22,052,708.14 21,838,874.94 (213,833.20) -0.97% 1 18
Control Job Original Contract| Final Contract Increase or Percent Over [Jobs Over| Date Work | Designed by
Date Prefix Section Number Amount Amount Decrease or Under 10% Started
5/27/2021 STU 50000 202837A $1,098,066.96  $1,005,264.69 (92,802.27) -8.45% 8/17/2018 C
5/27/2021 STL 14141 129855A $69,004.83 $59,395.90 (9,608.93) -13.93% 7/22/2020 L
5/27/2021 STL 17000 130382A $2,189,622.34  $2,269,962.94 80,340.60 3.67% 7/30/2018 L
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MDOT Construction Projects Finaled
May 2021
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CONSTRUCTION PROJECTS

MDOT

FINALED IN JUNE 2021

MDOT Projects Designed by
MDOT Projects With an Original MDOT With an Original MDOT Projects Designed by Consultants
Contract Amount of Contract Amount of With an Original Contract Amount of
$91,089,439.45 $49,476,954.16 $41,612,485.29
Total Over the Original Cost Total Over the Original Cost Total Over the Original Cost
1,862,333.34 1,026,978.96 835,354.38
Projects Finaled This Month Total Original Total Final Contract | Total Increase or Total # of Jobs # of Jobs
(19 Total Contract Amount Amount Decrease Percent Over 10% Under
91,089,439.45 92,951,772.79 1,862,333.34 2.04% 1 8
Percent Jobs Actual
Control Original Contract Final Contract Over or Over | Date Work Compl A Days **| Designed by
Region Date Prefix | Section |Job Number Amount Amount Increase or Decrease| Under 10% Started Expect Compl. Pl MDOT or Cons. PE Oversight
Bay 6/10/2021 GF19 77111 204176A $2,080,282.92 $2,131,912.99 51,630.07 2.48% 5/13/2019 9/20/2019 9/4/2019 -16 M Craig Innis - Huron TSC
Bay 6/24/2021 TA 25000 206105A $596,127.35 $513,095.44 (83,031.91) -13.93% 5/27/2020 8/29/2020 8/21/2020 -8 M Keith Brown-Davison TSC
Bay 6/24/2021 M 56032 210399A $45,433.55 $48,088.17 2,654.62 5.84% 3/22/2021 4/30/2021 4/5/2021 -25 C Shaun Bates-Mt Pleasant TSC
Grand 6/3/2021 NH 03112 200584A $1,623,715.55 $1,499,070.77 (124,644.78) -7.68% 8/3/2020 6/15/2021 12/3/2020 -194 M Fred Droski - L.S. Engineering, Inc.
Grand 6/10/2021 IM 41027 109771A $20,986,646.33 $22,773,811.45 1,787,165.12 8.52% 1/31/2017 10/31/2021 8/9/2020 -448 M Tanya Pawlukiewicz - Grand Rapids TSC
Grand 6/24/2021 M 41131 209675A $847,234.06 $770,809.08 (76,424.98) -9.02% 7/6/2020 11/15/2020 11/5/2020 -10 M Tanya Pawlukiewicz - Grand Rapids TSC
Grand 6/24/2021 NH 61022 207972A $325,917.53 $337,111.28 11,193.75 3.43% 10/4/2019 6/29/2020 5/27/2020 -33 M Gregg Zack - Muskegon TSC
Metro 6/3/2021 HSIP 63000 206542A $2,947,484.42 $2,518,869.08 (428,615.34) -14.54% 4/18/2020 12/1/2020| 11/19/2020 -12 M Gerard Pawloski - Metro Region
Metro 6/17/2021 HSIP 63102 204255A $1,206,704.58 $1,260,465.51 53,760.93 4.46% 7/30/2019 8/14/2020 8/14/2020 0 C Jeffrey Pitt - Oakland TSC
Metro 6/17/2021 IM 82022 115863A $15,574,420.98 $15,684,747.36 110,326.38 0.71% 7/8/2019 7/6/2020 7/6/2020 0 C William Erben-Taylor TSC
Metro 6/17/2021 M 82025 201919A $12,478,350.27 $12,373,828.44 (104,521.83) -0.84% 5/5/2020 10/19/2020( 10/19/2020 0 M Olukayode Adefeso - Detroit TSC
Metro 6/17/2021 IM 82191 119187A $24,785,926.18 $25,454,538.63 668,612.45 2.70% 2/5/2018 9/19/2020 9/16/2020 -3 C William Erben-Taylor TSC
North 6/3/2021 ST 24000 200005A $604,474.10 $555,345.23 (49,128.87) -8.13% 8/12/2019 10/31/2020 9/15/2020 -46 M Brad Swanson-Gaylord TSC
North 6/24/2021 GF19 20012 204256A $953,831.95 $894,769.62 (59,062.33) -6.19% 9/8/2020 11/12/2020| 11/12/2020 0 M Brad Swanson-Gaylord TSC
Southwest  [6/10/2021 NH 11056 129876A $3,130,207.85 $3,340,611.81 210,403.96 6.72% 4/13/2020 10/1/2020| 9/20/2020 -11 M Kenton McAndrew - Coloma Business Office
Southwest 6/10/2021 NH 13033 209784A $23,447.50 $28,961.00 5,513.50 23.51% * 4/15/2021 4/30/2021 4/15/2021 -15 M Greg Finnila-Marshall TSC
Superior 6/3/2021 NH 07012 203964A $2,368,446.05 $2,249,477.24 (118,968.81) -5.02% 8/18/2020 11/19/2020( 11/9/2020 -10 M Alan Anderson - Ishpeming TSC
University 6/10/2021 M 33045 205983A $392,874.03 $392,909.59 35.56 0.01% 7/8/2019 10/18/2019| 10/18/2019 0 M Jason Early-Lansing TSC
University 6/10/2021 M 33045 206811A $117,914.25 $123,350.10 5,435.85 4.61% 7/8/2019 10/18/2019( 10/18/2019 0 M Jason Early-Lansing TSC
Original Final Over/Under %
All MDOT $91,089,439.45 All MDOT Proj $92,951,772.79 2.04%
MDOT/MDOT $49,476,954.16 MDOT Des. $50,503,933.12 2.08%
MDOT/Cons. $41,612,485.29 Cons. Designed $42,447,839.67 2.01%
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LOCAL
CONSTRUCTION PROJECTS FINALED IN JUNE 2021

TOTAL
LOCAL PROJECTS FINALED ORIGINAL Tco:g':‘l_llj;:\é'?_l‘ INC-II;OEIQIIE OR TOTAL #OF JOBS | #OF JOBS
THIS MONTH (48 Total) CONTRACT PERCENT OVER 10% UNDER
AMOUNT DECREASE
AMOUNT
45,311,297.55 48,550,903.96 3,239,606.41 7.15% 2 27
Control Job Original Contract| Final Contract Increase or Percent Over [ Jobs Over | Date Work | Designed by

Date Prefix Section | Number Amount Amount Decrease or Under 10% Started
6/3/2021|STH 37609 117416A $1,680,966.00 $1,695,485.17 14,519.17 0.86% 5/27/2014 C
6/3/2021|STUL 79000 209078A $1,390,663.40 $1,380,372.33 (10,291.07) -0.74% 6/9/2020 C
6/3/2021|STU 41000 130609A $1,306,750.50 $1,222,921.41 (83,829.09) -6.42% 3/23/2020 C
6/3/2021|STUL 61000 130801A $1,675,407.05 $1,641,066.88 (34,340.17) -2.05% 7/8/2019 C
6/3/2021|STU 50000 202803A $366,854.42 $321,638.85 (45,215.57) -12.33% 5/2/2019 L
6/3/2021|CMG 50458 130826A $361,491.79 $383,308.25 21,816.46 6.04% 1/9/2017 L
6/3/2021|STU 82000 203597A $1,155,975.23 $984,586.95 (171,388.28) -14.83% 6/1/2020 C
6/3/2021|STL 71555 130339A $524,291.56 $506,715.27 (17,576.29) -3.35% 9/10/2020 C
6/3/2021|CMG 11000 202463A $178,905.30 $164,785.35 (14,119.95) -7.89% 3/30/2020 C
6/10/2021|MCS 25000 202398A $1,646,423.11 $1,626,500.71 (19,922.40) -1.21% 8/12/2019 C
6/10/2021|MCS 44000 202389A $159,839.50 $157,156.35 (2,683.15) -1.68% 9/8/2020 C
6/10/2021|MCS 44000 202393A $121,175.75 $131,149.98 9,974.23 8.23% 9/8/2020 C
6/10/2021|BO 56000 133017A $224,953.05 $224,590.38 (362.67) -0.16% 6/5/2019 C
6/10/2021|BO 56000 133018A $333,000.45 $324,459.79 (8,540.66) -2.56% 6/5/2019 C
6/10/2021|MCS 73000 133003A $84,856.00 $73,965.46 (10,890.54) -12.83% 4/15/2019 C
6/10/2021|BHT 73000 201966A $267,663.01 $278,801.01 11,138.00 4.16% 4/15/2019 C
6/10/2021| TAU 50000 200773A $577,132.24 $627,822.20 50,689.96 8.78% 9/5/2018 C
6/10/2021|TA 63000 131208A $811,334.89 $852,740.36 41,405.47 5.10% 8/10/2018 C
6/10/2021|STU 82000 132679A $3,591,083.61 $7,364,165.93 3,773,082.32 105.07% * 6/5/2018 C
6/10/2021|HSIP 13000 202882A $120,062.86 $119,390.36 (672.50) -0.56% 12/9/2019 L
6/10/2021|HRRR 13000 203497A $237,111.14 $232,917.64 (4,193.50) -1.77% 12/9/2019 L
6/10/2021|STL 02000 205509A $165,153.00 $175,275.75 10,122.75 6.13% 9/14/2020 L
6/10/2021|STL 38000 130212A $2,977,713.00 $2,994,757.70 17,044.70 0.57% 12/3/2018 L
6/10/2021| TAU 47000 208958A $444,417.95 $468,308.68 23,890.73 5.38% 9/28/2020 C
6/10/2021| TAU 47093 128441A $1,341,752.16 $1,614,137.69 272,385.53 20.30% * 10/1/2019 C
6/10/2021|STUL 81000 203454A $1,779,122.32 $1,620,471.54 (158,650.78) -8.92% 6/3/2019 C
6/17/2021|HSIP 25000 202893A $47,070.40 $0.00 (47,070.40) -100.00% 11/8/2019 |
6/17/2021|CM 44448 130854A $403,510.00 $352,502.94 (51,007.06) -12.64% 9/24/2019 C
6/17/2021|MCS 77000 202411A $1,999,650.77 $2,034,571.32 34,920.55 1.75% 7/14/2020 C
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LOCAL
CONSTRUCTION PROJECTS FINALED IN JUNE 2021

TOTAL
LOCAL PROJECTS FINALED ORIGINAL ngﬁ_llj;:\éﬁ_l‘ INC-II;OEIQIIE OR TOTAL #OF JOBS | #OF JOBS
THIS MONTH (48 Total) CONTRACT PERCENT OVER 10% UNDER
AMOUNT DECREASE
AMOUNT
45,311,297.55 48,550,903.96 3,239,606.41 7.15% 2 27
Control Job Original Contract| Final Contract Increase or Percent Over [ Jobs Over | Date Work | Designed by

Date Prefix Section | Number Amount Amount Decrease or Under 10% Started
6/17/2021|STL 79000 203038A $384,065.46 $386,623.32 2,557.86 0.67% 6/16/2020 C
6/17/2021|STU 50000 202968A $858,146.00 $803,380.67 (54,765.33) -6.38% 8/14/2019 C
6/17/2021|STU 50000 207599A $1,199,114.91 $1,158,101.97 (41,012.94) -3.42% 4/15/2020 C
6/17/2021|STU 50000 207601A $1,685,154.86 $1,609,941.63 (75,213.23) -4.46% 5/11/2020 C
6/17/2021|CMG 50400 124701A $268,149.00 $278,978.64 10,829.64 4.04% 6/19/2018 L
6/17/2021|STU 63000 132743A $1,955,944.31 $1,887,360.63 (68,583.68) -3.51% 4/6/2020 C
6/17/2021|STU 63000 132748A $1,616,038.79 $1,522,105.22 (93,933.57) -5.81% 4/6/2020 C
6/17/2021|NH 63000 203427A $437,252.89 $415,772.71 (21,480.18) -4.91% 4/6/2020 C
6/17/2021|MCS 13000 133087A $979,865.43 $1,035,677.61 55,812.18 5.70% 7/8/2019 C
6/17/2021|STL 13000 205424A $649,439.25 $664,618.91 15,179.66 2.34% 10/7/2019 L
6/17/2021|STL 13000 208938A $926,330.31 $996,407.98 70,077.67 7.57% 6/22/2020 L
6/17/2021|STL 47000 202663A $1,054,964.96 $1,020,247.56 (34,717.40) -3.29% 8/27/2018 L
6/24/2021|BHT 25000 133031A $1,012,844.78 $1,019,209.89 6,365.11 0.63% 7/4/2019 C
6/24/2021|STUL 70000 130732A $1,393,234.09 $1,386,161.25 (7,072.84) -0.51% 7/15/2019 C
6/24/2021|HSIP 70000 202855A $1,599,038.41 $1,742,468.74 143,430.33 8.97% 7/15/2019 C
6/24/2021|STU 82000 203593A $1,770,800.00 $1,451,312.04 (319,487.96) -18.04% 6/15/2020 C
6/24/2021| TAL 45071 200823A $753,447.05 $809,485.36 56,038.31 7.44% 4/6/2020 C
6/24/2021|HRRR 78000 207259A $442,226.34 $424,146.44 (18,079.90) -4.09% 10/13/2020 L
6/24/2021|STL 80141 129846A $350,910.25 $364,337.14 13,426.89 3.83% 7/24/2018 C
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AUDITOR’S REPORT
FF-21-001

SIX-MONTH FINANCIAL REVIEW FOLLOW-UP
MICHIGAN DEPARTMENT OF TRANSPORTATION

STATE TRANSPORTATION COMMISSION MEETING
July 22, 2021

EXHIBIT C

STATE TRANSPORTATION COMMISSION

Todd A. Wyett Michael D. Hayes Stephen F. Adamini
Chair Vice Chair Commissioner
Gregory C. Johnson Richard W. Turner Helen Zeerip

Commissioner Commissioner Commissioner
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STATE TRANSPORTATION COMMISSION Michigan Department of Transportation

L A N S I N G

July 22, 2021

OFFICE OF COMMISSION AUDITS

SIX-MONTH FINANCIAL REVIEW FOLLOW-UP REPORT

State Transportation Commissioners:

Guidance Document 10044, MDOT Requests for OCA Attestation Engagements and
Procedures Regarding the Processing of Independent Certified Public Accountant’s
Review Reports, provides for processing OCA independent certified public accountant’s
review reports within 120 days of issuance. As of July 13, 2021, Exhibit C does not
include any entities for which review reports were not processed within the required

FF-21-001

0@5@ off  Commmrasion Acli
Office of Commission Audits

Jack Cotter, CPA, CGMA
Commission Auditor

» Todd A. Wyett, Chair « Michael D. Hayes, Vice Chair * Stephen F. Adamini « Gregory C. Johnson ¢ Richard W. Turner * Helen Zeerip *

MURRAY D. VAN WAGONER BUILDING + P.O. BOX 30050 + LANSING, MICHIGAN 48909

www.michigan.gov/transcommission ¢« 517-242-8018

113



7.8.21 FINAL
DIRECTOR - DEPARTMENT OF TRANSPORTATION

AGENDA
July 8, 2021
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CONTRACTS
1. HIGHWAYS - Participation for Local Agency Preliminary Engineering

Contract (2021-5197) between MDOT and the City of Saginaw will provide for
participation in the following improvements:

Preliminary activities for replacement of Structure #9446 which carries Genesee Avenue
over the Saginaw River.

Estimated Funds:

Federal Highway Administration Funds $23,200
City of Saginaw Funds $ 5,800
Total Funds 29,000

ER 73000 — 212536PE
Preliminary Engineering

2. *HIGHWAYS — Development of Tunnel Inspection Program
Memorandum of Understanding (MOU) (2021-0614) between MDOT and the Wayne
County Airport Authority will provide for the development of a program to inventory,
inspect, and evaluate the Wayne County Airport Authority highway tunnels in
accordance with the National Tunnel Inspection Standards, 23 CFR Part 650, Subpart E.
The MOU will be in effect from the date of award through September 1, 2051. This is a
zero dollar MOU.

3. PASSENGER TRANSPORTATION - Section 5311 Operating Assistance Program
Project Authorization (5) Revision (1) under Master Agreement (2017-0141) between
MDOT and the City of Buchanan will provide additional federal funds of $9,828 for
operating assistance for public transportation services. The original authorization
provides federal funds under the Coronavirus Aid, Relief, and Economic Security
(CARES) Act and the FY 2021 Federal Section 5311 Formula Grants for Rural Areas
Program for public transportation services. The authorization term remains unchanged,
October 1, 2020, through September 31, 2021. The revised authorization amount will be
$19,656. The term of the master agreement is from October 1, 2016, until the last
obligation between the parties has been fulfilled. The master agreement includes
authorizations for program years FY 2017 through FY 2021. Source of Funds: Federal
Transit Administration Funds - $19,656.
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Subiject to the exercise of discretion in processing, | approve the above-described contracts and
authorize their award by the responsible management staff of MDOT in accordance with the
December 14, 1983, resolution of the State Transportation Commission and the Director’s
delegation memorandum of April 7, 2021.

Respectfully submitted,

Paul C. Ajegba, P.E.
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7.13.21 FINAL
AGENDA

DEPARTMENT OF TRANSPORTATION

TRANSPORTATION and NATURAL RESOURCES COMMITTEE
STATE ADMINISTRATIVE BOARD

T&NR Meeting: July 13, 2021- 11:00am
Lake Superior Room- Michigan Library and Historical Center

State Administrative Board Meeting: July 13, 2021- 11:00am
Lake Superior Room- Michigan Library and Historical Center

This agenda is for general informational purposes only. At its discretion, the Transportation and
Natural Resources Committee may revise this agenda and may take up other issues at the
meeting.

CONTRACT PRE-APPROVALS

1. HIGHWAYS — Program Manager Consultant Services
Contract (2021-0739) between MDOT and HNTB Michigan, Inc., will provide for program
manager consultant (PMC) services to be performed for MDOT’s Ancillary Structures
Program, Task Order 3, at various locations statewide. The PMC will perform scoping
and preliminary engineering services for MDOT-owned ancillary structures. Additional
tasks will include standardization of design details for culverts, noise barriers, and lights,
as well as design and maintenance support services, including structural analysis and
technical reviews. The contract will be in effect from the date of award through July 31,
2023. The contract amount will not exceed 110 percent of the engineer’s estimate of
$5,715,995. Source of Funds: 100% State Restricted Trunkline Funds.

2. HIGHWAYS - Design Services
Contract (2021-0700) between MDOT and AECOM Great Lakes, Inc., will provide for
design services to be performed for the reconstruction of M-39 from McNichols Road to
M-153 (Ford Road) in the cities of Dearborn and Detroit and all ramps within the project
limits, excluding the 1-96 interchange (CSs 82192 and 82193 - JNs 204309PE and
208611PE). The work items will include performing design surveys; preparing required
plans, typical cross-sections, details, and specifications; computing and verifying all plan
quantities; and preparing staging plans and special provisions for maintaining traffic
during construction. The contract will be in effect from the date of award through May 31,
2025. The contract amount will not exceed 110 percent of the engineer’s estimate of
$9,600,000. Source of Funds: 81.85% Federal Highway Administration Funds and
18.15% State Restricted Trunkline Funds.

* Denotes a non-standard contract/amendment
6/28/2021 Page 1 of 13
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3. HIGHWAYS — Program Manager Consultant and Design Services
Contract (2021-0737) between MDOT and Fishbeck, Thompson, Carr & Huber, Inc., will
provide for program manager consultant (PMC) services and design services to be
performed for a bridge replacement on M-30 over the Tobacco River and Wixom Lake
(BO1 of 26031), including the road approach and the removal of the temporary bridge, in
Midland and Gladwin Counties (CS 26031 — JN 211373EPE). The work items will
include performing design surveys; preparing required plans, typical cross-sections,
details, and specification; computing and verifying all plan quantities; and preparing
staging plans and special provisions for maintaining traffic during construction. The
contract will be in effect from the date of award through November 17, 2023. The
contract amount will not exceed 110 percent of the engineer’s estimate of $1,100,100.
Source of Funds: 100% State Restricted Trunkline Funds.

4. HIGHWAYS — Early Preliminary Engineering Design Services
Contract (2021-0758) between MDOT and AECOM Great Lakes, Inc., will provide for
early preliminary engineering services to be performed for pavement rehabilitation and
operational improvements on M-37 from 92nd Street north to north of 76th Street in the
Village of Caledonia and Caledonia Township, Kent County. The work items will include
performing scoping level capacity analysis and an operations study; preparing scoping
level plans, typical cross-sections, details, and specifications; computing and verifying all
scoping level quantities for each alternative; and preparing scoping level geotechnical
investigations for the preferred alternatives. The contract will be in effect from the date
of award through October 30, 2022. The contract amount will be $683,410.85. Source of
Funds: 100% State Restricted Trunkline Funds.

5. HIGHWAYS — Geotechnical Engineering Services
Contract (2021-0759) between MDOT and NTH Consultants, Ltd., will provide for as-
needed design and/or construction geotechnical investigation services to be performed
for projects at various locations in the University Region. The work items may include
pavement coring/soil borings for roads, bridges, culverts, sign trusses, sign cantilevers,
strain poles and other structures during the design and/or construction phase of the
projects, as necessary. The contract will be in effect from the date of award through
April 30, 2024. The contract amount will be $749,975.57. Source of Funds: 100% State
Restricted Trunkline Funds.

6. HIGHWAYS — Geotechnical Engineering Services
Contract (2021-0765) between MDOT and Soil and Material Engineers, Inc. (dba SME),
will provide for as-needed design and/or construction geotechnical investigation services
to be performed for projects at various locations in the University Region. The work
items may include pavement coring/soil borings for roads, bridges, culverts, sign trusses,
sign cantilevers, strain poles and other structures during the design and/or construction
phase of the projects, as necessary. The contract will be in effect from the date of award
through April 30, 2024. The contract amount will be $749,999.56. Source of Funds:
100% State Restricted Trunkline Funds.

* Denotes a non-standard contract/amendment
6/28/2021 Page 2 of 13
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CONTRACTS

HIGHWAYS (Maintenance) - State Trunkline Maintenance

The following contracts between MDOT and the following county road commissions will
provide for statewide trunkline maintenance to be performed for a five-year period. The
contracts will be in effect from October 1, 2021, through September 30, 2026.

Public Act (PA) 17 of 1925 authorizes MDOT to contract with cities, villages, and boards
of county road commissioners for the construction, improvement, and maintenance of
state trunkline highways. Under the terms of the standard maintenance contracts, the
cities, villages, and boards are reimbursed for audited labor, equipment rental, and
material charges in accordance with the provisions of the contracts. These maintenance
contracts were not competitively bid but were negotiated with the local units of
government. MDOT has found that such negotiated agreements are in the public
interest and has transmitted those findings in accordance with Section 11c of 1951 PA
51, MCL 247.66a(c).

These contracts will operate on a cost reimbursement basis, subject to final audit to
actual costs. Billings are submitted by the counties on a monthly basis to be approved by
the Regions. Actual work is planned by the Regions in cooperation with the counties. In
general, the total amount for the maintenance budget is based on legislative
appropriations; the Regions establish and administer the individual county budgets.
Source of Funds: 100% State Restricted Trunkline Funds.

Contract Number County Road Commission

2021-0331 Alcona County Road Commission
2021-0332 Alger County Road Commission
2021-0333 Alpena County Road Commission
2021-0334 Antrim County Road Commission
2021-0335 Arenac County Road Commission
2021-0336 Bay County Road Commission
2021-0337 Benzie County Road Commission
2021-0339 Branch County Road Commission
2021-0341 Charlevoix County Road Commission
2021-0342 Cheboygan County Road Commission
2021-0343 Chippewa County Road Commission
2021-0344 Clare County Road Commission
2021-0345 Clinton County Road Commission
2021-0346 Crawford County Road Commission
2021-0347 Delta County Road Commission
2021-0348 Dickinson County Road Commission
2021-0349 Emmet County Road Commission
2021-0350 Genesee County Road Commission
2021-0351 Gladwin County Road Commission
2021-0352 Gogebic County Road Commission.
2021-0353 Grand Traverse County Road Commission
2021-0354 Gratiot County Road Commission
2021-0355 Hillsdale County Road Commission
2021-0356 Huron County Road Commission
2021-0358 losco County Road Commission
2021-0359 Iron County Road Commission

* Denotes a non-standard contract/amendment

6/28/2021
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33.
34.
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60.
61.

62.

63.

2021-0361 Kent County Road Commission
2021-0362 Keweenaw County Road Commission
2021-0363 Lake County Road Commission
2021-0364 Lapeer County Road Commission
2021-0365 Leelanau County Road Commission
2021-0366 Luce County Road Commission
2021-0368 Manistee County Road Commission
2021-0369 Marquette County Road Commission
2021-0370 Mason County Road Commission
2021-0371 Mecosta County Road Commission
2021-0372 Menominee County Road Commission
2021-0373 Midland County Road Commission
2021-0374 Missaukee County Road Commission
2021-0375 Montcalm County Road Commission
2021-0376 Muskegon County Road Commission
2021-0377 Newaygo County Road Commission
2021-0379 Oceana County Road Commission
2021-0380 Ogemaw County Road Commission
2021-0381 Ontonagon County Road Commission
2021-0382 Otsego County Road Commission
2021-0383 Ottawa County Road Commission
2021-0385 Roscommon County Road Commission
2021-0386 Sanilac County Road Commission
2021-0387 Schoolcraft County Road Commission
2021-0388 Shiawassee County Road Commission
2021-0389 St. Clair County Road Commission
2021-0390 Tuscola County Road Commission
2021-0391 Washtenaw County Road Commission
2021-0393 Wexford County Road Commission

TRANSPORTATION PLANNING - Transportation Planning Activities

Authorization (7) under Master Agreement (2021-0009) between MDOT and the
Southeast Michigan Council of Governments (SEMCOG) will provide for the undertaking
of transportation planning activities for the urbanized areas of Detroit, Ann Arbor,
Monroe, and Port Huron. The authorization will be in effect from July 1, 2021, through
June 30, 2022. The authorization amount will be $10,144,340. The term of the master
agreement is July 1, 2020, through June 30, 2023. Source of Funds: 81.85% Federal
Highway Administration Funds and 18.15% SEMCOG Funds.

TRANSPORTATION PLANNING - Travel Demand Model

Authorization (8) under Master Agreement (2021-0009) between MDOT and the

Southeast Michigan Council of Governments (SEMCOG) will provide for maintenance of
and improvements to SEMCOG’s travel demand model for the urbanized areas of
Detroit, Ann Arbor, Monroe, and Port Huron. The authorization will be in effect from July
1, 2021, through June 30, 2022. The authorization amount will be $1,243,431. The term
of the master agreement is July 1, 2020, through June 30, 2023. Source of Funds:
81.85% Federal Highway Administration Funds and 18.15% SEMCOG Funds.

* Denotes a non-standard contract/amendment
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64.

65.

66.

SUBCONTRACT

Subcontract (2017-0170/S50) Low Bid: $743,750
C & D Hughes, Inc. One Year: $743,750
3097 Lansing Road

Charlotte, Michigan 48813

Concrete Pavement Repairs

Approval is requested to authorize the lonia County Road Department to award a
subcontract for concrete pavement repairs on 1-96 eastbound between Bliss Road (mile
marker 62) and Sunfield Highway (mile marker 71) and concrete joint repairs on M-66
from Eaton Highway to M-50. The subcontract is for one year with no extensions. The
project was advertised. Two bids were received, and the low bid was accepted. The
County has found the costs to be reasonable and competitive with costs in surrounding
counties. The subcontract will be in effect from the date of award through September 30,
2021. Source of Funds: 100% State Restricted Trunkline Funds.

PRE-BID LETTING
TRUNKLINE CONTRACTS

Letting of July 9, 2021 Prequalification Level:

Letting Call: 2107 058 $1,426,000.00

Project: M 81011-212448

Local Agreement:

Start Date: 10 days after award

Completion Date: October 24, 2021

7.38 mi of hot mix asphalt cold milling and resurfacing, centerline corrugations, detail 7
joint repairs and pavement markings on M-52 from Werkner Road to the county line,
Washtenaw County.

0.00 % DBE participation required

Letting of July 9, 2021 Prequalification Level:

Letting Call: 2107 068 $1,435,000.00

Project: M 25042-212728

Local Agreement:

Start Date: 10 days after award

Completion Date: October 15, 2021

4.30 mi of hot mix asphalt cold milling and resurfacing, concrete pavement and joint
repairs and pavement markings on I-69 at Bristol Road and Miller Road and US-23 at
Fenton Rest Area in the cities of Flint and Swartz Creek, Genesee County.

0.00 % DBE participation required

* Denotes a non-standard contract/amendment
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LOCAL AGENCY CONTRACTS

67. Letting of July 9, 2021 Prequalification Level:
Letting Call: 2107 041 $963,000.00
Project: HRRR 22000-210342
Local Agreement: 21-5244
Start Date: 10 days after award
Completion Date: August 12, 2022

0.85 mi of hot mix asphalt base crushing, shaping and resurfacing, culvert replacement,
guardrail and pavement markings on County Road 581 from Wickman's Marsh Road to
south of the Sturgeon River, Dickinson County. This is a Local Agency project.

0.00 % DBE participation required

68. Letting of July 9, 2021 Prequalification Level:
Letting Call: 2107 042 $1,089,000.00
Project: STL 69000-205317
Local Agreement: 21-5258
Start Date: 10 days after award
Completion Date: October 15, 2021

2.50 mi of hot mix asphalt crushing, shaping and resurfacing, shoulder trenching along
horizontal curves, shoulder aggregate, drainage and pavement markings on Krys Road
from Charles Brink Road north to Johnson Road, Otsego County. This is a Local Agency
project.

4.00 % DBE participation required

69. Letting of July 9, 2021 Prequalification Level:
Letting Call: 2107 043 $2,453,000.00
Project: STU 41000-205523
Local Agreement: 21-5277
Start Date: 10 days after award
Completion Date: October 21, 2022

0.52 mi of hot mix asphalt reconstruction, concrete curb, gutter and sidewalk ramps,
watermain, signing and pavement markings on Valley Avenue from 4th Street northerly
to Walker Avenue in the city of Grand Rapids, Kent County. This is a Local Agency
project.

5.00 % DBE participation required

70. Letting of July 9, 2021 Prequalification Level:
Letting Call: 2107 044 $1,905,000.00
Project: STU 82000-205784
Local Agreement: 21-5253
Start Date: 10 days after award
Completion Date: June 30, 2022

1.06 mi of hot mix asphalt cold milling and resurfacing, concrete pavement repair,
sidewalk ramps and pavement markings on Haggerty Road from 1-94 northerly to Tyler
Road, Wayne County. This is a Local Agency project.

5.00 % DBE participation required

* Denotes a non-standard contract/amendment
6/28/2021 Page 6 of 13
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71.

72.

73.

Letting of July 9, 2021 Prequalification Level:
Letting Call: 2107 045 $719,000.00

Project: STUL 54000-208217

Local Agreement: 21-5278

Start Date: 10 days after award

Completion Date: 60 Calendar Days

0.49 mi of hot mix asphalt resurfacing, concrete curb and gutter, sidewalk, sidewalk
ramp, drainage, sewer, water main, signing and pavement markings on Colburn Avenue
from South Third Avenue (M-20) easterly to east city limit in the city of Big Rapids,
Mecosta County. This is a Local Agency project.

5.00 % DBE participation required

Letting of July 9, 2021 Prequalification Level:
Letting Call: 2107 046 $1,781,000.00
Project: STU 63000-209487

Local Agreement: 21-5272

Start Date: 10 days after award

Completion Date: July 9, 2022

0.93 mi of hot mix asphalt cold mill and resurface, concrete pavement repairs, concrete
curb, gutter and ramps and pavement markings on 12 Mile Road from Farmington Road
to Orchard Lake Road, in the city of Farmington Hills, Oakland County. This is a Local
Agency project.

6.00 % DBE participation required

Letting of July 9, 2021 Prequalification Level:
Letting Call: 2107 047 $3,284,000.00
Project: STU 41000-205519

Local Agreement: 21-5252

Start Date: 10 days after award

Completion Date: October 1, 2023

0.84 mi of hot mix asphalt reconstruction, concrete curb, gutter, sidewalk and ramps,
signing and pavement markings on Lake Eastbrook Boulevard from East Beltline
Avenue (M-37) to 28th Street (M-11) and East Beltline Avenue (M-37) north of Lake
Eastbrook Avenue to in the city of Grand Rapids, Kent County. This is a Local Agency
project.

5.00 % DBE participation required

* Denotes a non-standard contract/amendment
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74. Letting of July 9, 2021 Prequalification Level:
Letting Call: 2107 051 $1,016,000.00
Project: STL 25000-202156
Local Agreement: 21-5288
Start Date: April 4, 2022
Completion Date: June 24, 2022

0.94 mi of concrete rubblizing hot mix asphalt surfacing, culvert replacement, guardrail,
signing and pavement markings on Bristol Road from Lang Road east to Atlas Road,
Genesee County. This is a Local Agency project.

5.00 % DBE participation required

75. Letting of July 9, 2021 Prequalification Level:
Letting Call: 2107 052 $660,000.00
Project: STU 81000-205585
Local Agreement: 21-5282
Start Date: September 6, 2021
Completion Date: November 15, 2022

0.13 mi of hot mix asphalt reconstruction, storm sewer, earthwork, concrete sidewalk
and ramps and pavement markings on 3rd Street and Broad Street from 4th Street to
Central Street in the city of Dexter, Washtenaw County. This is a Local Agency project.
5.00 % DBE participation required

76. Letting of July 9, 2021 Prequalification Level:
Letting Call: 2107 053 $2,216,000.00
Project: STL 63000-211414 , ETC
Local Agreement: 21-5289
Start Date: 10 days after award
Completion Date: June 30, 2023

Remove and replace culvert with 7-foot by 6-foot precast culvert and 30 foot by 9.5-foot
precast culvert, drainage improvements, signing and pavement markings on Fish Lake
Road over Patterson-Holly Drain, Oakland County. This is a Local Agency project.

5.00 % DBE participation required

77. Letting of July 9, 2021 Prequalification Level:
Letting Call: 2107 054 $1,303,000.00
Project: HSIP 63000-210478
Local Agreement: 21-5268
Start Date: 10 days after award
Completion Date: July 1, 2022
0.33 mi of construct roundabout includes hot mix asphalt surfacing, concrete curb and
gutter, sidewalk, sidewalk ramps, drainage, culverts, sewer, and pavement markings on
Sashabaw Road at Oak Hill Road, Oakland County. This is a Local Agency project.
6.00 % DBE participation required

* Denotes a non-standard contract/amendment
6/28/2021 Page 8 of 13
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78.

79.

80.

81.

Letting of July 9, 2021 Prequalification Level:
Letting Call: 2107 055 $1,047,000.00
Project: STL 30000-206316

Local Agreement: 21-5300

Start Date: 10 days after award

Completion Date: September 17, 2021

2.00 mi of hot mix asphalt crushing, shaping and resurfacing and pavement markings on
Camden Road from Tuttle Road to Coman Road, Hillsdale County. This is a Local
Agency project.

3.00 % DBE participation required

Letting of July 9, 2021 Prequalification Level:
Letting Call: 2107 060 $815,000.00

Project: ER 73000-212033

Local Agreement: 21-5291

Start Date: 10 days after award

Completion Date: October 8, 2021

0.72 mi of hot mix asphalt resurfacing, concrete curb and gutter, guardrail and pavement
markings on State Road from River Road to M-47, Saginaw County. This is a Local
Agency project.

4.00 % DBE participation required

Letting of July 9, 2021 Prequalification Level:

Letting Call: 2107 061 $628,000.00

Project: STUL 61000-205374

Local Agreement: 21-5238

Start Date: 10 days after award

Completion Date: November 5, 2021

1.66 mi of hot mix asphalt base crush, shape and resurface, aggregate shoulder,
concrete curb and gutter and pavement markings on Russell Road from River Road to
US-31 southbound exit ramp, Muskegon County. This is a Local Agency project.

3.00 % DBE participation required

Letting of July 9, 2021 Prequalification Level:

Letting Call: 2107 062 $551,000.00

Project: STL 10000-210993 , ETC

Local Agreement: 21-5271

Start Date: 10 days after award

Completion Date: October 29, 2021

1.34 mi of hot mix asphalt base crushing, shaping, and resurfacing, trenching and
pavement markings on Esch Road west of M-22, Benzie County. This is a Local Agency
project.

5.00 % DBE participation required

* Denotes a non-standard contract/amendment
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82.

83.

84.

85.

Letting of July 9, 2021 Prequalification Level:
Letting Call: 2107 063 $1,398,000.00
Project: STU 82000-132668

Local Agreement: 21-5274

Start Date: 10 days after award

Completion Date: October 15, 2021

Bridge removal and replacement with approach work on Chestnut Street over Dequindre
Cut Greenway in the city of Detroit, Wayne County. This is a Local Agency project.
5.00 % DBE participation required

Letting of July 9, 2021 Prequalification Level:
Letting Call: 2107 065 $7,012,000.00
Project: MCS 33000-203411 , ETC

Local Agreement: 21-5294

Start Date: 10 days after award

Completion Date: June 1, 2023

3.10 mi of concrete reconstruction, curb, gutter, sidewalk and ramps, bridge
replacement, traffic signals optimized using GPS coordination and pavement markings
on Okemos Road from Jolly Road to Central Park Drive, Ingham County. This is a Local
Agency project.

5.00 % DBE participation required

Letting of July 9, 2021 Prequalification Level:
Letting Call: 2107 066 $1,067,000.00
Project: STL 43000-207251 , ETC

Local Agreement: 21-5269

Start Date: 10 days after award

Completion Date: September 3, 2021

0.76 mi of hot mix asphalt base crushing, shaping, and resurfacing, clearing, aggregate
shoulders, pavement markings, intersection realignment, vertical curve modification and
superelevation corrections on various routes, Lake County. This is a Local Agency
project.

3.00 % DBE participation required

Letting of July 9, 2021 Prequalification Level:
Letting Call: 2107 067 $731,000.00

Project: HIP 67000-207716

Local Agreement: 21-5293

Start Date: 10 days after award

Completion Date: November 1, 2021

Bridge replacement with a geosynthetic reinforced soil abutment, 17-inch prestressed
concrete beams and approach work on 70th Avenue over Crocker Creek, Osceola
County. This is a Local Agency project.

3.00 % DBE participation required

* Denotes a non-standard contract/amendment
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86.

87.

POST-BID LETTING
TRUNKLINE CONTRACTS

Letting of June 4, 2021

Letting Call: 2106 046 Low Bid: $590,657.52
Project: M 46062-212388 Engineer Estimate: $527,407.35
Local Agreement: Pct Over/Under Estimate: 11.99 %

Start Date: July 12, 2021
Completion Date: September 3, 2021

2.07 mi of hot mix asphalt cold milling with single course overlay and pavement
markings on US-223 from M-52 (Main Street) easterly to Division Street and easterly to
west of Ogden Highway in the city of Adrian, Lenawee County.

0.00 % DBE participation required

Bidder As-Submitted As-Checked
Gerken Paving, Inc. $590,657.52 Same 1 **
Michigan Paving and Materials Company  $638,974.60 Same 2

Total Number of Bidders: 2

LOCAL AGENCY CONTRACTS
Letting of June 4, 2021
Letting Call: 2106 034 Low Bid: $939,372.87
Project: STUL 77000-203066 Engineer Estimate: $845,298.05
Local Agreement: 21-5207 Pct Over/Under Estimate: 11.13 %

Start Date: August 2, 2021
Completion Date: June 10, 2022

1.10 mi of hot mix asphalt crushing, shaping and resurfacing, trench widening, drainage
and pavement markings on Range Road from Griswold Road to Lapeer Road, St. Clair
County. This is a Local Agency project.

4.00 % DBE participation required

Bidder As-Submitted As-Checked
M. L. Chartier Excavating, Inc. $939,372.87 Same 1**
Raymond Excavating Company $954,565.41 Same 2
Superior Contracting Group L.L.C. $990,059.00 Same 3
Boddy Construction Company, Inc. $991,761.12 Same 4
Blaze Contracting, Inc. $1,054,513.00 Same 5

Total Number of Bidders: 5

* Denotes a non-standard contract/amendment

6/28/2021
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88.

89.

90.

Letting of June 4, 2021

Letting Call: 2106 053 Low Bid: $548,452.42
Project: CM 33000-200617 Engineer Estimate: $494,723.26
Local Agreement: 21-5234 Pct Over/Under Estimate: 10.86 %

Start Date: 10 days after award
Completion Date: November 12, 2021

0.43 mi of hot mix asphalt shared-use path and concrete sidewalks along the southside
of the Red Cedar River from Farm Lane to Bogue Street and Harrison Road to Birch
Road in the city of East Lansing, Ingham County. This is a Local Agency project.

5.00 % DBE participation required

Bidder As-Submitted As-Checked
Hoffman Bros., Inc. $548,452.42 Same 1 **
C & D Hughes, Inc. $630,562.47 Same 2
Kamminga & Roodvoets, Inc. $692,423.79 Same 3

Total Number of Bidders: 3
PURCHASING

Simiron, Inc. $1,113,602.00 Total
Madison Heights, Michigan 48071 FY 21
100% Restricted Finds
State Trunkline Maintenance

This is a contract for a MDOT prequalified Contractor for J-Joint Repair N93E Overband
Crack and N93G Joint Repair on M-3 (Gratiot Ave) from 16 Mile Rd. to 23 Mile Rd.
Macomb County. This maintenance project is being managed by MDOT, Metro Region.

VetCon, Inc. $ 775,486.00 Total

Burton, Michigan 48509 FY 21
100% State Restricted Funds
State Trunkline Maintenance

This is a contract to improve accessibility at Rest Areas throughout the State to comply
with the Americans with Disabilities Act (ADA) and Standards for Accessible Design. The
scope of work includes interior improvements, including but not limited to installation of
new counters to appropriate heights, adjustments or installation of new plumbing
fixtures, installation of grab bars and other appurtenances. This contract is for MDOT
rest areas in the Eastern Lower Peninsula, Interior Work.

* Denotes a non-standard contract/amendment
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91. Anlaan Corporation $1,671,461.70 Total
Grand Haven, Michigan 49417 FY 21
100% State Restricted Funds
State Trunkline Maintenance

This is a contract to improve accessibility at Rest Areas throughout the State to comply
with the Americans with Disabilities Act (ADA) and Standards for Accessible Design. The
scope of work includes exterior improvements, including but not limited to installation of
ADA ramps, improvements/new accessible routes, installation of relocation tables, trash
receptacles and other appurtenances. This contract is for MDOT rest areas in the
Eastern Lower Peninsula, Exterior.

The approval by the State Administrative Board of these contracts does not constitute the award
of same. The award of contracts shall be made at the discretion of the Director-Department of
Transportation when the aforementioned requirements have been met. Subject to exercise of
that discretion, | approve the contracts described in this agenda and authorize their award by
the responsible management staff of MDOT to the extent authorized by, and in accordance with,
the December 14, 1983, resolution of the State Transportation Commission and the Director’s
delegation memorandum of April 7, 2021.

Respectfully submitted,

i it
(FA‘ ey Partiick MoiCarlby
. ﬂ Juss 24 021 331 P
Paul C. Ajegba P.E.
Director
* Denotes a non-standard contract/amendment
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(‘M DOT OFFICE MEMORANDUM

Michigan Department of Transportation

DATE: June 11, 2021

TO: Patrick J. McCarthy, Director
Bureau of Finance and Administration

FROM: Bradley C. Wieferich, Director
Bureau of Development

SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer
Estimate

Letting Date: June 4, 2021

Project Description:  1.10 mi of hot mix asphalt crushing, shaping and resurfacing, trench
widening, drainage and pavement markings on Range Road from
Griswold Road to Lapeer Road, St. Clair County.

Project Number: 77000-203066

Item Number: 2106 034

Low Bidder: M. L. Chartier Excavating, Inc.

Eng. Est: $845,298.05  Low Bid: $939,372.87 Difference: $94,074.82 Percent: 11.13

The following shows the engineer’s estimate and the proposed bids received for this project:

Engineer’s Estimate $ 845,298.05
M. L. Chartier Excavating, Inc. $ 939,372.87
Raymond Excavating Company $ 954,565.41
Superior Contracting Group L.L.C. $ 990,059.00
Boddy Construction Company, Inc. $ 991,761.12
Blaze Contracting, Inc. $1,054,513.00

EXPLANATION FOR DIFFERENCES

The low bidder had unit prices that varied from the normal range. The main items found to be
bid higher than the engineer’s estimate were trenching, concrete culvert and hot mix asphalt
approach. Trenching is to be performed over a varying width of three to nine feet wide, which
creates low production and more labor-intensive work. In addition, the depth of the concrete
culvert placement and asphalt approach at a railroad causes more costly construction methods
and increased railroad coordination, causing these pay items to be bid higher than estimated.
The local agency estimator considered several factors when estimating this project but was
unable to precisely predict the unit prices.

OVERALL CONCLUSION

As indicated in the above analysis, the low bid is over the engineer’s estimate because of varying
trench widths, depth of culvert placement, and asphalt approach adjacent to a railroad. This
project received five bids, ranging from $939,372.87 to $1,054,513.00 which varied by 12.26
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Page 2
June 11, 2021

77000-203066
2106 034

percent, however the top two bids varied by only 1.62 percent. We believe that rejecting this bid
and re-letting this project will not result in lower bids, and the low bid should be considered

reasonable, based on the factors discussed.

The Bureau of Development and the St. Clair County Road Commission request that this project
be awarded to the low bidder, based on the above conclusion.

Digitally signed by: Bradley C.

Bradley C.pee
" DN: CN = Bradley C. Wieferich

email = wieferichb@michigan.gov

1 1 C= US O = State of Mich
WI efe rl Ch Date: 2021 .06:490{;:27'3)7‘9-::'00'

Director, Bureau of Development

cc: J. Cotter D. Harr S. Thurman
V. Lake R. Welter L. Strzalka
K. Schuster J. Hinkle M. Shulick
D. Potvin M. Irish H. Stinson
L. Bretz C. Masseau D. Grover
J.O’Leary K. Kirkpatrick ~ T. Sauter
J. Garza R. Ranck T. Anderson

BOD:DD:QA:MlIIL:raw
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(‘M DOT OFFICE MEMORANDUM

Michigan Department of Transporiation

DATE: June 9, 2021

TO: Patrick J. McCarthy, Director
Bureau of Finance and Administration

FROM: Bradley C. Wieferich, Director
Bureau of Development

SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer
Estimate

Letting Date: June 4, 2021

Project Description: 2.07 mi of hot mix asphalt cold milling with single course overlay and
pavement markings on US-223 from M-52 (Main Street) easterly to
Division Street and easterly to west of Ogden Highway in the city of
Adrian, Lenawee County.

Project Number: 46062-212388

Item Number: 2106 046

Low Bidder: Gerken Paving, Inc.

Eng. Est: $527,407.35  Low Bid: $590,657.52  Difference: $63,250.17 Percent: 11.99
The following shows the engineer’s estimate and the proposed bids received for this project:
Engineer’s Estimate $527,407.35
Gerken Paving, Inc. $590,657.52
Michigan Paving and Materials Company $638,974.60

EXPLANATION FOR DIFFERENCES

The low bidder had unit prices that varied from the normal range. The main items found to be
bid higher than the engineer’s estimate are the high stress hot mix asphalt and minor traffic
devices. The high stress asphalt mix, in small quantities, will be used at intersecting roadways,
and the paving operation at the intersections must be completed at night. The small quantities
and night hours for construction operation caused the hot mix asphalt high stress, and minor
traffic devices to be bid higher than estimated. The estimator considered several factors when
estimating this project but was unable to precisely predict the unit prices.

OVERALL CONCLUSION

As indicated in the above analysis, the low bid is over the engineer’s estimate due to low volume
quantities of asphalt that must be placed during night hours. This project received two bids of
$590,657.52 and $638,974.60 which varied by 8.18 percent. We believe that rejecting this bid
and re-letting this project will not result in lower bids, and the low bid should be considered
reasonable based on the factors discussed.
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June 9, 2021

The Bureau of Development and the Jackson Transportation Service Center request that this
project be awarded to the low bidder, based on the above conclusion.

Digitally signed by: Bradley C.
ieferich
DN:/CN = Bradley C. Wieferich

Bradley C.
. . email = wieferichb@michigan.gov
Wlefe r|Ch C=US O = State ofMich?gang

Date: 2021.06.10 07:22:24 -04'00"

=

Director, Bureau of Development

cc: J. Cotter D. Harr S. Thurman T. Kratofil Director Ajegba
V. Lake R. Welter L. Strzalka C. Rademacher MDOT-eProposal
K. Schuster J. Hinkle M. Shulick C. Tennes R. Worgess-Carveth
D. Potvin M. Irish H. Stinson H. Hinchcliff K. Farlin
L. Bretz C. Masseau D. Grover J. Gutting E. Poole
J.O’Leary K. Kirkpatrick  T. Sauter T. Avramenko K. Wallace
J. Pittman  E. Chelotti D. Parker J. Fossitt A. Houska

BOD:DD:QA:MlIlL:raw
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EMDOT OFFICE MEMORANDUM

Michigan Department of Transportation

DATE: June 11, 2021

TO: Patrick J. McCarthy, Director
Bureau of Finance and Administration

FROM: Bradley C. Wieferich, Director
Bureau of Development

SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer
Estimate

Letting Date: June 4, 2021

Project Description:  0.43 mi of hot mix asphalt shared-use path and concrete sidewalks along
the southside of the Red Cedar River from Farm Lane to Bogue Street and
Harrison Road to Birch Road in the city of East Lansing, Ingham County.

Project Number: 33000-200617

[tem Number: 2106 053

Low Bidder: Hoffman Bros., Inc.

Eng. Est: $494,723.26  Low Bid: $548,452.42 Difference: $53,729.16 Percent: 10.86

The following shows the engineer’s estimate and the proposed bids received for this project:

Engineer’s Estimate $494,723.26
Hoffman Bros., Inc. $548,452.42
C & D Hughes, Inc. $630,562.47
Kamminga & Roodvoets, Inc. $692,423.79

EXPLANATION FOR DIFFERENCES

The low bidder had unit prices that varied from the normal range. The main items found to be
bid higher than the engineer’s estimate are the direct burial cable (DB cable) and minor traffic
devices. This project is adjacent to Michigan State University (MSU) property. Coordination
must be provided between construction of the two shared-use path sections and campus traffic
(student and sports activities) causing the minor traffic devices to be bid higher than estimated.
In addition, the type of DB cable is a unique item required by MSU, increasing the price for this
item to be bid higher than estimated. The local agency estimator considered several factors when
estimating this project but was unable to precisely predict the unit prices.

OVERALL CONCLUSION

As indicated in the above analysis, the low bid is over the engineer’s estimate because of the
coordination with MSU and the type of DB cable they require. This project received three bids
ranging from $548,452.42 to $692,423.79 which varied by 26.25 percent. The two lowest bids
varied by only 14.97 percent. We believe that rejecting this bid and re-letting this project will
not result in lower bids, and the low bid should be considered reasonable, based on the factors
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discussed.

The Bureau of Development and the city of East Lansing request that this project be awarded to
the low bidder, based on the above conclusion.

Digitally signed by: Bradley C.

Bradley C. e
" DN:CN = Bradley C. Wieferich

email = wieferichb@michigan.gov

1 1 C= US O = State of Mich
Wieferich' & s o

Director, Bureau of Development

cc: J. Cotter D. Harr S. Thurman T. Kratofil Director Ajegba
V. Lake R. Welter L. Strzalka C. Rademacher MDOT-eProposal
K. Schuster J. Hinkle M. Shulick C. Tennes R. Worgess-Carveth
D. Potvin M. Irish H. Stinson H. Hinchcliff K. Farlin
L. Bretz C. Masseau D. Grover J. Gutting E. Poole
J.O’Leary K. Kirkpatrick  T. Sauter T. Avramenko P. Blazo
B. Chomas E. Chelotti D. Parker A. Houska
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